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2. Project Narrative 
 

a. Project Title Page 
 
2.a.i. Project Title: North State Express Connect – Redding to Sacramento (NS Express Connect) 

 
2.a.ii. Location: Shasta County, Redding; Tehama County, Red Bluff or Corning; Glenn County, Orland; 

Colusa County, Williams; Sacramento, Downtown Capital Mall Transit Hub, Sacramento Valley 
Station (Amtrak), Sacramento International Airport 

 
2.a.iii. Project Mode:  Commuter Bus 
 

2.a.iv. Project Priority:  NA – sole application 
 

2.a.v. Lead Applicant Organization Name:  Shasta Regional Transportation Agency 
 

2.a.vi. Co‐Applicant Organization Names:  N/A 
 

2.a.vii. Amount of Funding Requested:  $ 19,520,470 
 

2.a.viii. Proposed Match Funding (if any): $ 103,500 
 

2.a.ix. GHG Emission Reductions: 0.0058 
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2.b. APPLICANT POINT OF CONTACT 
Jennifer Pollom, MS, AICP, GISP 
Senior Transportation Planner 
Shasta Regional Transportation Agency (SRTA) 
1255 East Street, Suite 202 
Redding, CA 96001 
530‐262‐6195 
jpollom@srta.ca.gov 
 
2.c. FUNDING REQUEST AND MATCH 
 

TIRCP Funding Requested  Non‐TIRCP Match  Leveraged Funding  Total Project Cost 

$ 19,520,470  $ 103,500  $11,720,000  $ 31,343,970 

 

Match Source  Amount  Pending 
Approval 
(Yes/No) 

Timeline for 
Approval 

Deadline for Obligation 
(O) or Expenditure (E) 

In‐Kind Match (FHWA 
PL and FTA 5303) 

103,500  Yes  June 30, 2016  June 30, 2020 (E) 

 
2.c.i. Leveraging of other greenhouse gas funds   
The North State Express Connect – Redding to Sacramento (the NS Express Connect) coordinates 
funds from a variety of funding programs including two other greenhouse gas reduction programs:  
Caltrans’ Low Carbon Transit Operations Program (LCTOP) and the Strategic Growth Council’s 
Affordable Housing and Sustainable Communities (AHSC) Program. The Federal Transit Administration 
5311 (f), LCTOP, and AHSC funds are the target resources for funding operations of the NS Express 
Connect program. 
 
Other GHG Coordinating Projects 
With regional funds from LCTOP, two new express transit route services in Shasta County are being 
developed that provide one‐bus service to the Redding Downtown Transit Center:  the Cottonwood 
Express and the Crosstown Express. The Redding Downtown Transit Center is a multi‐modal hub that 
provides interregional connectivity to northern California’s rural counties, including Trinity, 
Humboldt, Lassen and Modoc.  It is the nexus for the funding from other greenhouse gas programs.  
 
The Cottonwood Express route (under development and implementation using the region's 14/15, 
15/16 LCTOP allocation) will be funded for the three full years allowed by the LCTOP.  The 
Cottonwood Express is a new service and uses interlining to extend the bus service that currently 
serves the city of Anderson (population 10,128) into the community of Cottonwood (population 
3,316).  This route will run five times a day on weekdays and three times a day on Saturday.  $193,185 
of LCTOP funds are committed to Cottonwood Express. 
 
The Crosstown Express is being tested currently and will be the most direct connection between the 
Redding (city population 91,119/urban population 117,731) Downtown Transit Center (west side of 
Sacramento River) and the Mount Shasta Mall Canby Transfer Center (east side of Sacramento River).  
It will service the Hilltop Drive hotel corridor, the Redding Civic Auditorium, and Turtle Bay 
Exploration Park.  The route could run two or three times per hour during the times of day to serve 
start/end times of the school and employees work schedules six days a week (Mon‐Sat).  $57,001 of 
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15/16 LCTOP funds are committed to the Crosstown Express, and another $100,000 will be 
committed in future LCTOP funding cycles. 
 
The City of Redding and K2 Development are applying for funding for the “Redding Downtown Loop & 
Affordable Housing Project”; an urban infill, complete streets and active transportation project 
submitted to the Strategic Growth Council’s Affordable Housing and Sustainable Communities (AHSC) 
Program in 2016.  The ‘Redding Downtown Loop & Affordable Housing Project’ adds housing and 
mobility options required for downtown Redding to function as a true urban core and to effectively 
reduce per capita vehicle trips and vehicle miles traveled.  The AHSC application has five components: 
1) the demolition of a vacant and functionally obsolete commercial building in the heart of downtown 
Redding and new construction of a four story mixed‐use project featuring 79 new housing units (56 
affordable) and over 27,000 square feet of street level commercial; 2) construction of new complete 
streets surrounding the redevelopment; 3) construction of a 0.26 mile Class IV cycle track connecting 
the development to the region’s extensive urban trail network; 4) construction of pedestrian and 
bicycle enhancements to the nearby Redding Downtown Transit Center and 5) implementation of a 
new transit pass subsidy program to encourage new residents to use transit services.  The AHSC 
project aligns with the goals of the AHSC program by adding high density infill housing and active 
transportation capital improvements adjacent to a qualifying transit center.  $20,000,000 of AHSC 
funds have been requested to match an additional $20,000,000 of public and private investment. 
 
2.c.ii. Leveraging of other sources 
A total of $103,500 in in‐kind funding through the FHWA PL and FTA 5303 funding to SRTA are proposed as 
match for the TIRCP funds. These funds have been committed by SRTA for the NS Express Connect as a 
method of implementing the goals of the regional Sustainable Communities Strategy and as part of the 
SRTA responsibilities for regional planning and interregional coordination.  
 
Additionally, $4,295,000 of awarded discretionary funding from other federal, state, local and regional 
sources will be coordinated with the NS Express Connect.  Of the total discretionary funding from other 
sources, $1,280,000 is directly related to the NS Express Connect.  All amounts are described below. 
 
Directly related to NS Express Connect ($1,280,000) 
 
$30,000 discretionary planning funds – In 2015, SRTA applied for and was awarded $30,000 from the 
Federal Transit Administration Section 5311(f) Intercity Bus Program to study public transportation 
services to Sacramento, the Sacramento International Airport, and to possibly connect to major ground 
transit and airport facilities in the Bay Area.  The Center for Business and Policy Research at the 
University of the Pacific is under contract complete the Shasta Intercity Transportation to Sacramento 
and the Bay Area Study. The study findings and recommendations will be presented to the SRTA Board of 
Directors at the June 2016 meeting. 
 
The Redding Area Bus Authority (RABA) has committed approximately $750,000 of Proposition 1B funds 
to install shade structures with solar panels.  The shade structures will be installed at the RABA 
maintenance facility and cover their fixed‐route fleet of buses.  The solar panels will offset the current 
electricity costs at the maintenance facility.  This is the most likely location for the NS Express Connect 
buses to be stored overnight and where some charging stations will likely be installed. 
 
RABA is also working to acquire and clean up the block to the north of the Redding Downtown Transit 
Center.  The initial intent is to have a larger parking lot for passengers of RABA, Amtrak, Greyhound and 
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other interregional public transportation providers.  RABA and the city have committed approximately 
$500,000 to convert the block into a parking lot.  This is the most likely site for secure passenger parking 
for riders of the NS Express Connect embarking from Redding.   
 
Coordinated with NS Express Connect ($3,015,000) 
 
$170,000 discretionary technical assistance funds – Nearly $170,000 in SRTA technical assistance grants 
(Proposition 84 grant funding) have been used to ready the ‘Redding Downtown Loop & Affordable 
Housing Project’, including architectural design, structural engineering, civil engineering, traffic/street 
design and emissions modeling. 
 
$2,400,000 discretionary construction funds – The region’s top active transportation priority is a Class IV 
trail loop connecting downtown Redding to the Sacramento River Trail at two key non‐motorized river 
crossings – the Sundial Bridge and Diestelhorst Bridge.  The first phase connecting to the Diestelhorst 
Bridge is fully funded through a $2,400,000 Active Transportation Program capital grant and local funds 
(described next). 
 
$400,000 discretionary construction funds – SRTA’s Non‐Motorized Program provided $400,000 matching 
funds for the first phase of the Class IV trail loop connecting downtown Redding to the Sacramento River 
over the Diestelhorst Bridge.  The AHSC project will complete the middle portion of this loop through the 
core of downtown Redding. 
 
$45,000 discretionary planning funds – Planning for the final phase of the Class IV trail loop connecting 
downtown Redding to the Sacramento River at the Sundial Bridge and Turtle Bay Museum has been 
funded through a $45,000 grant from SRTA to the city of Redding. 
 
On‐going Operations 
 
SRTA will also be applying for future funding through FTA 5311(f), LCTOP and AHSC in the amount of 
$10,440,000 for ongoing operations of the backbone route (I‐5) and feeder routes (partner operations 
determined through the business plan).  The AHSC funding would be associated with a conceptualized 
affordable housing development near the Redding Downtown Transit Center that would utilize the 
valuable resource the NS Express Connect program offers. The first two years of the program operations 
will overlap with the TIRCP project schedule, where TIRCP funding will provide marketing and program 
evaluation for the operations. Following the exhaustion of the TIRCP funding for program evaluation and 
performance monitoring, SRTA will replace those funds with another viable funding source such as LCTOP 
or future TIRCP cycles.  
 
2.d. APPLICANT ELIGIBILITY 
SRTA is an eligible applicant as it is a public agency with regional transportation planning responsibility for 
bus transit service. As the Metropolitan Planning Organization (MPO) for Shasta County, SRTA studies the 
region’s transportation needs, pursues potential funding sources, and makes recommendations for 
improvements.  These choices directly impact the daily lives of Shasta County’s residents in a number of 
ways, including job access, connectivity, environmental quality, public health and safety, access to 
transportation choices, and the cost of travel. 
 
SRTA funds and coordinates transit services in Shasta County.  In addition to the Redding Area Bus 
Authority (RABA) fixed‐route service, SRTA funds coordinated transit service agency (CTSA) services that 
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provide public transportation for low‐mobility groups who are outside of RABA’s service area.  In addition 
to church, school and taxi transportation services, there are about 33 transportation service providers in 
Shasta County which expend an estimated $8 million annually.  Coordination of transit services minimizes 
duplication and provides more efficient and cost‐effective transportation. 
 
In addition to SRTA as the eligible applicant, the North State Super Region is a project sponsor because of 
the many benefits identified with the NS Express Connect. The North State Super Region is a consortium of 
regional transportation planning agencies representing sixteen counties in northern California (Figure 1‐
North State Super Region Participants) that entered a memorandum of agreement in 2010 to collectively 
advocate for the rural transportation needs of northern California (www.superregion.org).   

 
Figure 1‐North State Super Region Participants 

 

2.e. PROJECT SUMMARY 

The NS Express Connect proposes to develop a brand new intercity transit express route that will form 
the backbone of an integrated rural transit network between Redding and Sacramento with feeder 
routes linking the counties of Shasta, Modoc, Siskiyou, Humboldt, Lassen, Butte, Trinity, Tehama, Glenn, 
Lake and Colusa (Figure 2 – Proposed I‐5 NS Express Connect).  This transformative demonstration 
project will create new avenues of economic opportunity and mobility for the residents of the North 
State, who do not currently have access to timely and convenient public transportation to Sacramento.  
Catering to travelers from the North State area to Sacramento, the program will create an 
environmentally friendly intercity service that utilizes technology enabled systems such as smartphone 
mobile ticketing and on‐board high speed internet access. It will include feeder bus connections and 
secure passenger parking areas at termini and strategic locations between Redding and Sacramento 
while also bringing new transportation opportunities to disadvantaged communities along Interstate 5 
(I‐5) and its feeder services.  The new route will also allow recreational and destination travelers to 
access the Sacramento International Airport, Sacramento Regional Transit (Sac RT light rail) and the 
Sacramento Amtrak Station for connections to the Capital Corridor, Coast Starlight, San Joaquin and 
eventual California High Speed Rail lines.  The program will improve air quality by reducing the overall 
number of automobile trips taken by regular travelers between the identified locations and provide a 
zero emission transportation option to commuters and recreational travelers.  
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Figure 2‐Proposed I‐5 NS Express Connect 
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2.f. PROJECT DESCRIPTION 
Background on Transportation Challenges 
 
The northern third of California is essentially cut off from the rest of the state in regards to public 
transportation connections. Existing Amtrak passenger rail connection schedules cater to San Francisco to 
the south and Seattle to the north and leave the North State with inconvenient stop times in the middle of 
the night. The other inconvenient travel option is the Amtrak Thruway bus which runs between 
Sacramento and Redding on State Route 99 but has its own constraints with routing, ticketing, and long 
travel times. The proposed NS Express Connect will remove the barriers to meaningful intercity travel for 
North State counties with the proposed new electric bus (E‐Bus) backbone service and feeder bus 
connections as well as recommend improvements to integrate the existing Amtrak Thruway service. 
(Figure 3 – Existing Services Map) 
 
Rural northern California (for the purposes of this grant includes counties with major access to the I‐5 
corridor between Sacramento and Shasta County) has historically had transportation challenges that 
position the automobile as the primary mode choice for interregional travel. This is due to a lack of 
funding and to some extent, interregional perspective. There are continuous requests for a public 
transportation option between California’s northern counties and the urbanized areas of Sacramento and 
the San Francisco Bay Area for employment, medical, and recreational trips. The 2015 Regional 
Transportation Plan for Shasta County explained the need for opportunities to expand interregional public 
transportation options, with a focus on replacing long‐distance interregional vehicle trips to airports and 
other large‐urban destinations (RTP/SCS page 13). However, constrained federal and state funding 
resources as well as State, local and regional priorities have absorbed available funding resources and left 
a true interregional service unobtainable.  
 
New funding for transportation is often focused on portions of the state with urban density and a 
perceived return on investment based on population accessibility. Therefore, rural counties struggle to 
fund necessary transportation improvements in economically depressed and often geographically 
challenged areas. Rural local governments lack funding for basic requirements and, as a result, often give 
new transportation programs low budgetary priority. To combat these inherent challenges, transportation 
agencies representing 16 counties are collaborating on this demonstration project to provide clean, safe, 
and meaningful interregional transit service between Redding and Sacramento with intermediate stops 
strategically placed in between.  
 
The existing options for travel have significant limitations to effective transportation, including 
accessibility, cost and convenience (Figure 3 – Existing Services Map). The current services include one 
passenger rail route daily between Sacramento and Redding, daily Amtrak Thruway bus deviating from the 
proposed NS Express Connect route, limited Greyhound bus service and a costly private shuttle service 
between Redding and the Sacramento International Airport. The challenges facing these existing 
interregional connections include limited destinations, inconvenient schedules, poor on‐time service, lack 
of station services, frequent stops, indirect routes, need for transfers, and prohibitive cost.  
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Figure 3‐Existing Services Map 

Page 10 of 79

NS Express Connect



Existing service is inadequate for the following reasons.  
 

 Passenger rail service occurs once daily northbound (3:14 A.M.) and once daily southbound (2:21 
A.M).  Inconvenient hours, poor on‐time service, and lack of station services discourage ridership. 

 Amtrak Thruway Bus service to Sacramento and Stockton routinely transports passengers, but 
tickets are only available as part of a rail trip.  

 Greyhound bus service occurs four times daily, northbound and southbound.  Frequent stops, 
indirect routes, inconvenient schedules and bus transfers limit ridership. 

 First Class Shuttle service occurs three to four times on weekdays and twice on weekends for 
Sacramento International Airport passengers.  The round trip cost of $140 per passenger can be 
prohibitive; particularly for seniors, disadvantaged communities and low income populations. 

 
The NS Express Connect will improve mobility for the general public and overcome the challenge of 
providing an affordable, direct, safe, reliable and environmentally friendly way to connect the North State 
to the rest of California’s intercity transit infrastructure. This will effectively counteract the convenience 
and affordability of the single occupancy vehicle and elevate public transit as the most cost effective 
method of travel. This, in turn, will help the State reach the greenhouse gas reduction goals through mode 
and fuel source shifts.  
 
Expected Users and Beneficiaries and Disadvantaged Communities 
 
The NS Express Connect will combat many of the challenges that the North State has with public 
transportation. The bus schedule will cater to the needs of its passengers, who will be long‐range 
passengers to the Sacramento Area (and beyond), short‐range commuters wishing to travel from city to 
city, and commuters within disadvantaged communities. According to the California Environmental 
Protection Agency disadvantaged communities list, the project will serve three disadvantaged 
communities within Sacramento County and two disadvantaged communities within Tehama County, 
totaling over 21,000 people. It will provide clean, efficient transportation to the Tehama County 
disadvantaged communities. It will also reduce vehicle emissions along I‐5 as it enters Sacramento, where 
J Street exits from I‐5 through to the Sacramento terminus, thus reducing vehicle emissions as it travels 
through the three disadvantaged communities in Sacramento. With this clean, reliable, and safe way to 
travel within the North State, disadvantaged community members will be able to gain affordable access 
and mobility to destinations providing healthcare, employment opportunities, goods and services.  
 
In addition to disadvantaged communities, the NS Express Connect will serve specific counties that have 
outlined unmet transit needs for out of county travel. According to the “Coordinated Public Transit‐Human 
Services Transportation Plan” for Glenn County, a service to Tehama County is needed for multiple 
reasons. First, the project will provide access for Glenn County passengers to services and amenities in 
Tehama County, which has more stores, professional services and medical services.  Seventy‐five percent 
of Glenn County public survey residents described “out of county service as important,” which further 
highlights the need for county‐to‐county travel. People in these areas want to visit with friends and family, 
and also make trips to the Rolling Hills Casino, which is one of Tehama County’s major destinations. 
 
Colusa County also has a challenging unmet need, which the proposed program could help address. 
According to the “Coordinated Public Transit‐Human Services Transportation Plan” for Colusa County, they 
need to “increase medical transportation capacity through traditional transit services connecting Colusa 
County with medical services out of county.” One of Colusa County’s key destinations is the UC Davis 
Medical Center in Downtown Sacramento. The proposed program would pick travelers up in Williams and 
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bring them to the Sacramento transit hub on Capital Mall, and from there travelers could take the light rail 
or a bus to their final destination. 
 
In addition, one of the six priority strategies for Colusa County’s transportation plan was to “expand 
traditional transportation options for employment in Sacramento.” They currently are lacking sufficient 
transportation to Sacramento, which narrows employment options for the residents of Colusa County. The 
E‐Buses would provide this direct route, which would boost economic prosperity within the county.  
 
Lake County has also expressed a need for effective public transportation to the Sacramento Area. In 
May of 2015, during a Lake County City Area Planning Council meeting, recommendations were 
addressed to try to solve the unmet need of “service connecting Lake County to the Sacramento 
region.” The council further discussed that the unmet need for the service may be reasonable to meet 
only if proper funding could be secured. Mark Wall, the Lake County Transit Authority General 
Manager, further noted that in the past counties have always focused on “spending all the TDA monies 
on streets and roads,” but now the public has spoken and expressed the unmet need for express transit 
needs. The proposed program would greatly aid the people of Lake County and help them solve the 
issue of finding the proper funding to reach the Sacramento Area. The County would only need to add a 
bus route from their already established Lake Transit Authority to reach the city of Williams. 
 
Project Components 
 
The NS Express Connect contains the following project components, which can be divided into planning, 
business plan, construction, and operations. The planning phase is currently underway and, while not 
scalable, is critical to achieving the thoughtful and successful implementation of the project. The business 
plan phase is the critical step of examining the most cost effective routes and schedules and developing 
agreements with participating agencies. The construction phase is the procurement of vehicles and 
construction of infrastructure at identified transit stop and maintenance locations. All of the project 
phases will be monitored for performance and investment analysis along the way.  
 
The capital for the backbone I‐5 service, feeder service, and secure passenger parking upgrades are 
scalable and can be dialed up or down depending on CalSTA funding availability. Each of these project 
components were carefully thought out to ensure the greatest chance of successful implementation in a 
financially sustainable fashion. The NS Express Connect will significantly increase zero emission ridership, 
reduce vehicle miles traveled, increase passenger safety, and reduce GHG emissions and emissions of 
other harmful particulate matter. Taken together, they represent a transformational investment in zero 
emission transit services and will lay the foundation for a more interconnected transit system between the 
North State and the rest of California.  
 
Because of the innovative nature of this project, it is proposed as a demonstration project.  The electric 
buses and associated charging infrastructure are proposed for leasing with options to buy, which will 
reduce the financial risk should the demonstration project need adjustments to ensure performance (both 
technological and ridership) is meeting expectations.  The lease/purchases will be structured with options 
to buy, so that the investment from the lease/purchases will not be lost, if the project moves into a 
permanent phase of operation. The lease/purchase to buy will allow the project to be scaled if needed as 
it moves into a permanent phase, as only those routes that demonstrate adequate ridership would receive 
permanent buses funded through future cycles of the TIRCP or similar programs. The lease/purchase to 
buy will also allow the project to transition to low emission vehicles if the E‐bus technology does not meet 
the NS Express Connect service needs. 
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Planning Phase 
 
Planning Study 
 
SRTA is currently implementing a planning study funded by the Federal Transit Administration that will 
inform the proposed project and “tee it up” for rapid implementation.  The study includes a fare analysis 
that will help set the passenger fares for the NS Express Connect.  It will support development of partner 
collaboration agreements, which would be ready for execution once environmental review is complete.  
The study will be completed by the end of June 2016.   
 
Business Plan 
 
SRTA plans to implement a service that combines the latest transit‐related technologies with the greenest 
vehicles to craft a long‐range transit model that can be emulated throughout the state and the nation.  To 
that end, this project’s first step will be the development of a business plan. The development of a 
thoughtful and thorough business plan will help SRTA create an innovative new route that truly serves the 
needs of North State commuters and travelers, while also ensuring that state funding will be spent in the 
most cost‐effective way possible.  The business plan will identify the details and critical elements that 
make up a successful transit operation.  These elements include: 
 

 Technology‐centric electronic ticketing, service coordination and operations system; 

 Transfer agreements with Capital Corridor Joint Powers Authority, San Joaquin Joint Powers 
Authority and Sacramento Regional Transit; 

 Development of bus lease/purchase agreements for the main route electric zero emission buses 
and the feeder route electric zero emission buses and associated charging infrastructure; and 

 Determination of the most effective stop locations along I‐5 in Colusa County, Tehama County, 
and/or Glenn County; 

 Secure passenger parking locations (options are currently identified); 

 Determination of the most effective feeder routes and connectivity options from participating 
counties; and 

 The final executed agreements with project partners. 
 
SRTA will also seek to establish joint ticketing arrangements to enhance transit connectivity with feeder 
buses. 
 
Capital Phase 
 
The project routes are presented in order of priority. 
 
I‐5 Service Route 
 
The project includes lease/purchase of five 45‐foot zero emission electric buses (E‐Buses) for the primary I‐
5 service route between Redding and Sacramento. The route is anticipated to run 4 times per day, seven 
days a week, 365 days a year with buses originating from Redding (southbound 2 buses) and Sacramento 
(northbound 2 buses) facilities. The fifth bus will be rotated into the system to allow for vehicle 
maintenance and contingencies. Bus storage and charging for three E‐Buses will be installed in Redding 
and for two E‐buses in the Sacramento region. The business plan would identify facilities in both locations. 
RABA and their contracted operator, Transdev, have expressed that up to four 45‐foot E‐buses could be 
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stored overnight at the RABA maintenance facility and that there is sufficient space for the charging 
stations as well. Sacramento Regional Transit has been preliminarily receptive to overnight storage in their 
bus yard. The business plan will define the details and develop agreements for bus storage and charging 
locations. 
 
The route originates at the Redding Downtown Transit Center, where passengers board the main route E‐
Bus (Figure 2‐Proposed I‐5 NS Express Connect). The transit center is already served by transit bus service 
from Modoc, Trinity and Siskiyou and electric feeder buses will be evaluated in the business plan to 
potentially connect from Humboldt, Trinity and/or Siskiyou Counties. Once seated in a comfortable, secure 
armchair, passengers will have the option to connect to the internet using a free Wi‐Fi service, and at any 
point throughout their ride passengers will have the option to use the on‐board restrooms. As the E‐Bus 
travels down the I‐5 corridor, its first stop will be at a strategic location in Tehama or Glenn counties (to be 
solidified in the business plan). The specific destination will likely be an existing transit facility directly off I‐
5 utilized by Tehama Rural Area Express (TRAX) or the Glenn Ride. These stops will allow connections from 
Tehama County, Glenn County, Butte County and Lassen County from the electric feeder bus routes, 
Amtrak Thruway buses, and other existing transit systems. Continuing southbound, the bus will stop in 
strategically‐located Williams in Colusa County, at the intersection of I‐5 and the east west aligned State 
Route 20. Here again travelers may originate from Colusa and Yuba counties to the east or from Lake and 
Mendocino counties to the west. Mendocino, Lake, and Colusa counties will be candidates for the electric 
feeder bus system. Moving into the Sacramento area, the bus will stop at the Sacramento International 
Airport, where people wishing to fly for either business or leisure will have this connection to state, 
national, or international destinations. Next, the route will reach the Amtrak Sacramento Valley Station 
immediately off of Interstate 5 at 4th and I Streets, where passengers can extend their trip by rail 
connections to the Capital Corridor, Coast Starlight, Altamont Corridor Express (San Joaquin) and eventual 
California High Speed Rail lines. The final stop will be the Sacramento Regional Transit hub at Capitol Mall 
between 7th and 8th Streets. Travelers here will be able to make light rail and bus connections to areas 
within Sacramento and the greater Sacramento region.  
 
Feeder Services 
 
Feeder services are an integral part of the NS Express Connect.  The plan calls for five smaller 35‐foot zero 
emission buses for feeder service.  The business plan will identify which counties and routes would be 
served by feeder buses.  The candidates are Humboldt, Trinity, Siskiyou, Tehama, Glenn, Colusa, Lake, and 
Mendocino Counties. Modoc and Lassen would provide feeder service using existing transit system 
vehicles, as they are located beyond the range of electric buses. The feeders would filter in from the 
participating counties to one of the three stops along the main I‐5 trunk line serviced by the 45‐foot 
electric coach service; which includes the Redding Downtown Transit Center, Tehama or Glenn County and 
in the City of Williams. Feeder buses expand the service area substantially by opening up access to parts of 
rural northern California previously unserved by interregional connections. These connections are 
supported in the regional transportation planning processes by the participating counties, but would be 
further defined in the proposed business plan. These feeder services are flexible and scalable to meet 
passenger needs which makes this project component valuable to the overall success of the NS Express 
Connect.  
 
Transit System Upgrades 
 
Several transit system upgrades are included as part of the NS Express Connect, including the latest 
technical systems available to commercial transit operations. The program will solicit and explore the 
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latest technology in web‐based and mobile ticketing and transfer systems. These must be compatible or 
complimentary with existing systems utilized by Sacramento Regional Transit, Amtrak, and eventually 
California High Speed Rail. Should a comprehensive ticketing and transfer system not be available, SRTA 
will explore the development of a new system. Included in the vehicle solicitation will be advanced vehicle 
location systems and the latest web‐based monitoring system. This will enhance SRTAs ability to 
consistently monitor performance of the vehicles, drivers, and system.  
 
E‐bus and charging facilities 
 
The NS Express Connect is an innovative new program that utilizes electric buses to meaningfully connect 
the northern third of the state to California's intercity public transportation system. The proposed I‐5 
backbone service will use battery electric buses with a minimum range of 200 miles on a single charge.  
The direct distance between Redding and Sacramento is 165 miles; the minimum range of 200 miles allows 
for distance to charge sites, distance to stops off freeway, and security in the event of traffic or detours. 
 
Secure passenger parking 
 
Secure passenger parking at E‐Bus stop locations will use existing passenger parking areas where they exist 
and make improvements as necessary. Should new secure passenger parking areas need to be constructed 
(likely Williams location), progressive design techniques will be used to ensure safety. The programs 
business plan will provide specific details but will include improvements such as security fencing, lighting, 
access control, 24‐hour security, bike lockers and well‐designed bicycle and pedestrian facilities. The E‐Bus 
charging infrastructure will likely be located in a secure vehicle storage and maintenance facility in Redding 
(RABA) and in Sacramento (Sac RT). 
 
Technology Requirements 
 
SRTA will seek to procure the following types of products in order to implement its components of the 
proposed project. 
 
Zero Emission Battery Electric 45‐foot Over‐the‐Road Coaches  
 
Through a competitively bid process, SRTA intends to lease/purchase five zero emission battery electric 
over‐the‐road coaches in order to provide intercity transportation services. The use of zero emission 45‐
foot coaches will significantly expand zero emission ridership, which will substantially decrease GHG 
emissions.  
 
Selection criteria will include the following:  
 

 Utilize a safe battery composition such a LiFe PO4 Iron‐Phosphate battery. 

 Emit zero criteria emissions; be exceptionally quiet in operation and nearly silent in idle‐mode.  

 Achieve an average driving range of over 200 miles in order to meet SRTA’s route needs.  

 Maintain a long‐lasting battery cycle life – ideally over 75% over the typical 12‐year bus product 
lifecycle.  

 Meet Buy‐America requirements.  

 Eliminate the need for particulate traps and the need for oil changes. 

 Include an intelligent Battery Management System (BMS) that assists with balancing and charging 
safety and helps to produce the safest battery on the road. 
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 Include an energy recovery and battery recharging through optimal regenerative braking that 
reduces brake component wear. 

 Include a bi‐directional AC charging that allows full charging from 0 to 100% SOC ‐preferably under 
2 hours. 

 Include the ability to use the bus as a mobile generator if necessary. 
 
Zero Emission 35‐Foot Feeder Buses 
 
Through a competitively bid process, SRTA intends to procure five zero emission battery electric 35‐foot 
buses in order to provide feeder services that will connect communities along the I‐5 corridor to stops 
along the project’s main route. The use of zero emission 35‐foot coaches will significantly expand zero 
emission ridership, substantially decreasing GHG emissions.  SRTA will utilize similar criteria outlined for 
the 45‐foot over‐the‐road coaches to competitively procure its feeder buses. 
 
Ideal Propulsion System 
 
A battery electric bus that utilizes in‐wheel traction motors is the ideal propulsion system because it 
essentially eliminates costly components like engines, transmissions, gear boxes, and the drive shaft and 
requires no differential mechanism. The power from the motor would be directly transmitted to the 
wheels, improving efficiency and reducing noise and vibration. With the elimination of an engine and 
transmission, and by using Fe Batteries without thermal runaway, the only components that need cooling 
would be the inverters and the motors. Simple air‐to‐liquid heat exchangers would be all that is required.  
 
Ideal Traction Motor and Controllers 
 
SRTA has certain specification requirements for gradeability, startability, and acceleration time. The ideal 
product must meet the internal requirements in order to provide reliable route service. Additionally, the 
ideal product would be designed in such a way that that if one traction motor is completely damaged, the 
bus can still operate with the remaining motor. The propulsion system should be equipped with sensors at 
strategic locations to detect temperature, voltage and pressure in real time. When an abnormal status is 
detected in the system, the controller should disconnect the abnormal component (battery pack, inverter, 
motor). In an overheat situation, the system should de‐rate the power of each component.  
 
Ideal Battery System 
 
SRTA would prefer to procure a product that utilizes a safe battery composition such a LiFe PO4 Iron‐
Phosphate battery. A common failure in standard Lithium‐Ion batteries is swelling upon cycling, causing 
electrolyte starvation and failure. Fe Batteries do not have a net volume gain on charge and discharge and 
therefore avoid swelling phenomena entirely. Such batteries also require no additional thermal 
management from a refrigeration or external cooling system, and would operate in temperatures of up to 
140F with no requirement for external cooling. Notably, the Fe Battery has an expected capacity of over 
80% after 12 years of transit service, which would ensure an impressive longevity to SRTA’s project before 
requiring replacements. 
 
Smart Bus System 
 
The NS Express Connect will take full advantage of current technology in many aspects, i.e. a smart bus 
system, including key system interfaces for automated vehicle locators (AVL), computer‐aided dispatch 
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(CAD), and electronic ticketing.  Integration of CAD and AVL allows the tracking of vehicle location and 
schedule adherence in real time.  CAD/AVL can also assistance end users with automated trip planning.  
The ideal on‐board electronic ticketing system will interface with the mobile ticketing solution, providing 
robust data collection and reporting capabilities that track riders and fares paid.  SRTA wants the NS 
Express Connect to have a smart bus system that provides significant operational and planning/scheduling 
benefits. 

Monitoring and Evaluation 

The demonstration period of operation will be accompanied by a monitoring and evaluation program.  A 
plan will be developed in conjunction with the business plan.  It will measure ridership and estimate 
greenhouse gas emission reductions and will also include qualitative assessments of passenger 
satisfaction.  A marketing program will also be developed and implemented to inform potential passengers 
and encourage their use of the NS Express Connect.  

2.g. EVALUATION CRITERIA
Primary Evaluation Criteria 

1. Reduce greenhouse gas emissions.
Reduction of GHGs

The project will reduce GHGs by inducing mode shift from automobile to electric commuter bus 
travel along the I‐5 corridor and on connecting feeder routes. The project type is considered a New 
or Expanded Service using the recommended equation: 

GHG Emissions Reductions=GHG Emissions of Displaced Autos‐GHG Emission of New Service Vehicle 

The method section utilized was step 2.A.‐Table 3 from the CARB GHG Quantification Methodology 
guidance. The NS Express Connect will effectively displace 16,297,216 Annual Average Vehicle 
Miles Traveled by automobiles and reduce GHG emissions by 113,238.62 MTCO2e over the 12‐year 
life of the pilot project. 

Model input and assumptions 

Projected ridership was measured on commute data between Sacramento and Redding using three 
amalgamated data sources.  This included data from the national American Community Survey 
(ACS), the Longitudinal Employer‐Household Dynamics data, and AirSage data. The counties 
measured includes those along the main I‐5 service line; Shasta, Tehama, Glenn, Colusa, and 
Sacramento. Additionally, the data included the feeder counties of Humboldt, Siskiyou, Lake and 
Trinity.  

The ACS is generally accepted as the best measure of commute flows for the purpose of work. This 
data is collected from annual population samples participating in the survey. It details commutes to 
counties other than the county of residence. 

The Longitudinal Employer‐Household Dynamics data is derived from tax records that match 
employee and work addresses. As such, commuter flows are determined with a limiting factor of 
telecommuting anomalies.  
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AirSage data refers to commuters as people who predominantly spend their day at a certain 
location and another location at night. This could include non‐traditional commuters such as 
students, volunteers and family visits which are still considered targets of the NS Express Connect. 

These three data sources were projected from data year 2013/14 to 2019, 2021, and 2030 using a 
.81 average annual growth rate based on Department of Finance growth forecasts and existing 
commute patterns. Based on the documented commute service requests from included counties 
regional transportation planning efforts, a 2% initial and annual growth rate for the full 12 years of 
service was assumed (see section 2.f. expected users and beneficiaries). (Figure 4) 

Figure 4‐Model Inputs 

Additional assumptions include availability and timely delivery of 2018 model year engine vehicle 
by the 2018 projected project start date. 
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Project scalability and GHG emission reductions 

The NS Express Connect is most comprehensive with the concept of integrating the backbone I‐5 
line and the feeder routes from neighboring counties. However, these components are scalable 
and could be separated. The minimum required components for producing GHG emissions 
reductions are provision of the backbone route on I‐5.  In order to develop the route, a business 
plan is required, as the integration that is the core function of the TIRCP program must be 
developed in collaboration with project partners.  This collaboration will occur through the 
development of the business plan. To be functional, this route will need to be supported by capital 
investments in parking and charging in Redding and Sacramento, a maintenance facility in Redding, 
and two en route stops (Williams and a Tehama or Glenn County stop to be determined). The 
project will be most successful if accompanied by a marketing plan and program, which is minimal 
in cost relative to the capital investments. Monitoring is a required component for GHG funding 
and the monitoring program will incorporate measures to increase effectiveness of the project, so 
it is not appropriate for scaling.  

Cost per ton of carbon equivalents 

The methodology used to quantify emissions reduction and cost savings is based on displacing 
automobile vehicle miles traveled with zero emission buses. The model calculated 0.0058 MTCO2e 
per total funds requested based on the proposed twelve year pilot project which aligns with the 
expected lifespan of the electric vehicles.  

GHG Reductions and reporting information 

The project reporting will begin with existing commute estimates from the combined source data 
described in Figure 4. A performance measure database will be defined in the business plan and 
include records keeping and reporting requirements defined by the California Air Resources Board 
the CalSTA TIRCP Program Guidelines. This will include monthly ridership and GHG data, quarterly 
reports and yearly progress.  The performance measures for the NS Express Connect will also 
include compatible performance measures identified in the Regional Transportation Plan for Shasta 
County and incorporated Sustainable Communities Strategy, as well as feeder agency regional 
plans.  

Qualified reporting and performance measurement will also take place for the impacts of the NS 
Express Connect on disadvantaged communities. The monitoring program will go beyond tracking 
ridership and estimating GHG emissions reductions and will include qualitative surveys of riders, 
operators and project partners to determine operational changes to improve service and further 
increase ridership. 

2. Increase ridership.
Increased ridership

The NS Express Connect will increase ridership through improved bus transit service that connects 
to major employment centers in Sacramento, international air travel, light and heavy rail and at en 
route stops that serve rural passengers. It is estimated that the NS Express Connect will serve 
72,241 passengers per year in the 2031 pilot program final year (YrF) (See Figure 4 above).   
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The Center for Business and Policy Research at the University of the Pacific has calculated the 
residence and workplace flows between Shasta County and other counties that could be served by 
the NS Express Connect.  The complete data set is included in the supporting documentation 
(Section 4).   
 
The data demonstrates that, in 2013/14, over 22,500 people commuted from Shasta County to 
Sacramento and between feeder route counties.  It is anticipated that an annual increase of .81% 
will naturally occur based on historic commute growth rates between Shasta County and 
Sacramento. An additional 2% annual growth rate was added to reflect the new service from year 1 
(Yr1) through the pilot project program (YrF). Final year projected annual ridership is expected to 
be 101,416 passengers.  Additional ridership is expected to accrue from service between the two 
en route stops in Tehama (or Glenn) and Colusa Counties as well as from the feeder system routes. 
 
Assumptions and Approach 
 
The assumptions used for the project are based on existing perceived and real need for a 
commuter service between Shasta County and the urbanized Sacramento region. As described in 
the supporting SCS (Shasta and Sacramento) and RTPs, counties peripheral to the I‐5 corridor also 
have a potential ridership draw through the recommended feeder bus program. It is anticipated 
that with appropriate marketing and outreach through the business plan development phase of 
the project, ridership will begin at or just below the Yr1 projected 194 riders a day (70,737 annual) 
between Shasta County and Sacramento, including passengers accessing the I‐5 service from 
feeder systems. At the end of the project’s pilot phase, expected ridership jumps to 278 daily 
(101,416 annual) passengers.  
 
3.  Integration of rail and transit. 
Integration of rail and transit 
 
The NS Express Connect is purposefully designed to integrate multiple bus transit systems and 
provide affordable, zero emission connections to rail services in Sacramento.  Using I‐5 as the 
backbone of the route, the project will connect with bus transit from 16 rural counties. The 
selection of the transit stops provides the opportunity for integration.  The northern terminus of 
the I‐5 core E‐Bus route (Redding Downtown Transit Center) is the ideal receiver of current feeder 
services from Lassen, Modoc, Del Norte, Humboldt and Trinity counties, either directly or through 
connections. A long sought feeder route from Siskiyou County to the north of Redding will be a 
likely contender for the E‐Bus feeder program and deliver passengers to the Redding Downtown 
Transit Center. The current transit provider (Redding Area Bus Authority) serving Shasta County has 
10 different routes connecting to the Redding Downtown Transit Center. The NS Express Connect 
will effectively serve counties from Redding north with access to state and national rail and transit 
networks that connect in Sacramento (also international air travel at Sacramento International 
Airport). Along the I‐5 E‐Bus route, feeder buses will connect travelers from Tehama, Glenn, Butte, 
Colusa, Lake, Mendocino, and Yuba counties to the Sacramento rail and transit services. 
 
Following the first Sacramento area stop at the Sacramento International Airport, the E‐Bus will 
make a stop at the Sacramento Valley Station which is an important rail hub for Amtrak’s Capital 
Corridor, Coast Starlight, and Altamont Corridor Express (San Joaquin) lines. This is a potential 
future stop for the California High Speed Rail as well. A key feature of the project is the southern 
route terminus at the Sacramento Regional Transit hub at Capitol Mall between 7th and 8th.  

Page 20 of 79

NS Express Connect



Multiple light rail and bus routes connect at this location. 

In addition, this project is also a future investment as plans for the High‐Speed Rail program are 
beginning to take shape. It is well known that rural areas are often the least discussed when 
addressing large scale transportation programs. The E‐Bus service will serve as this missing link 
from the proposed High‐Speed Rail route, as the most northern stop is currently planned for 
Sacramento. 

Features and agreements for integration 

The project is designed with the main route of the E‐Bus along I‐5 terminating in downtown 
Sacramento, at a hub for both light and heavy rail.  The project will include coordination of 
schedules and SRTA will seek transfer and joint ticketing arrangements with those rail operators. 

The planning study phase of the project will be developing draft agreements during the time that 
CalSTA and Caltrans are reviewing project proposals.  The agreements will include the operators of 
the feeder buses, Sacramento Regional Transit (for both bus transit and light rail) and the San 
Joaquin and Capitol Corridor JPAs.  The agencies that will likely require agreements for this project 
include: 

 Amtrak and Amtrak Thruway

 Sacramento Regional Transit

 Colusa County Transit

 Tehama County Transit Agency Board

 Siskiyou County Transportation Commission

 Lake Transit Authority

 Redding Area Bus Authority

 Humboldt Transit Authority

 Trinity Transit

Ridership change from integration 

The NS Express Connect is likely to generate higher ridership rates with the integration of the 
feeder buses and the connections to downstream rail and bus transit. By including a feeder service, 
the mode shift can extend beyond just the I‐5 corridor into additional underserved rural areas. By 
connecting to multiple transit services at the Sacramento terminus, the E‐Bus can serve passengers 
with multiple destinations and trip purposes. Although the E‐Bus could be used for short range 
needs such as downtown Sacramento to the Sacramento International Airport, priority will be 
given to long‐range travel making an integrated ticketing system essential.  

4. Improve safety.
Bus Safety

The NS Express Connect will incorporate multiple safety measures, both for the buses themselves 
and for the en route stops.  As described in the technical requirements above, SRTA will procure 
buses that utilize batteries with safer chemical compositions, such as LiFe PO4.  Due to the stable 
nature of this chemical composition, issues such as cell rupture, overheating, and fire are 
significantly mitigated, especially when compared to the more volatile batteries found in consumer 
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light‐duty electric vehicles.   
 
Charging Infrastructure Safety 
 
Given the high‐power electricity requirements needed to power buses, special attention will be paid to the 
safety features of the procured charging infrastructure.  SRTA will ensure that the following safety features 
are included in the electric bus charging equipment: 
 

 Over‐temperature: will limit power at high temps and will stop charging in extreme heat 

 Short‐circuit protection: uses a leakage circuit breaker to protect each connection during charging 

 Surge protection: limits voltage spikes to charger by blocking or shorting to ground 

 Over‐current protection: control software that will stop charging if current is over 1.25 times the 

rated value 

 Leakage protection: circuit breaker will trip when current is over 30mA 

 Smoke detector: if any smoke is present the charging will stop 

 
For maintenance and firefighter response there is a maintenance switch that cuts off the connection 
between the batteries and the distribution box to avoid shocks or hazards.  
 

Transit Station Safety 
 
The Redding Downtown Transit Center currently incorporates multiple measures for pedestrian 
and passenger safety.  This includes lighting, 24‐hour security and security cameras. Additionally, 
pedestrians and bicyclists have the appropriate facilities, including ADA accessibility, in and around 
the station.  Each en route stop will be located and designed to minimize hazards to pedestrians, 
including similar bicycle and pedestrian facilities providing access and within the transit stop.   
 
Secure passenger parking at E‐Bus stop locations will use existing passenger parking areas where 
they exist and make improvements as necessary. Should new secure passenger parking areas need 
to be constructed (likely Williams location), progressive design techniques will be used to ensure 
safety. The programs business plan will provide specific details but will include improvements such 
as security fencing, lighting, access control, 24‐hour security, bike lockers and well‐designed bicycle 
and pedestrian facilities. The E‐Bus charging infrastructure will be located in a secure vehicle 
storage and maintenance facility in Redding (RABA) and in Sacramento (Sac RT).   
 
Safety for Disadvantaged or Vulnerable Populations 
 
The preferred buses will have designated seats/locations for the elderly, mobility impaired, very young, 
and the vision impaired. SRTA anticipates a minimum of two Americans with Disabilities Act compliant 
wheelchair positions on the buses. 
 
SECONDARY EVALUATION CRITERIA  
1.  Co‐benefits supporting Sustainable Communities Strategy 
The project supports both SRTA’s Sustainable Communities Strategy (SCS) and the Sacramento Area 
Council of Governments’ Metropolitan Transportation Plan/Sustainable Communities Strategy 
(MTP/SCS).  The relationship between the project, the relevant sustainable communities strategy and 
the co‐benefits is described below. 
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1.A. Transit ridership reducing auto VMT and number of auto trips

The NS Express Connect is a direct result of a key strategy identified in the SCS:  Expansion of 
interregional public transportation options, with a focus on replacing long‐distance interregional vehicle 
trips to airports and other large‐urban destinations.  The project will directly provide mode shift to 
reduce auto VMT and number of auto trips and will expand transit options for a large region of 
California that is currently underserved. With its focus on commuters and provision of amenities that 
make the trip a productive time for work or relaxation, the NS Express Connect will reach a known pool 
of passengers and provide them with a viable alternative to auto trips.  The service will also provide a 
sufficient number of trips during the day to accommodate passengers that are not daily commuters, 
such as those traveling for meetings or on personal trips.  This expansion of transit service will directly 
reduce auto VMT.  

The project also implements the MTP/SCS strategy for investment in a rural strategy and program for 
improving transportation systems that affect the economic vitality of rural areas that implement good 
growth policies. The project originates in Redding, which has established policies supporting good 
growth for its downtown area (see 1.B. Promoting housing near transit below) and the E‐Bus will 
support the economic vitality of rural areas by connecting rural northern California citizens with jobs in 
downtown Sacramento. 

1.B. Promoting housing near transit

The project implements the SCS’s designation of downtown Redding as a Strategic Growth Area (SGA), 
by providing long‐range commuter service from the Redding Downtown Transit Center. The project will 
serve housing nearby the transit center, including a high density, affordable housing development that 
is currently proposed to the Affordable Housing and Sustainable Communities program.  The project is 
mixed use and redevelops a vacant and functionally obsolete commercial building.  Implementing the 
SCS strategy “Incentives for Infill and Redevelopment Projects,” SRTA identified these types of projects 
as targets for pre‐development technical assistance grants in its SCS and has provided that funding to 
the affordable housing project (see Active Transportation below for a discussion of the active 
transportation components of that project).  The City of Redding has supported the SCS designation of 
downtown Redding as a SGA by removing limits on residential density, commercial density and building 
heights in the downtown core, in keeping with the preference expressed for high density zoning 
identified in the TIRCP guidelines. Transportation impact fees in downtown core have also been 
reduced in recognition of the mobility benefits associated with density, proximity to employment, and 
access to alternative modes.  Redding’s housing element has also has been certified by the Department 
of Housing and Community Development as in compliance with state requirements. 

1.C. Attracting housing/jobs to transit served area

The SCS identifies location efficiency as the core of its SCS. The underlying premise for the NS Express 
Connect is to shift travelers from Redding to Sacramento from their cars to transit.  The project will thus 
support housing nearby to the Redding Downtown Transit Center, by offering affordable, convenient 
transit connecting to services and employment in Sacramento.  This will support the SCS designation of 
downtown Redding as a SGA, a designation that is focused on location efficiency. Destination 
accessibility is also identified as a key factor (a “D factor”) for the success of the SCS. The project will 
also provide transit options from more rural locations in from other north state counties to jobs in the 
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downtown core of Redding.  By using electric buses, the project will avoid emissions associated with the 
miles from Redding to Sacramento. 
 
The MTP/SCS establishes a principle of improving the vitality of rural areas.  The project will support 
commuters to Sacramento by providing access to high paying jobs in the urban area, without the GHG 
and pollutant emissions typically associated with commuter travel. The MTP/SCS Economic Vitality 
principle calls for establishing efficient connection of people to jobs, which is the major focus of the NS 
Express Connect.  
 
1.D. Expanding rail and transit 
 
The Shasta County SCS identified Increased Public Transportation Service (SCS Factor #4) as a primary 
method of reducing VMT and associated GHG emissions. This Factor was supported with a strategy of 
replacing long distance inter‐regional trips with a cleaner option. The NS Express Connect would 
effectively implement this strategy from the SCS identified to reduce GHG emissions. Additionally, the 
expansion of interregional transit to neighboring counties will directly result from implementing the NS 
Express Connect.  
 
1.E. Fostering future projects 
 
Future projects stemming from the NS Express Connect are expected to materialize from the 
convenience of the service connecting rural areas of the North State to the Sacramento region. 
Additional feeder bus services from counties like Butte, Sutter and Yolo counties are likely to recognize 
efficiencies and mobility improvements from a feeder service to the I‐5 route. Furthermore, many rural 
areas in California experience public transit isolation and could benefit from the NS Express Connect 
model. Potential future projects include a SR 99 service from Tehama County through Butte and Yuba 
and connecting the foothill counties of Mariposa, Tuolumne, Calaveras and Amador Counties to the 
Sacramento region. Another route discussed by the north coast regions would run from Del Norte 
County through Humboldt and Mendocino to connect to the San Francisco Bay Area. The NS Express 
Connect alone promises to reduce GHG emissions through displacement of automobile trips, but should 
this model become effective, the State of California could benefit greatly.  
 
1.F. Connecting, integrating and coordinating transit systems 
 
The project will connect with and integrate transit systems from multiple agencies.  The Redding 
Downtown Transit Center is currently served by other transit providers, including the Susanville Indian 
Rancheria Public Transportation system, Trinity Transit (including service to Arcata via Redwood Transit) 
and the Sage Stage, which provides service to Alturas in Modoc County. From the transit center, the E‐
Bus will connect to feeder buses serving other transit systems between Shasta and Sacramento 
Counties. In Sacramento, the E‐Bus will connect to light rail, bus and Amtrak service beyond. The 
integration of these services supports the Factor 4 of the SCS, Increased Public Transportation Service. 
 
The MTP/SCS emphasizes interconnection of various transit services, calling for better connections and 
coordinated schedules (Strategy 20.4), coordination of rural transportation service with strategies for 
successful and cost‐effective programs (Strategy 14.5) and integration of transportation with economic 
development issues and opportunities (Strategy 14.7). The project seeks to coordinate the E‐Bus 
schedules with light rail, bus transit and the Capitol Corridor train through its terminus at Capitol Mall 
and 7th/8th Street and the development of agreements on transfers and ticketing. The project seeks to 
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serve rural passengers with cost‐effective clean transportation.  By supporting commuters in accessing 
high paying jobs in Sacramento, the project will support the economy of the rural north state, which 
consistently exhibits higher unemployment rates than the urban areas to the south.  

1.G. Clean vehicles

The SCS identifies the strategy of expanding charging infrastructure for electric vehicles and the 
MTP/SCS calls for implementing the regional plug‐in electric vehicle infrastructure plan.  This project 
expands on those strategies by using zero emission, electric buses for commuter transportation.  

1.H. Active transportation

The SCS identifies the strategy of “Expanded Bicycle and Pedestrian Infrastructure” as necessary for 
GHG reductions and calls out the need for enhanced integration of that infrastructure with public 
transit. The NS Express Connect will connect directly with the Redding Downtown Loop, through the 
project proposed for the Affordable Housing and Communities program.  The project will construct a 
protected cycle track (Phase 2 of the loop), which extends northward from the Downtown Redding 
Transit Center to connect to an ATP‐funded Class IV bicycle path (Phase 1 of the loop), which in turn 
connects to trails along the Sacramento River, two bike/pedestrian bridges across the river and Turtle 
Bay Museum.  These bicycle connections are separated from auto traffic, providing the greatest degree 
of safety for the user.  

1.I. Public health
By implementing the strategies focused on electric vehicles and interregional transportation, the
project will contribute to reduced pollutant emissions that impact air quality and public health.  In
particular, ozone precursors are cited as reduced pursuant to the plan. The public health benefits of the
GHG emissions reduction strategies in the SCS are cited as important to support of the strategies by
communities and local agencies.  The use of electric buses will maximize the emissions reductions from
the mode shift, as no offsetting emissions and their associated pollutants will occur from conventionally
fueled buses.

MTP/SCS Policy 8 calls for support and investment in strategies to reduce vehicle emissions that can be 
shown as cost effective to help achieve and maintain clean air and better public health.  The area 
nearby to the Capitol Mall – 7th/8th Street terminus of the E‐Bus route are subject to high traffic 
densities and associated ozone precursors and particulate matter pollution, which negatively impact 
public health.  As the E‐buses drive into Sacramento, they will be displacing auto emissions which 
negatively impact three disadvantaged communities along I‐5 (Census Tracts 6067007007, 6067005301 
and 6067000700).  

1.J. Air quality outside of GHGs

See 1.I. Public Health above. 

2. Benefits to disadvantaged communities.
Criteria for disadvantaged communities
Four disadvantaged census tracts are located within the service area of the NS Express Connect.  The
following graphic shows the DACs within the service area.
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The project is located within the DACs of Red Bluff and Corning, and meets the DAC criteria for low 
carbon transportation with one of the stops proposed for either Red Bluff or Corning.  The project 
will provide greater mobility and access to clean transportation through the use of zero emission 
buses.  The project also meets the criteria for the location of transit projects within a 
disadvantaged community by providing an en route stop within one of these communities. The en 
route stop will include charging infrastructure that reduces air pollution at a stop and the zero 
emission bus will reduce air pollution on the route as it travels through DACs.  
 
The project will travel through three disadvantaged communities in Sacramento and will provide 
benefits to those disadvantaged communities. The NS Express Connect and will provide greater mobility 
and access to clean transportation by locating the Sacramento terminus within one half mile of the 
DACs. The project will also reduce auto emissions along the I‐5 Corridor as it comes into Sacramento’s 
downtown, traveling through the three disadvantaged communities.  These communities suffer from 
traffic impacts, which produce ozone precursors and particulate emissions. The project also provides 
benefits to Sacramento DACs per the transit projects criteria, as it will provide commuter bus 
connectivity in a zip code that contains a DAC and that connectivity is within a half‐mile of a DAC. 
 
Relationship of project to DACs 
 
For the Tehama County DACs, the relevance of the project is in providing clean transportation to 
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services and rail transportation in Sacramento and Redding.  The residence and work flow data show 
Redding to be an important work destination for Tehama County residents, with approximately 3,400 
persons commuting from Tehama County to Redding in 2013. Medical services are more robust in 
Redding than in Red Bluff, and more so in Sacramento. Access to rail service is not currently available to 
Corning or Red Bluff residents, except in overnight hours when no connecting public transit is available.  
 
3.  Rail operator collaboration. 
The NS Express Connect implements state agency priorities.  One of the eight recommendations by the 
California Transportation Commission to Caltrans in the 2015 Annual Report to the California 
Legislature was to reexamine the issue of intercity rail and transit connectivity serving rural areas of the 
state, particularly those areas with limited access to air service.  Historically, there were up to 10 flights 
out of Redding Municipal Airport to San Francisco, Los Angeles, Las Vegas, Seattle, and Arcata (Figure 5‐
Left).  Today, there are two flights to San Francisco from Redding (Figure 5‐Right). 
 

Similarly, a long‐range goal to have daytime passenger rail service between Redding and Sacramento is 
in the state’s 2013 California Rail Plan, as well in the San Joaquin Joint Powers Authority (SJJPA) 2015 
Business Plan.  It is discussed as a potential expansion of the San Joaquin service, extending rail service 
north from Sacramento to Redding 160 miles along the Union Pacific Railroad (UPRR) serving 
Yuba/Sutter, Butte, Tehama and Shasta counties.  The business plan “proposes to work with the state 
to develop ridership and revenue forecasts for a potential extension of the San Joaquin service to 
Redding and to develop preliminary cost estimates.  If the findings are encouraging, SJJPA will begin 

Figure 5‐Recent Air Service Loss in North State 
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discussions with the local and regional agencies and elected officials within the Redding – Sacramento 
Corridor as well as their representatives in the State Legislature to determine the level of interest in 
pursuing the extension of the San Joaquin service to Redding.  However daytime passenger rail service 
is unlikely because UPRR limits use of its tracks for passenger rail beyond the daily (middle of the night) 
Coast Starlight service. 
 
The NS Express Connect will be coordinated with the Capital Corridor, Altamont Corridor Express, and 
Sacramento Light Rail.  In the coming months, SRTA and coordinating transit agencies will work with 
the Capital Corridor Joint Powers Authority (CCJPA), SJJPA and Sacramento Regional Transit (Sac RT 
light rail) to enter into transfer agreements that will allow passengers to transfer free of charge.  Also 
where it is plausible, SRTA and coordinating transit agencies will provide joint ticketing arrangements 
to enhance transit connectivity. 
 
4.  Geographic equity. 
Northern California in notoriously underserved by public transit due to its rural character and 
associated long travel distances between destinations. This proposal seeks to provide an innovative 
approach to serve an incredibly large geographic area. Through the partnerships fostered through the 
North State Super Region, eight counties will be connected through zero emission transit service. The 
service will foster economic opportunity in a region that consistently exhibits unemployment well 
above the statewide rate. 
 
The North State continually struggles to compete for funding with the more urban regions of the State. 
This is largely due to quantification challenges as urbanized areas continually rank higher based on 
population statistical factors. This does not mean the rural areas don’t have the financial need to 
improve transportation in their region. Conversely, rural areas can provide incredible benefit to the 
State in terms of reducing VMT and GHG emissions because of the long travel distances required. The 
NS Express Connect would contribute to toward the State’s goals of GHG reduction immediately 
following implementation. This would also assist in addressing geographic equity in respect to program 
benefits.  
 
The areas directly served by the NS Express Connect include Siskiyou County, Humboldt County, Shasta 
County, Tehama County, Glenn County, Colusa County, Lake County and northern Sacramento County. 
However, users from many additional northern California communities that are expected to use the 
system from a secondary transit connection or using a park and ride method. These communities 
include Trinity County, Modoc County, Lassen County, and Butte County.  
 
5.  Consistency of project with Sustainable Communities Strategy. 
The NS Express Connect project is consistent with the goals and methodology identified in the 
Sustainable Communities Strategy and expressed in the precursor regional blueprint project Shasta 
Forward (compact growth scenario with reduced VMT). The Sustainable Communities Strategy was 
developed using the Five “D” Factors affecting automobile dependency and mode choice. These include 
Density, Diversity, Design, Destination Accessibility and Distance to Transit. The NS Express Connect 
directly addresses the regional strategy by reducing VMT, providing previously unavailable mode choice 
and contributing to environmental goals. Through the community outreach efforts, and somewhat 
surprising in rural northern California, communities are requesting mode choice and especially public 
transit options.  
 
6.  Benefits to goods movement. 
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The E‐Bus service will reduce traffic congestion by replacing automobile trips on interstate 5. The 
freeway system has or will very shortly reach its capacity for lane expansion. As congestion increases on 
I‐5, the potential for accidents and associated delays increases. This can negatively affect the 
movement of agricultural goods from the north state to distribution centers in urban areas. 
 
As an example, according to the Tehama County Regional Transportation Plan, “Tehama farmers 
shipped products across the United States and to over 62 countries all over the world in 2014.” Tehama 
County relies heavily on trucking to transport its agricultural goods. Interstate 5, their critical corridor 
for trucking, was identified as “one of the six ‘Corridors of the Future’ identified by the U.S. Department 
of Transportation in need of multi‐state congestion relief initiatives.” The E‐Bus service can be another 
initiative to solve the congestion problem along the I‐5 corridor. The table below highlights the regional 
commodities for Tehama County, in which most are transported using trucking and I‐5. 
 

Regional Commodities 

Product  Value 
 

Milk  $16,420,200 

Walnuts  $169,375,600 

Hay/Grains  $1,924,700 

Pasture and Range  $13,223,300 

Corn  $711,200 

Prunes  $18,250,300 

Livestock  $40,694,800 

Almonds  $48,216,400 

Alfalfa  $1,867,500 

Table Olives  $30,117,200 

Olives, Oil  $6,298,400 

Timber  $10,406,000 

Nursery Stock  $9,779,100 

 
Similarly, Glenn County emphasized the importance of I‐5 and trucking in their Regional Transportation 
Plan. Interstate 5 has the largest percentage of truck volumes of total traffic within the County. In total 
from the Colusa County Line to the Tehama County Line there were over 21,000 truck trips in the year 
2007. The RTP also stated that “truck travel is anticipated to increase in future years” and with that 
increase comes congestion and safety challenges. By reducing the automobile trips along the I‐5 
corridor, good movement will be safer and more efficient. 
 
7.  Supplemental funding. 
The Federal Transit Administration (FTA) Section 5311(f) Intercity Bus Program provides funds on a 
competitive basis for transit projects that develop and support intercity bus transportation in rural areas of 
the state. SRTA will apply for NS Express Connect operating funds through the FTA Section 5311(f) Intercity 
Bus Program. An estimated $650,000‐$870,000 in annual operating expenses is needed for three to four 
daily round trips running seven days a week between Redding and Sacramento. The majority of this could 
be offset by fares. The fare amounts and subsidy targets would be the subject of theShasta Intercity 
Transportation to Sacramento and the Bay Area Study, the NS Express Connect Business Plan, and further 
policy decisions. 
 
8.  Integration across modes of transit. 
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The NS Express Connect integrates with 8 regional transit systems, the Sacramento International 
Airport, multiple Amtrak rail lines and an extensive bicycle and pedestrian network around stop 
locations. The regional transit (and bike/ped) systems include: 
 
Redding Area Bus Authority (RABA) 
RABA serves Shasta County and the Redding area with 10 fixed route services connecting directly to the 
proposed NS Express Connect at the Downtown Redding Transit Center. 
 
Trinity Transit  
Trinity County has a regular fixed route transit run between Weaverville and the Downtown Redding 
Transit Center twice daily on weekdays and every other weekend. This would allow anyone within the 
Trinity County transit service area to connect to the NS Express Connect for service to Sacramento or 
points between. In addition, travelers could connect to Humboldt and Del Norte Counties through the 
interregional connecting lines with Humboldt County’s Redwood Transit System and the Redwood 
Coast Transit system in Del Norte County. 
 
Modoc Sage Stage 
Modoc County in the far northeast corner of California has a transit connection traveling to the 
Downtown Redding Transit Center once a day on Mondays and Fridays.   
 
Tehama Rural Area eXpress 
TRAX has 6 routes that connect travelers from all over Tehama County to the Red Bluff Bus and Ride 
transit hub at Walnut and Rio Streets in Downtown Red Bluff. This location is a planned stop for the NS 
Express Connect service and will provide service for residents and visitors of Tehama County.  
 
Glenn Ride 
The Glenn Ride transit system connects Glenn County to the City of Orland which is another planned 
stop for the NS Express Connect service. Additionally, Glenn Ride connects the City of Orland with Butte 
County and the B‐Line transit service by traveling to the Downtown Chico Transit Center 7 times a day 
during the week and three trips a day on weekends.  
 
Colusa County Transit 
Colusa County Transit provides service throughout Colusa County and will provide a convenient 
connection to the NS Express Connect service in Williams on Interstate 5. Colusa Transit has stops in 
Williams and has identified a potential location for a hub that could accommodate the long range 
electric buses associated with the subject program.  
 
Lake Transit  
In May of 2015, the regional transit agency for Lake County, west of Interstate 5 identified an unmet 
need that may be reasonable to meet connecting Lake County residents to the Sacramento region. This 
identified need could very well be served with a route from Lake County east on State Route 20 to 
connect with the NS Express Connect in Williams.  
 
Sacramento Connections 
In Sacramento, the NS Express Connect program will service the Sacramento International Airport for 
travelers heading to points beyond. It is expected that 2‐4 trips daily will head north and south from the 
airport. 
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The Sacramento Valley Station located directly off of Interstate 5 in downtown Sacramento will be a 
critical link for the NS Express Connect to the Capital Corridor rail service to the Bay Area and Auburn. 
The Sacramento Station also has Amtrak connections to Reno, Nevada on the California Zephyr and the 
San Joaquin line which heads south to Bakersfield. Additional Amtrak Thruway bus connections can be 
made at the Sacramento station too.  
 
The southern terminus of the NS Express Connect is the downtown transit facilities located on the 
Capital Mall between 7th and 8th Streets. This transit hub offers 15 connecting transit bus routes as well 
as the RT light rail.  
 
Sacramento River Trail 
The Downtown Redding Transit Center will soon be connected to over 12 miles of the Sacramento River 
Trail multi‐use trail that is extensively used for recreation, utilitarian and commute transportation. The 
trail currently connects the east and west commercial and residential parts of Redding to each other as 
well as to the north‐south trail sections. The City of Redding in cooperation with SRTA has plans to 
connect the Sacramento River Trail to downtown Redding and the transit center. The largest half of this 
section was funded in Cycle 2 of the Active Transportation Program and will move to construction in 
2016. The second section of this connection is proposed to be completed with funding from the 
Affordable Housing and Sustainable Communities program in the Downtown Loop and Affordable 
Housing project. 
 
California High Speed Rail 
The State’s high speed rail project proposes a connection to Sacramento with a possible stop being at 
the existing Amtrak Sacramento Station. The NS Express Connect will provide direct connection to the 
California High Speed Rail system should this future be realized.  
 
Amtrak Coast Starlight 
The Amtrak Coast Starlight stops at the Redding Downtown Transit Center and will be connected to the 
NS Express Connect. The current schedule of this route is inconvenient as it stops once in the middle of 
the night.  
 
9.  Expansion of service. 
The NS Express Connect is a new service and therefore considered an expansion of service.  A financial 
plan is being developed as part of the Shasta Intercity Transportation to Sacramento and the Bay Area 
Study.  SRTA and a consultant are analyzing current and forecast market demand for intercity 
transportation services and conducting a viability analysis of regional transit connections.  The study will 
review candidate funding sources for the NS Express Connect and develop a funding strategy.  
  
An estimated $650,000‐$870,000 in annual operating expenses is needed for three to four daily round 
trips running seven days a week between Redding and Sacramento.  Much of this would be offset by fares, 
but other funding resources are likely. For ongoing operations through the pilot program period (2019‐
2031), an estimated $10,440,00 will be required.  The fare amounts and subsidy targets would be the 
subject of the feasibility study and further policy decisions.  SRTA will use the Shasta Intercity 
Transportation to Sacramento and the Bay Area Study recommendations to apply for operational funding 
for the intercity bus service through the FTA Section 5311(f) Intercity Bus Program. 
  
Two other funding sources will be targeted for operational funding:  LCTOP and the Public Transportation 
Account.  The study will evaluate the LCTOP annual regional allocations from both the Shasta Region and 
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other NSSR counties that will benefit from the NS Express Connect.  Another option is the State Public 
Transportation Account.  SRTA understands that the Public Transportation Account provides funding to the 
Amtrak Thruway Buses.  The study will research these and other funding alternatives. 
 
2.g.i.  Benefits and Metrics 
Traditional data analysis and performance metrics for transit systems will be part of the ongoing 
administration duties of the program. This will include ridership data, rider satisfaction data, equipment 
data, human resource information, scheduling accuracy and overall system effectiveness. Additionally, due 
to the implementation of a relatively new technology in the electric buses with long range capacity, data 
regarding the performance of the buses will be robust. Daily, weekly, monthly and annual analysis will be 
performed and reported to Caltrans and other interested parties.  
 
2.g.ii. Useful Life of Project 
The primary assets of the NS Express Connect are the five battery‐electric 45‐foot coaches and five 35‐
foot feeder buses. Since the both buses types are relatively new in electric form, the useful life of the 
products is still be tested and this pilot program will further that testing.  Many manufacturers of 
electric buses claim up to a 15 year life span for their vehicles with potential for longer with battery 
swaps. As part of our due diligence research, we have found that the operational lifespan for LiFe PO4 
batteries in transit applications is at least 12 years.  A fleet management plan will be developed as part 
of the planning study which will enable an acceptable fleet replacement plan. Charging stations and 
other fixed asset like secure parking and lighting are expected to last 15 years with regular 
maintenance.  
 
2.g.iii. Connectivity to High Speed Rail 
The primary focus of connectivity to California High Speed Rail to the NS Express Connect is through the 
Capital Corridor Amtrak service to the Bay Area. This would be the most effective way to align with the 
Phase 1 schedule of the High Speed Rail project. In the future, connectivity to High Speed Rail directly in 
Sacramento is possible. The California High Speed Rail Authority Draft 2016 Business Plan identifies the 
connection to Sacramento as a Phase 2 component of the project expected to be developed beyond 
year 2025 (Attached Map). Though high speed rail station locations in Sacramento have not been 
analyzed or selected yet, the most effective stop would likely be at or near the existing Sacramento 
Station stop at 4th and I Streets. This would provide a future direct connection to the NS Express 
Connect.  
 
2.g.iv. Disadvantaged Communities 
The NS Express Connect would directly connect five disadvantaged census tracts with economic and 
academic opportunities in Sacramento.  The new route will also replace many single‐occupant 
commuter trips between Sacramento and Williams, Orland, Red Bluff and Redding.  This addresses 
both the economic and environmental needs of the DACs affected by this project, as identified by the 
ARB.  The connection to Sacramento will allow residents to commute for work or school, directly aiding 
in disadvantaged people obtaining career training and increasing availability to quality, stable and 
higher‐paying jobs.  The connection will also provide the opportunity for many who are already 
commuting between Sacramento and Willows, Orland, Red Bluff and Redding to use the E‐Buses 
instead.  The removal of single‐occupant commuter vehicles commuting long distances is in alignment 
with California and TICRP goals to reduce GHG emissions and reduce exposure to air pollutants within 
disadvantaged communities. 
 
Attachment 1 
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See Section 2.  Benefits to Disadvantaged Communities. 
 
Disadvantaged communities narrative. 
See discussion of DACs in Section 2. Benefits to Disadvantaged Communities. 
 
2.h. IMPACT ON OTHER PROJECTS 
This project will have no negative impact on other public projects within the corridor.  There are no 
other publicly operated transit services for Northern California providing a connection between north 
state communities and Sacramento. There is a regular private shuttle service that runs between 
Redding and Sacramento International Airport that is cost ineffective for many travelers at $140 each 
way. This shuttle service may be affected by the proposed project.  
 
2.i PROJECT MANAGEMENT 
Project implementation will proceed upon receipt of TIRCP funding.  SRTA will serve as the prime 
contractor, with collaborating agencies as subcontractors.  A SRTA staff member will be assigned as the 
Project Lead who is responsible for the project's delivery and day to day management of the project. 
The Project Lead will serve as contact for Caltrans, will coordinate project partners, will be the contract 
manager for consultants hired for the project and will manage budget, timelines and deliverables.  It is 
SRTA's intent to work closely with a transit consultant to assist with the bus lease agreement and 
dispatch/ticketing software, a marketing consultant for public awareness of the NS Express Connect 
and a transit consultant for development and implementation of the evaluation program for the 
project. 
 
During the 5311(f)‐funded planning project (which will occur prior to the initiation a TIRCP contract), 
SRTA and its collaborators will develop a written understanding of project roles and responsibilities.  
This document will be used for both development of memoranda of understanding and Subrecipient 
Cooperative Agreements between SRTA and the partners.  Each subcontracting agency will identify a 
project lead to serve on a work team for the project. They will be responsible for the management of 
budget, timelines and deliverables.  SRTA uses a subrecipient cooperative agreement template and it 
will be used to incorporate flow down provisions from SRTA’s prime TIRCP contract, the tasks for which 
the partner agencies have responsibility, deliverables associated with that task, a timeline for 
completing the deliverables, budget and invoicing provisions and reporting requirements.  
 
SRTA will use competitive procurement for the consulting services for transit, marketing and program 
evaluation.  Procedures will follow the Shasta Regional Transportation Agency Financial and Accounting 
Policies and Procedures (Dec 2014) which defines the policies used for procurement.  The bus 
lease/purchases, charging equipment and parking infrastructure will also be competitively bid.  It is 
likely as the buses and chargers will be bid as one project, as electric bus manufacturers typically 
develop models specific to their buses.   
 
SRTA and its collaborators will also develop a detailed work plan that identifies for each task the 
outcomes, deliverables, methods and participants. The SRTA Project Lead will establish a schedule for 
partner agency status meetings and will manage information flow between the partner agencies and 
Caltrans. The monthly status meetings will include updates on progress on deliverables, identification 
of potential schedule or scope issues and a check in on risk management parameters.  Any potential 
deviations from scope, schedule or budget will require, at a minimum, written authorization from 
SRTA, and may trigger the need for subcontract amendments.  The monthly status meetings will 
include discussion of any potential issues that could rise to the level of contractual amendments. 
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SRTA will use Caltrans’s Risk Management Plan template to guide development of a risk management 
plan for the NS Express Connect.  The template plan addresses roles and responsibilities; budgeting; 
timing; risk categories; definitions; stakeholder tolerances; reporting formats; and tracking.  The plan 
will help SRTA, collaborators, consultants, and contractors to plan for, identify, analyze, communicate, 
manage, and respond to project risks. 
 
2.j. PROJECT READINESS 
2.j.i. Environmental Protection Requirements 
 
Planning for the NS Express Connect is already underway pursuant to the FTA 5311(f) grant.  Work 
under this grant will establish draft agreements among project collaborators while Caltrans and CalSTA 
review TIRCP proposals and determine awards. The details on the en route stops will be finalized and 
site information identified. This will allow an allocation request for environmental review to be 
submitted immediately upon establishment of a TIRCP contract. Environmental review will proceed 
concurrently with development of a business plan, which will also be submitted as an allocation 
request immediately upon establishment of a TIRCP contract.  
 
2.j.ii.  Key Partnership Agreements 
 
Letters of support have been provided by collaborators for the project and are attached in the 
supporting documentation.  SRTA has initiated a planning study pursuant to 5311(f) funding that will 
begin developing the partnership agreements.  
 
3. STATEMENT OF WORK DOCUMENT 
Project programmng, schedule and budget should not be affected by data that is updated during the 
5311(f) planning study. That study may identify additional opportunities for increased ridership, but 
the proposed scope of work has been developed to respond to those opportunities in the business 
plan’s selection process for feeder routes. 
 
Project Scope   
Introduction 
The proposed project will demonstrate the use of E‐Buses to provide interregional bus services that 
will connect the northernmost urban area in California to Sacramento, including the Sacramento 
Airport and downtown Sacramento near the Capitol. The route will originate at the Redding 
Downtown Transit Center include three stops en route, one in Red Bluff, one in Orland and one in 
Williams. The project will include a smartphone app for ticketing and establishment of a ticketing 
system; a marketing program; secure parking for passengers at bus stops; lease/purchase of five 
electric commuter buses with onboard amenities; procurement of five feeder buses; charging stations 
and an evaluation program for the demonstration project.    
 
Responsible Parties 
SRTA will be the primary responsible party, as denoted in the tasks below.  Additional responsible 
parties are:  

 Amtrak and Amtrak Thruway 

 Sacramento Regional Transit 

 Colusa County Transit 

 Tehama County Transit Agency Board 

 Siskiyou County Transportation Commission 
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 Lake Transit Authority 

 Redding Area Bus Authority 

 Humboldt Transit Authority 

 Trinity Transit 

 Lake Transit Authority 
 
Project Objectives 
The objectives of the project are as follows. 

 Demonstrate the viability of bus transit as a mode choice for rural north state citizens to 
access Sacramento and the Sacramento International Airport. 

 Demonstrate the greenhouse gas emissions reductions possible with provision of electric‐
powered bus transit. 

 Evaluate the results of the demonstration project to identify implementation plan for 
permanent electric bus service between Redding and Sacramento. 

 
TASK 1:  PROJECT MANAGEMENT 
 
Subtask 1.1  Provide project management. 

 SRTA will submit quarterly reports documenting progress on the project and invoices 
corresponding to those reports.  Submit Final Delivery Report including greenhouse gas 
reduction metrics and disadvantaged community benefits metrics. 

 Responsible party:  SRTA 

 Deliverables:   1.A. Quarterly Reports 
  1.B. Invoices 
  1.C. Final Delivery Report 
  1.D. Final Report of Expenditures 

 
TASK 2:  ENVIRONMENTAL REVIEW 
SRTA will conduct environmental review under the California Environmental Quality Act (CEQA) and 
the National Environmental Policy Act (NEPA). 
 
Subtask 2.1.  Submit allocation request 

 Submit Request for Funding Allocation 

 Responsible party:  SRTA 

 Deliverables:  2.A. Request for Funding Allocation for environmental review  
 
Subtask 2.2.  Conduct consultant solicitation 

 Conduct procurement for consultant for environmental review 

 Responsible Party:  SRTA 

 Deliverables:  2.B.  Procurement package including request for proposals, proposals and 
selection documents 

 
Subtask 2.3.  Complete environmental review pursuant to CEQA and NEPA. 

 Conduct an initial study and follow CEQA procedures to complete environmental review and 
adopt the appropriate document. 

 Conduct an environmental assessment and follow NEPA procedures to complete 
environmental review and adopt the appropriate document. 
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 Responsible party:  SRTA with consultant in collaboration with public agencies that provide 
transit stops, secure passenger parking, charging equipment or bus storage  

 Deliverables: 2.C.  Notice of Determination 
2.D.  Notice of Availability/Finding of No Significant Impact OR Record of Decision 

 
TASK 3:  BUSINESS PLAN 
SRTA will develop a business plan that includes partner collaboration, dispatch and ticketing.  
 
Subtask 3.1.  Submit allocation request 

 Submit Request for Funding Allocation 

 Responsible party:  SRTA 

 Deliverables:  3.A. Request for Funding Allocation for business plan  
 
Subtask 3.2.  Conduct consultant solicitation 

 Conduct procurement for consultant for business plan 

 Deliverables:  3.B.  Procurement package including request for proposals, proposals and 
selection documents 

 
Subtask 3.3.  Develop partner collaboration agreements. 

 Execute Subrecipient Cooperative Agreements with agencies that provide transit stops, secure 
passenger parking, charging equipment or bus storage. 

 Responsible party:  SRTA with consultant in collaboration with public agencies 

 Deliverables:  3.C. Executed Agreements 
 
Subtask 3.4.  Develop dispatch procedures. 

 Work with project collaborators to determine feeder buses and schedule for dispatch 
framework.  Integrate with collaborators’ dispatch systems. 

 Responsible party:  SRTA in collaboration with public agencies that provide transit stops 

 Deliverables:  3B. Design, setup and purchase of dispatch software structure 
 
Subtask 3.5. Develop ticketing procedures. 

 Work with project collaborators to develop a smartphone app and establish joint ticketing 
framework, including pricing, smartphone mobile ticketing, demand pricing and joint ticketing. 

 Responsible party:  SRTA with consultant in collaboration with agencies that provide 
connections 

 Deliverables: 3.C. Design, setup and purchase of smart mobile ticketing 
3.D. Demand pricing structure 
3.E. Joint ticketing structure as outlined in cooperative agreements 

 
Subtask 3.6  Develop draft bus lease/purchase agreements for backbone (I‐5) route  

 Develop draft lease or purchase agreements for backbone route (I‐5 Redding to Sacramento) 
electric, zero emission buses and associated infrastructure. 

 Responsible party:  SRTA with transit consultant 

 Deliverable:  3.F. Draft lease or purchase agreements 
 
Subtask 3.7.  Conduct ridership demand analysis and analysis and scheduling coordination 

 Analyze current ridership, demand for additional services, existing schedules and potential for 
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coordination of schedules between transit providers 

 Responsible party:  SRTA with transit consultant 

 Deliverables: 3.G. Report outlining enhancement recommendations 
 
Subtask 3.8.  Complete final business plan. 

 Prepare final business plan incorporating results of subtasks 3.1 – 3.7 and provide one annual 
update. 

 Responsible party:  SRTA with transit consultant 

 Deliverables: 3.H. Final Business Plan 
  3.I. Business Plan annual update 

 
4:  BUS AND INFRASTRUCTURE CONSTRUCTION 
SRTA and its collaborating agencies will establish secure passenger and bus parking, establish dispatch 
and ticketing, lease or purchase buses and install charging stations. 
 
Subtask 4.1.  Submit allocation request 

 Submit Request for Funding Allocation for lease or purchase agreements and infrastructure 
install 

 Responsible party:  SRTA 

 Deliverables:  4.A. Request for Funding Allocation for construction phase  
 
Subtask 4.2.  Conduct consultant solicitation 

 Conduct procurement for consultant for construction phase 

 Responsible party:  SRTA 

 Deliverables:  4.B.  Procurement package including request for proposals, proposals and 
selection documents 

 
Subtask 4.3.  Lease or purchase backbone (I‐5 route) buses.  

 Conduct competitive procurement for lease or purchase of five 45‐foot, zero emission electric 
buses for backbone (I‐5 route).   Award contract to winning bidder. 

 Responsible Party:  SRTA with consultant 

 Deliverable: 4.C.  Lease/purchase contract for backbone buses 
 
Subtask 4.4.  Lease or purchase feeder service buses. 

 Conduct competitive procurement for lease or purchase of up to give zero emissions, electric 
feeder buses.  Award contract to winning bidder. 

 Responsible Party:  SRTA with consultant in collaboration with public agencies operating 
feeder service 

 Deliverables:  4.D. Lease or purchase contract for feeder service buses 
 
Subtask 4.5.  Build buses. 

 Build buses according to specifications in lease or purchase agreements. 

 Responsible party:  Lessor 

 Deliverables:  4.E. Five 45‐foot zero emission electric buses for backbone route 
4.F. Up to five zero emission electric buses for feeder routes 

 
Subtask 4.6. Install charging infrastructure and provide bus parking. 
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 Install charging infrastructure for buses in Redding and Sacramento and secure overnight bus 
parking in Sacramento. Incorporate overnight Sacramento parking in cooperative agreement. 

 Responsible party:  SRTA contractor  

 Deliverable:  4.G. Documentation of installed charging stations in Redding and Sacramento 
 
Subtask 4.7. Develop maintenance facility. 

 Establish maintenance facility for buses in Redding, including overnight bus storage. Either 
develop improvements to Redding Area Bus Authority facility including solar power install, or 
procure storage/maintenance contract. 

 Responsible party:  SRTA with contractor 

 Deliverables:  4.H. Solar power improvement to RABA facility and RABA contract or 
maintenance yard and overnight bus storage contract 

 
Subtask 4.8. Develop secure passenger parking. 

 Construct secure passenger parking at origination, en route and terminus sites for backbone 
bus route. 

 Responsible party:  SRTA contractor in collaboration with public agencies that provide transit 
stops 

 Deliverable:  4.I. Secure passenger parking facilities 
 
Subtask 4.9. Conduct performance monitoring. 

 Monitor performance of the NS Express Connect Service. 

 Responsible party:  SRTA in collaboration with public agencies that provide transit stops 

 Deliverable:  4.J. Update to business plan in response to monitoring 
 
TASK 5.  MARKETING 
SRTA will develop and implement a marketing program to provide information to customers and 
encourage mode shift.   
 
Subtask 5.1.  Submit allocation request 

 Submit Request for Funding Allocation for lease or purchase agreements and infrastructure 
install. 

 Responsible party:  SRTA 

 Deliverables:  5.A. Request for Funding Allocation for marketing phase  
 
Subtask 5.2.  Conduct consultant solicitation 

 Conduct procurement for consultant for marketing. 

 Responsible party:  SRTA 

 Deliverables:  5.B.  Procurement package including request for proposals, proposals and 
selection documents 

 
Subtask 5.3. Develop marketing plan. 

 Develop marketing plan including branding, social media, traditional media, General Transit 
Speed Specifications, a web map and a smartphone route app. Provide one annual update. 

 Responsible Party:  SRTA with consultant 

 Deliverables:  5.C. Marketing plan 
  5.D. Marketing plan annual update 
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Subtask 5.4.  Implement marketing. 

 Implement marketing plan actions. 

 Responsible party: SRTA with consultant 

 Deliverables:  5.E. Record of marketing implementation 
 

0BTABLE OF DELIVERABLES 

1BTask  2BDeliverable 

1. Project Management 

1.A.  Quarterly Reports 

1.B.  Invoices 

1.C.  Final Delivery Report 

1.D.  Final Report of Expenditures 

2. Environmental Review 

2.A.  Request for Funding Allocation for environmental review 

2.B. 
Procurement package including request for proposals, proposals and 
selection documents 

2.C.  Notice of Determination 

2.D. 
Notice of Availability/Finding of No Significant Impact OR Record of 
Decision 

3. Business Plan 

3.A.  Request for Funding Allocation for business plan 

3.B. 
Procurement package including request for proposals, proposals and 
selection documents 

3.C.  Executed agreements 

3.D.  Design, setup and purchase of dispatch software structure 

3.E.  Design, setup and purchase of smart mobile ticketing 

3.F.  Demand pricing structure 

3.G.  Joint ticketing structure as outlined in cooperative agreements 

3.H.  Draft lease or purchase agreements 

3.I.  Report outlining enhancement recommendations 

3.J.  Final business plan 

3.K.  Business plan annual update 

4. Bus and Infrastructure Construction 

4.A.  Request for Funding Allocation for construction phase 

4.B. 
Procurement package including request for proposals, proposals and 
selection documents 

4.C.  Lease or purchase contract for backbone route buses 

4.D.  Lease or purchase contract for feeder service buses 

4.E.  Five 45‐foot zero emission electric buses for backbone route 
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4.F.  Up to five zero emission electric buses for feeder route 

4.G.  Documentation of installed charging stations in Redding and Sacramento 

4.H. 
Solar power improvement to RABA facility and RABA contract or 
maintenance yard and overnight bus storage contract 

4.I.  Secure passenger parking facilities 

4.J.  Update to business plan in response to monitoring 

Marketing 

4.A.  Request for Funding Allocation for marketing phase 

4.B. 
Procurement package including request for proposals, proposals and 
selection documents 

4.C.  Marketing plan  

4.D.  Marketing plan annual update 

4.E.  Record of marketing implementation 

 

3BMILESTONES 

4BDate  5BDescription 

October 2017  Executed Agreements 

February 2018  Completion of Environmental review 

June 2018  Final business plan 

October 2018  Executed lease or purchase agreements for backbone buses 

June 2019  Bus delivery and infrastructure completion 

June 2019  Marketing plan 

July 2019  Begin operations 

June 2021  Update to business plan in response to monitoring 

 
Map of Project Location 
INSERT JPEG 
 
Project Costs 
Following is a table indicating the project cost by subtask and funding source.  Costs have been 
escalated to the proposed year of delivery. Project costs were developed based on several 
factors, including discussions with bus, mobile ticketing, and transit technology vendors; staff 
rates based on estimated SRTA staff direct personell and indirect costs; recent contracted 
consultant rates; communications with collaborating partners including Sacramento Regional 
Transit and the Sacramento International Airport; recent marketing efforts for new transit 
service; communications with regional partners on data product purchases and infrastructure 
investments; communications with electricity providers; and transit costs per service hour. 
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California State Transportation Planning Agency 2016 Transit and Intercity Rail Capital Program PROJECT BUDGET 

Project Title North State Express Connect ‐ Redding to Sacramento    

    Fund Source       

Task 
No. 

  Responsible 
Party Total Cost 

Grant 
Amount 

Local 
Cash 
Match 

 Local  
In-Kind 
Match   Leverage  Deliverable 

a  Preliminary planning 

a1  Planning study 
SRTA/ 

Consultant  $30,000  $0   $0    $           ‐  
 $   

30,000  

Shasta Intercity Transportation to 
Sacramento and the Bay Area 
Study 

a2 

Draft partnership 
collaboration 
agreements 

SRTA/ 
Collaborators  $22,500  $0   $0    $ 22,500  

 $   
‐   

Draft collaboration agreements 
with agencies that provide transit 
stops, secure passenger parking, 
charging equipment or bus 
storage 

a3  CalSTA project selection  CalSTA  $0  $0   $0    $           ‐  
 $   
‐    N/A 

a4  CTC approval  CTC  $0  $0   $0    $           ‐  
 $   
‐    N/A 

1  Project Management (5%) 

1.1 

Administer grant, 
including quarterly 
reports on project 
status, GHG benefits 
and co‐benefits and 
invoicing.  SRTA  $1,028,570  $1,028,570   $0    $           ‐     

Quarterly reports, invoices, Final 
Delivery Report, Final Report of 
Expenditures 

2  Environmental Review 
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2.1  Allocation request  SRTA  $1,500  $1,500   $0    $           ‐     

Request for Funding Allocation 
for environmental review 
(concurrent w/Business Plan 
allocation request) 

2.2  Consultant Solicitation  SRTA  $9,000  $9,000   $0    $           ‐     
RFP, proposals, selection 
documents 

2.3  Environmental Review 

Consultant/ 
SRTA/ 

Collaborators  $45,000  $45,000   $0    $           ‐     

Notice of Determination, Notice 
of Availability, Finding of No 
Significant Impact or Record of 
Descision 

3  Business Plan 

3.1  Allocation request  SRTA  $1,500  $1,500   $0    $           ‐     

Request for Funding Allocation 
for Business Plan (concurrent 
with environmental review 
allocation request) 

3.2  Consultant solicitation  SRTA  $24,000  $24,000   $0    $           ‐     
RFP, proposals, selection 
documents 

3.3 
Partner collaboration 
agreements 

Consultant/ 
SRTA/ 

Collaborators  $105,600  $105,600   $0    $           ‐      Executed Agreements 

3.4  Dispatch 

Consultant/ 
SRTA/ 

Collaborators  $157,300  $157,300   $0    $           ‐     
Design, set up and purchase of  
dispatch software structure 

3.5  Ticketing 

Consultant/ 
SRTA/ 

Collaborators  $367,400  $367,400   $0    $           ‐     

Design, set up and purchase of 
smart mobile ticketing, demand 
pricing structure, joint ticketing 
structure (subsumed in 
cooperative agreements) 

3.6 
Draft lease or purchase 
contract development  Consultant/SRTA  $44,000  $44,000   $0    $           ‐     

Draft lease or purchase contract 
agreement 
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3.7 

Ridership demand 
analysis and scheduling 
coordination  Consultant/SRTA  $110,000  $110,000   $0    $           ‐     

Enhancement recommendations, 
ridership reporting and survey 
results 

3.8 
Final Business Plan and 
updates 

Consultant/ 
SRTA  $237,600  $237,600   $0    $           ‐     

Final Business Plan and annual 
update 

4  Bus and Infrastructure Construction 

4.1  Allocation request  SRTA  $1,500  $1,500   $0    $           ‐     

Request for Funding Allocation 
for lease agreement and 
infrastructure install 

4.2  Consultant solicitation  SRTA  $18,000  $18,000           
RFP, proposals, selection 
documents 

4.3 

Lease or purchase of 5 
(qty) 45' Electric 
Coaches 

Consultant/ 
SRTA  $10,382,400  $10,382,400   $0    $           ‐     

Executed lease or purchase 
agreement for backbone buses 

4.4 
Lease or purchase of up 
to 5 feeder buses 

SRTA/ 
Consultant/ 
Collaborators  $2,274,000  $2,274,000   $0    $           ‐     

Executed lease or purchase 
agreements for feeder buses 

4.5  Bus build 
Bus Vendor or 

Lessor  $0  $0   $0    $           ‐     
Five battery electric backbone 
buses and up to five feeder buses 

4.6  Charging station install  Contractor  $412,500  $412,500   $0    $           ‐     
Installed charging stations in 
Redding and Sacramento 

4.7 

Maintenance facility 
contract or 
improvements 

SRTA/ 
Contractor  $2,419,800  $1,669,800   $0    $           ‐  

 $   
750,000  

Solar power improvement to 
RABA facility or maintenance 
yard  and overnight bus storage 
contract 

4.8 
Secure passenger 
parking improvements 

SRTA/ 
Contractor/ 
Collaborators  $2,719,800  $2,219,800   $0    $           ‐  

 $   
500,000  

Construction of secure passenger 
parking facilities at collaborator 
sites 
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4.9 
Performance 
Monitoring  

SRTA/ 
Consultant  $110,000  $110,000  $0    $           ‐  

Monitor performance of the NS 
Express Connector service and 
update business plan 

5  Marketing 

5.1  Allocation request  SRTA  $1,500  $1,500   $0    $           ‐  
Request for Funding Allocation 
for marketing 

5.2  Consultant Solicitation  SRTA  $6,000  $6,000   $0    $           ‐  
RFP, proposals, selection 
documents 

5.3  Marketing Plan  Consultant/SRTA  $73,500  $73,500   $0    $           ‐   Marketing plan and updates 

5.4  Marketing 
Consultant/ 

SRTA  $220,000  $220,000   $0    $           ‐   Marketing plan implementation 

b  Service Operations 

b1 
5311(f) grant 
application call  SRTA  $18,000  $0   $0   $18,000   N/A 

b2  LCTOP expenditure plan  SRTA  $18,000  $0   $0   $18,000   N/A 

b3  AHSC transit operations  SRTA  $45,000  $0   $0   $45,000  

b4 
Future operations 
funding 

Contractor/ 
SRTA  $10,440,000  $0   $0   $           ‐   

 $  
10,440,000  N/A 

TOTALS  $31,343,970  $19,520,470  $0  $103,500  $11,720,000 
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Project Title

Task 
No. F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

a

a1 Planning study

a2
Draft partnership collaboration 
agreements

a3 CalSTA project selection
a4 CTC approval
1

1.1

Administer grant, including quarterly 
reports on project status, GHG 
benefits and co-benefits and 
invoicing.

2
2.1 Allocation request

2.2 Consultant Solicitation
2.3 Environmental Review
3

3.1 Allocation request

3.2 Consultant solicitation

3.3 Partner collaboration agreements
3.4 Dispatch

3.5 Ticketing

3.6
Draft lease or purchase contract 
development

3.7
Ridership demand analysis and 
scheduling coordination

3.8 Final Business Plan and updates
4

4.1 Allocation request
4.2 Consultant solicitation

4.3
Lease or purchase of 5 (qty) 45' 
Electric Coaches

4.4
Lease or purchase of up to 5 feeder 
buses

4.5 Bus build
4.6 Charging station install

4.7
Maintenance facility contract or 
improvements

4.8
Secure passenger parking 
improvements

4.9 Performance Monitoring 

North State Express Connect – Redding to Sacramento Grantee

California State Transportation Planning Agency 2016 Transit and Intercity Rail Capital Program PROJECT TIMELINE 
Shasta Regional Transportation Agency

Environmental Review

...2015/16 Fiscal Year 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21

Business Plan

Bus and Infrastructure Construction

Preliminary planning

Project Management (5%)
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Project Title

Task 
No. F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

North State Express Connect – Redding to Sacramento Grantee

California State Transportation Planning Agency 2016 Transit and Intercity Rail Capital Program PROJECT TIMELINE 
Shasta Regional Transportation Agency

...2015/16 Fiscal Year 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21

 5
5.1 Allocation request
5.2 Consultant Solicitation
5.3 Marketing Plan
5.4 Marketing
b

b1 5311(f) grant application call
b2 LCTOP expenditure plan
b3 AHSC transit operations
b4 Operations

Marketing

Service Operations
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Project Schedule (SRTA – using Caltrans planning application format) 
On the following page is a schedule by subtask for the project.  The schedule shows the planning study 
currently underway.  The scheduled was given due consideration for Caltrans requirements; SRTA board 
meetings; procurement processes; planning, monitoring and reporting; E‐bus build; infrastructure 
installation; and assumed opportunities to apply for operating expenses based on historical calls for 
projects and expenditure plan deadlines. See previous page.

Funding Sources and Operation and Maintenance  (SRTA) 
The operations and maintenance for the NS Express Connect program will be developed for specific future 
funding programs. It is anticipated that the Federal Transit Administration 5311(f) program will be the 
primary financial foundation for the project. Additional resources will be pursued including LCTOP.  

Scalability (SRTA) 
While a fully funded capital phase of this project will have the greatest impact on transit ridership, vehicle 
miles traveled, and greenhouse gas reductions, it is also fully scalable – each of the project components 
can be dialed up or down depending on funding availability.  The components are outlined below, in order 
of priority. 

Long‐Range Commuter Service Route 

The five 45‐foot zero emission battery electric buses are the centerpiece of the project, serving as vehicles 
of opportunity for the residents of the North State.  As such, they are the top funding priority for the 
project.  That said, this element is scalable.  A scaled down funding proposal would request $6,330,000 in 
funding for 3 over‐the‐road coaches.  While the maximum impact on ridership, safety, and greenhouse gas 
emission reductions will be achieved with full funding, this scaled down version will still achieve significant 
gains for the North State.  Importantly, even a scaled down proposal will still establish a toehold for zero 
emission transit technology in the North State—the first step in an eventual paradigm shift to completely 
clean transit in the region. 

Transit System Upgrades 

Several transit system upgrades are included as part of the NS Express Connect, including the latest 
technical systems available to commercial transit operations. Should these need to scale down based on 
available funding, the technical savvy and quality can be reduced. The program will solicit and explore the 
latest technology in web‐based and mobile ticketing and transfer systems. These must be compatible or 
complimentary of existing systems utilized by Sacramento Regional Transit, Amtrak, and eventually 
California High Speed Rail. Should a comprehensive ticketing and transfer system not be available, SRTA 
will explore the development of a new system. Included in the vehicle solicitation will be advanced vehicle 
location systems and the latest web‐based monitoring system. This will enhance SRTAs ability to 
consistently monitor performance of the vehicles, drivers, and system. 
Should other regional transit systems wish to replicate the NS Express Connect project’s transit system 
upgrades, this information and cost effectiveness will be made available.  

Feeder Services 

Feeder services are integral to reaping the maximum benefits from the project.  The plan calls for five 
smaller zero emission buses for feeder service, likely from Humboldt, Siskiyou, Tehama, Glenn and Lake 
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Counties.  This project element can be increased or decreased, or removed if need be, in order to align 
with funding availability.     
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4.  Support Documentation 
Shasta Regional Transportation Agency 

North State Express Connect – Redding to Sacramento 
 

4.a. Certification of cost estimates by Chief Executive Officer 
4.b. Support letters 
4.c.  Metropolitan Planning Organization support letter 
4.d. Disadvantaged community information 
4.e. Narrative supporting documents 
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4.a. Certification of cost estimates by Chief Executive Officer
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March 31, 2016 

Daniel S. Little 
Executive Director 
Shasta Regional Transportation Agency 
1255 East Street, Suite 202 
Redding, CA 96001 

Subject:  Collaboration on SRTA E-Bus project 

Dear Mr. Little: 

The San Joaquin Joint Powers Authority supports the Shasta Regional Transportation Agency’s 
(SRTA) capital funding request for an intercity public transportation connection in the I-5 corridor 
between Redding and Sacramento through the Transit and Intercity Rail Capital Program (TIRCP).  
We believe that your project will provide a vital and needed connection to our rail service for 
passengers from the rural areas of Northern California, supporting our efforts to increase ridership. 
Your use of electric buses align with our agency’s objectives reduce greenhouse gas emissions. 

We are committed to cooperate with SRTA in the development of this project including, but not 
limited to, continuing our existing efforts to develop a collaboration agreement, developing and 
implementing a transit transfer program with integrated ticketing and coordinating on 
environmental review pursuant to CEQA and NEPA. 

Good luck on the grant application. 

Sincerely, 

__________________________________ 
John Pedrozo 
Chair, San Joaquin Joint Powers Authority 

4.b. Support letters
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2580 Sierra Sunrise Terrace, Suite 100 

Chico, California 95928‐8441 
(530) 879‐2468  FAX (530) 879‐2444 

www.bcag.org 
 
 

March 3, 2016 
 
 
Daniel S. Little 
Executive Director 
Shasta Regional Transportation Agency 
1255 East Street, Suite 202 
Redding, CA 96001 
 
Subject:  TIRCP I‐5 Express Service 
 
Dear Mr. Little: 
 
Please  accept  this  letter  as  confirmation  of  the  Butte  County  Association  of  Governments 
(BCAG) supports for the Shasta Regional Transportation Agency’s (SRTA) capital funding request 
for  an  intercity  public  transportation  connection  in  the  I‐5  corridor  between  Redding  and 
Sacramento through the Transit and Intercity Rail Capital Program (TIRCP). 
 
In the absence of high speed rail coming to the north state, we believe your project provides a 
sensible solution  in the meeting the transportation needs for the region.   BCAG completed an 
intercity transit feasibility study 2 years ago.   We believe the passengers are there to warrant 
the service, however the challenge will be ongoing operating costs. We hope your project sheds 
light to the existing funding restrictions for projects like yours. 
 
BCAG would be glad to participate in any capacity needed to help ensure a successful outcome 
with your project.  
 
Good luck on the grant application and we look forward to a favorable response from Caltrans. 
 
Sincerely, 
 
 
Iván García 
BCAG Programming Manager 
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athomas@shastalivingstreets.org | 530 355-2230 | shastalivingstreets.org 
 

 
 
 
 
 
 
March 18, 2016 
 
Dan Little, Executive Director 
Shasta Regional Transportation Agency 
1255 East Street, Suite 202, Redding, CA 96001 
 
 
Re:  Enthusiastic support for TIRCP I-5 Express Service 
 
Shasta Living Streets enthusiastically supports the Shasta Regional Transportation Agency’s 
capital funding request for an intercity public transportation connection in the I-5 corridor 
between Redding and Sacramento through the Transit and Intercity Rail Capital Program. 
 
This project will make a significant difference for people and transportation in the communities 
throughout Shasta County. 
 
We believe our region has an exciting opportunity to build great cities and towns by making 
bicycling, walking and transit - safe, accessible, and convenient.  We believe doing so brings 
tremendous advantages – it allows families to be healthy and save money on transportation, 
makes more vibrant and connected communities, and supports our local businesses by helping 
them attract customers, retain talented staff and attract visitors.    
 
We hear from members, business owners and people in the community on a regular basis.  A 
common concern is the lack of high-quality, convenient and accessible transportation between 
Shasta County and important neighboring regions, specifically including connections to 
Sacramento, the San Francisco Bay Area, and Los Angeles.    We heard from a focus group 
just this week that prioritized this transportation challenge as something that caused series 
struggles for them in their work and daily lives. 
 
Business owners and professionals 
In our region we hear from many business owners and professionals who need to travel to 
Sacramento, the San Francisco Bay Area, and Los Angeles – they want to do so on with 
modern, high-quality transit options.  We have no such service.  These business owners and 
professionals must drive on their own to and from business meetings, conferences and field 
office visits. 
 
Parents and individuals 
Family members in our area want to visit these other regions for holidays, special events, and 
recreational opportunities, and they often describe their extreme frustration that they must drive 
-  because we simply have no other reliable, accessible intercity travel option.  
 
Transit-dependent individuals 
We hear from members and people in the community who are dependent on transit, and are 
unable to travel to other regions without finding someone to drive them.   We have members 
who are blind, who do not own a car, or have a vehicle that is not reliable enough to take them 
long distances.  These people are anxious to see improvements in intercity travel options. 
 

 
Better bikeways, trails, walkable cities, transit and vibrant public places 
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athomas@shastalivingstreets.org | 530 355-2230 | shastalivingstreets.org 
 

 
  
 
Shasta Living Streets looks forward to working with Shasta Regional Transportation Agency on 
intercity service.  
 
 
Thank you for improving the health and wellbeing of individuals, families and businesses in our 
region by ensuring this project receives funding.  For so many reasons, this is a transportation 
priority for family and individual health, local business strength and regional economy. 
 
 

 
Anne Wallach Thomas  
Executive Director, Shasta Living Streets 
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From: Manoli, Patricia Sr. - SECH
To: Jenn Pollom
Subject: ---LETTER OF SUPPORT FOR I-5 EXPRESS BUS---
Date: Friday, April 01, 2016 1:00:36 PM
Importance: High

 
 
April 1, 2016
 
 
 
Jennifer Pollom, MS, AICP, GISP
Senior Transportation Planner
Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202
Redding, CA 96001
 
Dear Ms. Pollom:
 
Please accept this letter in Email form as St. Elizabeth Community Hospital’s support of an I-5
 Express Bus Service. There are several occasions when a patient has been medically discharged and
 will need to travel to UC Davis or another facility for further assessment and treatments. In this mix
 of patients we have those without any means of personal transportation. Having other
 transportation options would be beneficial not only to the patient and his or her loved ones, but
 would help our Case Managers in creating a discharge plan should travel outside the community be
 essential.
 
It is widely acknowledged that Tehama County can be considered a transportation desert. What is
 available is not always reliable and the destinations are limited. With this proposed extended service
 our community will have broader choices in arranging for travel needs.  
 
Sincerely,
 
 
 
Sr. Patricia Manoli,
Senior Director Mission Integration/
Spiritual Care/Community Health Services
 
Dignity Health
St. Elizabeth Community Hospital
2550 Sister Mary Columba Dr
Red Bluff CA 96080
Phone 530 529 8015
Fax 530 529 8009
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Patricia.Manoli@dignityhealth.org
 
Caution: This e-mail is both proprietary and confidential, and not intended for transmission to or receipt by any unauthorized
 persons. if you believe that it has been received in error, do not read any attachments. Instead, kindly reply to the sender
 stating that you have received the message in error. Then destroy it and any attachments. Thank you,
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4.c.  Metropolitan Planning Organization support letter

Page 67 of 79

NS Express Connect



S h a s t aS h a s t a L a s s e nL a s s e n

P l u m a sP l u m a s

P l a c e rP l a c e r

Sacramento

Te h a m aTe h a m a

B u t t eB u t t e

L a k eL a k e

Y o l oY o l o

G l e n nG l e n n

S o n o m aS o n o m a

C o l u s aC o l u s a

N a p aN a p a

Y u b aY u b a N e v a d aN e v a d a

S u t t e rS u t t e r

S a c r a m e n t oS a c r a m e n t o
A m a d o rA m a d o r

Redding

Williams

Red Bluff

06103001100
Corning

06103000800
06067005301

06067007007

06067000700

See 
Sacramento

Inset

Sacramento Inset

North State Express Connect - Redding to Sacramento 

4.D. Disadvantaged Communities

Proposed Route
County Boundaries
Disadvantaged Communities
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California Air Resources Board (ARB)
Greenhouse Gas Emission Reduction Calculator for the 

California State Transportation Agency (CalSTA)
Transit and Intercity Rail Capital Program (TIRCP)

Greenhouse Gas Reduction Fund
Fiscal Year 2016-17

Project Name:
Contact Name:
Contact Phone Number:
Contact Email:
Date Completed:

For more information on ARB’s efforts to support implementation of GGRF investments, see: www.arb.ca.gov/auctionproceeds
Questions on this document should be forwarded to GGRFProgram@arb.ca.gov
Questions on the TIRCP program should be forwarded to TIRCPcomments@dot.ca.gov

Submit documentation:  Save file for submittal.  See Section C. Documentation of the quantification methodology for additional documentation requirements.

The California Air Resources Board (ARB) is responsible for providing the quantification methodology to estimate greenhouse gas (GHG) emission reductions from projects receiving monies from 
the Greenhouse Gas Reduction Fund (GGRF).  

This GHG emission reduction calculator accompanies the quantification methodology for the fiscal year (FY) 2016-17 GGRF Transit and Intercity Rail Capital Program (TIRCP) available at: 

Instructions:  Applicants must use this calculator to estimate the GHG reductions associated with the quantification methodology, as applicable. This Excel file must be submitted with other 
documentation requirements.  Please use the following file naming convention:  “[Project Name]_calc” not to exceed 20 characters.  Project names may be abbreviated.   Additional 
documentation may be necessary to substantiate the inputs to this file.  Fields highlighted in yellow indicate input needed by the project applicant.   

Read Me Tab (this page):
Enter the Project Name and the contact information for person who can answer project specific questions on the quantification calculations.

Step 1 Identify the Project Type(s) and Method(s) needed for the proposed project: The applicant must identify at least one project type from Table 2 that best defines the proposed project.  The 
applicant may identify more than one project component.

Step 2 Determine the inputs needed:  The applicant will use the quantification methodology to determine the required project details needed for input into this calculator tool for the applicable 
project type(s) selected in Step 1. 

Step 3 Estimate GHG emission reductions:  The applicant will enter the project details identified in Step 2 into this calculator tool to calculate the GHG emission reductions of the proposed 
project.

Inputs Tab:
Cells in yellow with headers in red indicate inputs needed by the project applicant.  For each row, applicants must work from left to right and enter all relevant data.  Some cells may not be 
applicable to the project.  These cells will turn black and be locked based on inputs.  Applicants should use one row per project type and may use as many rows as necessary to characterize all 
relevant features of the proposed project.  Definitions are provided in the definitions tab, including how to determine Year 1, Year F, and adjustment factors.  Inputs must be substantiated in the 
documentation provided to Caltrans and ARB; see Section C. Documentation of the quantification methodology.

North State Express Connect-Redding to Sacamento
Jennifer Pollom, Shasta Regional Transportation Agency

3/31/2016

http://www.arb.ca.gov/cc/capandtrade/auctionproceeds/quantification.htm

530-262-6195
jpollom@srta.ca.gov
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California Air Resources Board (ARB)
Greenhouse Gas Emission Reduction Calculator for the 

California State Transportation Agency (CalSTA)
Transit and Intercity Rail Capital Program (TIRCP)

Greenhouse Gas Reduction Fund
Fiscal Year 2016-17

Project Name:

Inputs into columns highlighted in YELLOW with RED headers are required fields dependent on project type
Must be filled out from left to right

Project Type Transit Service Type
Year 1 
(Yr1)

Year F 
(YrF) County

Yr1 Days of 
Operation (D)

Yr1 Average 
Unlinked Daily 
Ridership (R)

New/Expanded Service Bus 2019 2031 Shasta 365 194 

Project Inputs

North State Express Connect-Redding to Sacamento

Page 2 of 6 Inputs Tab (Part 2 of 3)
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YrF Days of 
Operation (D)

YrF Average 
Unlinked Daily 
Ridership (R)

Adjustment 
(A) Length (L)

Annual Average 
Auto VMT 
Displaced Fuel Type

Annual 
Units of Fuel

Engine 
Model Year 

(MY) Annual VMT 
365 278 0.83 320.00       22,878,784.00       Electric/BEV or PHEV 2018 83,200 

- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 

Displaced Autos Inputs New/Expanded Service Vehicle Inputs

Page 3 of 6 Input Tab (Part 3 of 3)
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Net GHG Benefits

Fuel Type
Annual Units of 

Fuel

Engine 
Model Year 

(MY) Annual VMT 
Total GHG Emission 

Reductions (MTCO2e)
TIRCP Funds 
Requested ($)

Total GGRF Funds 
Requested 

($)
113238.62 19,520,470.00$      19,520,470.00$          

Funds RequestedDisplaced Vehicle or Fuel Inputs

Page 4 of 6 Inputs Tab (Part 2 of 3)
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California Air Resources Board (ARB)
Greenhouse Gas Emission Reduction Calculator for the 

California State Transportation Agency (CalSTA)
Transit and Intercity Rail Capital Program (TIRCP)

Greenhouse Gas Reduction Fund
Fiscal Year 2016-17

Results
GHG Emissions 

(MTCO2e)

Net GHG Benefits 113,238.62        

TIRCP Funds Requested ($) 19,520,470.00   
Total GHG Emission Reductions
/TIRCP Funds Requested ($) 0.0058 

Total GGRF Funds Requested ($) 19,520,470.00   

Total GHG Emission Reductions
/Total GGRF Funds Requested ($) 0.0058 

North State Express Connect-Redding to SacamentoProject Name:

Emissions per total GGRF funding requested.  This may be the 
same as the program-specific funding requested UNLESS the 
same project and phase will seek or has sought funding from 
other GGRF programs.  Applicants must provide details in this 
case.

TIRCP Funds Requested for the proposed project.

Description

Total GHG Emissions (MTCO2e) from the proposed project.

Total GGRF Funds Requested for the proposed project
If you are applying, have applied, or are planning to apply for 
additional GGRF funds in FY 2015-16 for the proposed project, 
enter the combined funding request for all GGRF programs.  If 
you are applying only to TIRCP for GGRF funding, re-enter the 
TIRCP funds requested in the “Total GGRF Funds Requested ($)”.

Emissions per TIRCP funding requested.
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California Air Resources Board (ARB)
Greenhouse Gas Emission Reduction Calculator for the 

California State Transportation Agency (CalSTA)
Transit and Intercity Rail Capital Program (TIRCP)

Greenhouse Gas Reduction Fund
Fiscal Year 2016-17

Project Type

Transit Service Type

Year 1 (Yr1)

Year F (YrF)

County

Yr1 Days of Operation (D)

Yr1 Average Unlinked Daily Ridership 
(R)

YrF Days of Operation (D)

YrF Average Unlinked Daily Ridership 
(R)

Adjustment (A)

Length (L)

Annual Average Auto VMT Displaced

Fuel Type

Annual Units of Fuel

Engine Model Year (MY)

Annual VMT 

Fuel Type

Annual Units of Fuel

Engine Model Year (MY)

Annual VMT 

Net GHG Benefits
Total GHG Emission Reductions 
(MTCO2e)
TIRCP Funds Requested ($)

Total GGRF Funds Requested 
($)

The estimated annual average auto VMT displaced resulting from the proposed project

For New/Expanded Service projects, select the fuel type of the vehicle proposed for service.
For Cleaner Vehicles/Technology/Fuels project, select the fuel type of the vehicle proposed to replace the displaced vehicle.

Only applicable for bus, shuttle or vanpool.
For New/Expanded Service, select the engine MY of the vehicle proposed for service.
For Cleaner Vehicles/Technology/Fuels projects, select the engine MY of the new vehicle proposed to replace the displaced vehicle.
Not applicable for Ferry projects.  
For New/Expanded Service, enter the annual VMT of the vehicle proposed for service.
For Cleaner Vehicles/Technology/Fuels projects, enter the annual VMT of the displaced vehicle.

For Cleaner Vehicles/Technology/Fuels projects, select the fuel type of the displaced vehicle.
For Displaced Fuel projects, select the fuel type of the fuel displaced .

New/Expanded 
Service Vehicle 

Inputs

Funds Requested

Old Service 
Vehicle or 

Displaced Fuel 
Inputs

Only applicable for train or ferry projects.
For New/Expanded Service projects, enter the annual units of fuel required for the proposed train or ferry service.  
For Cleaner Vehicles/Technology/Fuels , enter the estimated annual fuel required for the ferry proposed to replace the displaced ferry.  For new trains, when converting from diesel fuel usage to other fuel types, enter the 
annual gallons of diesel fuel for the displaced train.  The method used to calculate GHG emissions assumes that a new fuel type will have the same energy requirements as a diesel counterpart and allow all submitted 
applications to be compared on a level playing field.  For new diesel fueled trains, use annual fuel required for the train proposed to replace the displaced train.  Alternatively, the applicant may leave blank and use Train 
VMT.

For Cleaner Vehicles/Technology/Fuels projects, enter the annual fuel consumption of the displaced train or ferry.
For Displaced Fuel projects, enter the estimated annual fuel displaced.

Total GGRF Funds Requested for the proposed project
If you are applying, have applied, or are planning to apply for additional GGRF funds in FY 2015-16 for the proposed project, enter the combined funding request for all GGRF programs.  If you are applying only to TIRCP 
for GGRF funding, re-enter the TIRCP funds requested in the “Total GGRF Funds Requested ($)”.

Only applicable for bus, shuttle or vanpool.
For Cleaner Vehicles/Technology/Fuels projects, select the engine MY of the displaced vehicle.

Not applicable for Ferry projects.  Train projects may use fuel or VMT.
For Cleaner Vehicles/Technology/Fuels projects, enter the annual VMT of the displaced vehicle.

TIRCP Funds Requested for the proposed project.

Select  the county where the majority of the service occurs

The estimated net GHG benefits from the proposed project.

Inputs

Project 
Inputs

Displaced Auto 
Inputs

For GHG quantification purposes, eligible TIRCP projects fall into the four project types:
New/Expanded Service- expansion of transit (e.g., rail (train), bus, ferry, shuttle and vanpool) service through new service or additional routes;
System and Efficiency Improvements- any system or efficiency improvements that result in increased ridership for existing routes, including projects that increase service levels, reliability, or decrease travel times;
Cleaner Vehicles/Technology/Fuels- use of cleaner vehicles, technologies, or fuels that result in GHG emission reductions;
Displaced Fuel: Any system or efficiency improvements that result in displaced fuel from existing transit services, including projects that reduce transit VMT and idling. 

Select the transit service vehicle type (e.g. train, bus, ferry, shuttle or vanpool) of the proposed project. 

Description

Select the first year of operation.

Final year of operation, calculated as “Year 1 + Useful Life.”  Useful life is the number of years the project is expected to provide net GHG benefits.  For new service projects, the useful life is the number of years the 
service is funded under the proposed project. 
Useful life: 10 years for advance technologies (i.e., electric, hydrogen fuel cell buses); for others, use Federal Transit Administration guidance available here www.fta.dot.gov/documents/C_5010_1D_Finalpub.pdf.

Use: documented project specific data or default
Default: 260  for weekday service or 365 for daily service
Expected daily ridership based on project data.  For example, one bus rider commuting round trip per day is two bus trips per day.

Use: documented project specific data or default
Default: 260  for weekday service or 365 for daily service
Expected daily ridership based on project data.  For example, one bus rider commuting round trip per day is two bus trips per day.  Ridership should be calculated as average ridership per day of service, so that D*R is 
equal to annual ridership expected from the project.
Adjustment factor to account for transit dependency
Use:  documented project specific data or system average developed from a recent, statistically valid survey or default
Default:  0.5 for local bus service or 0.83 for long distance commuter service, shuttle and vanpool

Length (miles) of average auto trip reduced
Use value based on specific project or lookup by agency by mode from Table D-1.  If no data exist by agency, use statewide average by mode from Table D-2.

Page 6 of 6 Definitions Tab
Page 74 of 79

NS Express Connect



GHG Data Sources

American Community Survey (ACS) 2013 2019 2021 2030

Total Flows 10,599          11,193 11,396 12,337

Longitudinal Employer‐Household Dynamics 2014 2019 2021 2030

Total Flows 35,984 37,648 38,321 41,486

AirSage 2014 2019 2021 2030

Total Flows 21,062 22,036 22,430 24,283

2014 2019 2021 2030

Combined Data Source Avg. 22,548 23,626 24,049 26,035

Avg. Daily Ridership (Avg. Annual/260) 86.72 90.87 92.50 100.14

Base 

Ridership 

Projection 

(B)

Average Daily + 

Regular Growth 

on Data (AR)

SRTA 

Determined 

Growth 

Factor (2%) 

based on 

projected 

service need 

(G) AR+G

Average 

Unlinked 

Daily 

Ridership (R) 

Days of 

Operation (D)

 Annual 

Ridership (R*D) 

Growth Factor 2%

Avg. annual aggregated growth based historic 

trends 1% 2%
2018 94.25 0.76 1.89 96.90 194 260 50,388              

2019 96.90 0.78 1.94 99.62 199 260 51,804              

2020 99.62 0.81 1.99 102.42 205 260 53,260              

2021 102.42 0.83 2.05 105.30 211 260 54,756              

2022 105.30 0.85 2.11 108.26 217 260 56,295              

2023 108.26 0.88 2.17 111.30 223 260 57,877              

2024 111.30 0.90 2.23 114.43 229 260 59,503              

2025 114.43 0.93 2.29 117.64 235 260 61,175              

2026 117.64 0.95 2.35 120.95 242 260 62,894              

2027 120.95 0.98 2.42 124.35 249 260 64,661              

2028 124.35 1.01 2.49 127.84 256 260 66,478              

2029 127.84 1.04 2.56 131.44 263 260 68,346              

2030 131.44 1.06 2.63 135.13 270 260 70,267              

2031 135.13 1.09 2.70 138.93 278 260 72,241              
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Section C Documentation Checklist Title Sections Information

Project application Included TIRCP Final E‐Bus All inclusive

Populated calculator tool Included TIRCP Final E‐Bus GHG All inclusive

Project description Yes TIRCP Final E‐Bus 2.d, 2.f and Figure 2

Project data support (Step 2.A.Table 3) Yes TIRCP GHG Documentation

Project Type New/Expanded Service

Transit Service Type Shuttle

Year 1 (Yr1) 2019

Year F (YrF) 2031

County Shasta

Yr 1 Days of Operation (D) 365

Yr 1 Averaqge Unlinked Daily Ridership(R)  194

YrF D 365

YrF R 278

Adjustment Factor (A) 0.83

Length of average auto trip reduced (L) 320

Fuel Type electric

Annual Units of Fuel blank

Engine Model Year (MY) 2018

Annual VMT 83200

Page 76 of 79

NS Express Connect



Page 77 of 79

NS Express Connect



Page 78 of 79

NS Express Connect



Page 79 of 79

NS Express Connect



DTP-0001 (Revised July 2013)

End Construction Phase (Construction Contract Acceptance Milestone)

Document TypeCirculate Draft Environmental Document

ADA Notice

06/30/19
06/30/20

Begin Closeout Phase

End Right of Way Phase (Right of Way Certification Milestone)
Begin Construction Phase (Contract Award Milestone)

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

N/A
N/A
07/01/18

06/30/18

End Closeout Phase (Closeout Report)

End Environmental Phase (PA&ED Milestone)
Begin Design (PS&E) Phase
End Design Phase (Ready to List for Advertisement Milestone)
Begin Right of Way Phase

Supports Sustainable Communities Strategy (SCS) Goals Disadvantaged Communities

Shasta Regional Transportation Agency
Purpose and Need See page 2

Project Benefits See page 2
Reduction in automobile vehicle miles travelled, reduction in greenhouse gas emissions, reduction in air 
pollutants other than greenhouse gasses, enhanced access to jobs and medical destinations for disadvantaged 
communities

The project will provide zero emission transit where existing options for travel have significant limitations to 
effective transportation, including accessibility, cost and convenience. The current services include one 
passenger rail route daily between Sacramento and Redding, one daily Amtrak Thruway bus deviating from the 
proposed project route, limited Greyhound bus service and a costly private shuttle service between Redding 
and the Sacramento International Airport. The challenges facing these existing interregional connections 
include limited destinations, inconvenient schedules, poor on-time service, lack of station services, frequent 
stops, indirect routes, need for transfers, and prohibitive cost. 

E-mail Address

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 4/4/16

General Instructions

Zero emission electric bus commuter service along the I-5 corridor, including feeder bus service from adjacent 
rural counties.  Components include development of a business plan; environmental review; leasing of five 
electric commuter buses with five electric feeder buses; installation of charging equipment at origination 
(Redding) and terminus (Sacramento) of commuter bus route and two en route stops; improvements to a 
maintenance storage facility at the origination; improvements to provide secure parking at origination, terminus 
and en route stops, marketing and service operations.

MPO

Location, Project Limits, Description, Scope of Work See page 2

North State Express Connect – Redding to Sacramento

Project Manager/Contact
Jennifer Pollom

MPO ID

Phone
530-262-6915

PPNO

County Project Sponsor/Lead Agency
Shasta Regional Transportation Agency

EA

PM Bk

Project Study Report Approved

Component
PA&ED

01/01/17

06/30/19

02/01/18
06/01/18Draft Project Report

Route/Corridor

10/01/16
07/01/17

ProposedProject Milestone

District

Begin Environmental (PA&ED) Phase

PM Ahd
02

VARVAR

Project ID

PS&E

Construction
Right of Way

Shasta

Project Title

Implementing Agency
Shasta Regional Transportation Agency
Shasta Regional Transportation Agency
NA

jpollom@srta.ca.gov

Integrated Service Increase RidershipGHG Reductions

Element

New Project



DTP-0001 (Revised July 2013) Date: 4/4/16

District EA
02

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 55,500 55,500

PS&E 1,348,400 1,348,400

R/W SUP (CT)

CON SUP (CT) 1,028,570 1,028,570

R/W

CON 17,088,000 17,088,000

TOTAL 2,432,470 17,088,000 19,520,470

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 55,500 55,500

PS&E 1,348,400 1,348,400

R/W SUP (CT)

CON SUP (CT) 1,028,570 1,028,570

R/W

CON 17,088,000 17,088,000

TOTAL 2,432,470 17,088,000 19,520,470

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Funding Agency

Program Code
Proposed Funding ($1,000s)

Proposed Total Project Cost ($1,000s) Notes

Funding Agency

TIRCP Program Code
Proposed Funding ($1,000s)

Funding Agency
Cal STA

Program Code
Proposed Funding ($1,000s)

North State Express Connect – Redding to Sacramento

VARVAR

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

1 of 1
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