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INTRODUCTION   
 

The Shasta County Regional Transportation 

Planning  Agency  (SCRTPA)  is  the  agency 

responsible  for  transportation  planning  in 

Shasta County.  The SCRTPA is responsible 

for coordination of transportation planning, 

and  the  development  and  adoption  of 

transportation  policy  direction  in  Shasta 

County.  The organizational structure of the 

SCRTPA is depicted on the chart at the end of 

Section I. 
 

History 
 

In 1971, the Transportation Development Act 

(TDA)  was  enacted  by  California’s 

Legislature  to  improve  existing  public 

transportation  services  and  encourage 

regional transportation coordination.   Local 

county  transportation  commissions  were 

established  to  coordinate  transportation 

planning  for  transit and non‐transit  related 

purposes. 

 

The  1980  federal  census  identified  Shasta 

County as a metropolitan area of over fifty‐

thousand people.  In November of 1981, the 

county  transportation  commission  was 

designated  by  the Governor  as  the  Shasta 

County  Regional  Transportation  Planning 

Agency  (SCRTPA)  and  Metropolitan 

Planning  Organization  (MPO),  and  thus 

making  the  region  eligible  for  Federal 

Highway  Administration  (FHWA)  and 

Federal  Transit  Administration  (FTA) 

planning funds.  
 
A Memorandum  of Understanding  (MOU) 

outlining  legal  foundations  of  the  MPO’s 

planning  process,  organizational  structure, 

obligations  and  responsibilities,  and  the 

funding process was approved by the cities of 

Anderson,  Redding,  and  Shasta  Lake,  the 

County  of  Shasta,  the  Redding  Area  Bus 

Authority (RABA) and Caltrans.  

The MOU also establishes the responsibilities 

of  all  parties  regarding  civil  rights  and 

disadvantaged  business  enterprises.    All 

participants  currently  have  approved 

disadvantaged business programs.   
 
The MOU has been revised by the SCRTPA 

and Caltrans to incorporate statutory changes 

since 1981.  The present version was executed 

on April 26, 2005.  SCRTPA adopted the most 

recent Master Fund Transfer Agreement on 

February 22, 2005.  
 

Purpose  of  the  Overall  Work 

Program 

The Overall Work Program (OWP) is a one‐

year  scope  of  work  and  budget  for 

transportation  planning  activities  and 

funding  sources.    The  OWP  provides  a 

comprehensive  overview  of  the  MPO’s 

transportation  planning  activities,  and 

activities  to  be  completed by  other  entities 

within  the  region  during  the  state’s  fiscal 

year.   

 

The three basic parts of this document are:  
 
I. A prospectus, which describes the region, 

organization and functions of the agency, 

transportation  planning  processes  and 

issues, and planning emphasis areas.  

  

II. A  financial  summary  section  that 

provides  financial  and  product 

summaries  by  work  element,  funding 

source  and  amount,  and  responsible 

agency.  
 

III. A  breakdown  of planning  activities  for 

the fiscal year, which details expenditures 

and anticipated revenue by work element. 

Each work element and sub‐work element 
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includes the responsible agency, previous 

accomplishments,  objective  of  the  task, 

and the steps and products to achieve the 

task.    A  breakdown  of  staff  hours, 

consultant,  and  fixed  asset  costs  are 

included in each sub‐work element. 
 
To  ensure  that  planning  activities  are 

consistent in the region, all relevant planning 

activities, regardless of funding sources, are 

included in the OWP.  Other related planning 

activities  are  identified  in  the  Information 

Element at the end of Section II. 

 

The costs in this OWP represent the salaries 

and benefits of the personnel performing the 

tasks.  MPOs that charge indirect costs in the 

OWP  must  include  all  indirect  costs, 

including  administrative  costs,  in  their 

indirect  cost plans.   The SCRTPA does not 

charge indirect costs. 

 

Funding agencies review the draft OWP and 

indicate conditions for their acceptance. The  

SCRTPA must  address  these  concerns  and 

make  modifications,  if  recommended.    In 

order  to  assure  timely  review  of  OWPs, 

MPOs  should  provide  a  draft OWP  thirty 

days  in  advance  of  the  scheduled  annual 

MPO meeting (March xx, 2010).  
 
A  written  response  to  comments  received 

from the FHWA, FTA, and Caltrans should 

accompany  the  final OWP.    This  response 

should explain where and how the comments 

were incorporated into the final document.   
 
The final OWP must be completed by May of 

each year in order to provide sufficient time 

to  authorize  funding of  the MPO planning 

program by July 1.  No work on the 2010/11 

OWP may  be  done  using  FHWA  or  FTA 

planning funds after June 30, 2011.  
 

stcrd
Text Box



 

Section I‐ Prospectus 

Section I 

Prospectus 

 
Shasta County RTPA  draft              Page 3 

Overall Work Program 2010/2011 

stcrd
Text Box



 

SECTION 1 ‐ PROSPECTUS 

Geographic Area 
 

Shasta County  lies  at  the north  end  of  the 

Sacramento Valley,  100 miles  south  of  the 

Oregon  border  and  150  miles  north  of 

Sacramento.   Shasta County has an area of 

3,785.7 square miles, of which approximately 

450 square miles lie in the Sacramento Valley. 

 Elevations in the County range from 425 feet 

on the valley floor, to 3,300 feet in Fall River 

Valley,  and  over  10,000  feet  in  Lassen 

Volcanic National Park. 

 

The County is surrounded on the north, east, 

and west by mountains  and  forested  areas 

that contain a multitude of streams, creeks, 

rivers, lakes, and wildlife.  These factors have 

contributed to the regions establishment as a 

center for recreation and tourism, as well as a 

popular retirement area. 
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The County’s urban area contains the cities of 
Anderson,  Redding,  and  Shasta  Lake.  

Redding is the county seat and is the region’s 

center  for  commerce,  finance,  shopping, 

healthcare,  education,  culture,  and 

government. 

 

The movement of people and goods within 

the region is performed primarily by air, rail, 

and roads.   

 

Redding Municipal Airport, the region’s only 

Commercial  Service  Airport,  provides 

intrastate and interstate scheduled passenger 

and  air  cargo  services,  as  well  as  serving 

many  other  general  aviation  needs  that 

improve regional access for business, tourism, 

and recreational activities.   

 

The airport is served by United Express with 

passenger  service  to  San  Francisco,  and 

Alaska/Horizon  Air  to  Los  Angeles, 

Eureka/Arcata and Seattle, Washington.  Air 

cargo services are provided by numerous air 

cargo providers. 

 

The Union Pacific Railroad transports cargo 

to  the  north  and  south.    Amtrak’s  Coast 

Starlight train connects Los Angeles to Seattle 

with a stop in Redding once daily.  Four daily 

round‐trip  Amtrak  feeder  buses  provide 

service  to  and  from  Redding  to  the  state‐

supported San Joaquin passenger rail service 

between  Sacramento‐Stockton‐Bakersfield, 

and to the Capitol Corridor service between 

Sacramento‐Oakland‐San Francisco‐San Jose.  

 

The  highway  system  supports  goods 

movement in and out of the region by way of: 

Interstate  5  (the  stateʹs  major  north‐south 

highway), State Route 299 (Pacific Ocean to 

Nevada),  and  State  Route  44  (Redding  to 

Susanville). 

Demographics 
 

The State of California Department of Finance 

population estimate  is used  to estimate  the 

annual County population.  These figures are 

available  in  January  of  each  year.    The 

following table reflects the estimated County 

population in January, 2009. Shasta County’s 

population  is projected  to  reach 222,000 by 

the year 2020. 

County Population at January 2009
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The Transportation Planning 

Process 
 

The regional transportation system helps to 

support economic health and  the quality of 

life, while providing mobility of people and 

goods.   Transportation planning recognizes 

the  links between  transportation and other 

societal goals.  The planning process develops 

strategies  for  operating,  managing, 

maintaining,  and  financing  the  area’s 

transportation  system while  advancing  the 

area’s long‐term goals. 

 
Shasta County RTPA  draft              Page 5 

Overall Work Program 2010/2011 

 

The key steps in transportation planning are: 

 

 Monitor existing conditions; 

 Forecast  future  population  and 

employment growth, including assessing 

projected  land  uses  in  the  region  and 

identifying major growth corridors; 

 Identifying current and projected future 

transportation problems and needs and 

analyzing,  through  detailed  planning 

studies,  various  transportation 

improvement strategies to address those 

needs; 

 Developing  long‐range  programs  of 

alternative  capital  improvement  and 

operational strategies for moving people 

and goods;  

 Estimating  the  impact of  recommended 

future  improvements  to  the 

transportation system on environmental 

features, including air quality; and  

 Developing a financial plan for securing 

sufficient revenues  to cover  the costs of 

implementing strategies. 

 

MPO Planning Responsibilities 
 

The  SCRTPA’s  state  and  federal  planning 

responsibilities  are  directed  by  the  Safe, 

Accountable,  Flexible,  Efficient 

Transportation  Equity  Act:  A  Legacy  for 

Users  (SAFETEA‐LU),  enacted  in  August, 

2005.   The SCRTPA’s specific  federal, state, 

and  regional  transportation  planning 

responsibilities  include  preparation  of  the 

following plans and programs:  

 

Federal Plans and Programs 
 

Overall Work Program (OWP) 

The Overall Work Program (OWP) is a one‐

year  scope  of  work  and  budget  for 

transportation  planning  activities  and 

funding  sources.    The  OWP  provides  a 

comprehensive  overview  of  the  MPO’s 

transportation  planning  activities,  and 

activities  to  be  completed by  other  entities 

within  the  region  during  the  state’s  fiscal 

year. 

 

Federal Transportation Improvement 

Program (FTIP)  

The FTIP is a short‐range four‐year plan that 

identifies  all  regionally  significant 

transportation  projects  that  are  eligible  for 

funding during the three‐year period.   
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The FTIP must include a financial plan that 

demonstrates that programmed projects can 

be implemented with the available resources 

or  funding.   Adoption of  the FTIP must be 

accompanied by an evaluation and finding of 

air quality conformity.   Federal  regulations 

require an opportunity  for public comment 

prior  to  FTIP  approval.    The  SCRTPA 

prepares  and  adopts  the  FTIP  every  two 

years.      The  next  update  is  scheduled  for 

October, 2010.  

 

Coordinated Human Transportation Plan 

(CHTP) 

The  FTA  requires  that  all  public  transit 

projects  involving  federal  funds  must  be 

included  in  a  locally  developed  human 

transportation plan.   
 
The CHTP  provides  strategies  for meeting 

local needs for public transit, non‐profit and 

private  transportation  systems.   The CHTP 

prioritizes transportation services for funding 

and  implementation, with  an  emphasis  on 

transportation  needs  of  persons  with 

disabilities, older‐adults, and individuals of 

limited means.   
 
The  SCRTPA was  the  lead  agency  for  the 

development of Shasta County’s CHTP.  The 

CHTP was adopted in April, 2007.  Funding 

is requested in this OWP to update the plan. 

 

State Plans and Programs 
 

State Transportation Improvement 

Program (STIP) 

The STIP is a multi‐year capital improvement 

program of transportation projects on and off 

the State Highway System and funded with 

revenues  from  the  State Highway Account 

and other funding sources.  

 

Biennially,  the  California  Transportation 

Commission  adopts  the  STIP.   The  STIP  is 

based on  statewide  and  regional priorities.  

The STIP was last adopted in February, 2008.  

The next update is due in 2010. 
 
Transportation Development Act Funds 

(TDA) 

Enacted  in  1971,  TDA  provides  two major 

sources of funding for the development and 

support of public transportation.  The Local 

Transportation  Fund  is  derived  from  one‐

quarter cent of the general sales tax collected 

statewide,  and  State  Transit  Assistance  is 

derived  from  the  statewide  sales  tax  on 

gasoline and diesel fuel.  
 
Each year the SCRTPA allocates funds to the 

local  jurisdictions  for  transit  and  other 

transportation modes.    The  SCRTPA must 

first  evaluate  transit  needs  and  alternative 

public transportation measures before funds 

can be used for other purposes.  Funding for 

transit  is  only  provided  to  those  needs 

determined to be reasonable to meet. 
 
The  majority  of  public  transportation  is 

provided by the Redding Area Bus Authority 

(RABA), a Joint Powers Authority consisting 

of  the  cities  of  Anderson,  Redding,  and 

Shasta Lake, and the County of Shasta.    The 

system  operates  both  fixed‐route  and 

complementary  paratransit  service  for 

persons with disabilities, as mandated by the 

Americans with Disabilities Act. 
 
Shasta Senior Nutrition Programs (SSNP) is a 

non‐profit  organization  providing 

transportation  to persons who are over  the 

age of sixty.  SSNP also provides the County’s 

Lifeline  service  to persons with disabilities 

living in the rural areas of the county outside 

of  RABA’s  service  area.    SSNP  is  the 

designated  Consolidated  Transportation 

Services  Agency  (CTSA)  within  Shasta 

County, and therefore eligible for five‐percent 

of TDA funds. 
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Due  to  California’s  economic  crisis,  the 

Governor  has  suspended  State  Transit 

Assistance  funds until  the year  2014.   This 

suspension  could  lead  to  a  reduction  of 

transit service in the region. 
 
Regional Plans and Programs 
 

Regional Transportation Improvement 

Program (RTIP) 

The purpose  of  the RTIP  is  to  identify  the 

regionʹs  transportation  improvement 

priorities that are eligible for funding through 

the  STIP.    By  December  fifteenth  of  each 

even‐numbered year, the SCRTPA is required 

by  the  State  to  adopt  and  submit  an RTIP 

(California Government Code 65080).   

 

The  local  jurisdictions,  federal  land 

management agencies, and the general public 

are  consulted  in  the  development  of 

transportation  projects  for  the  RTIP.    The 

projects  nominated  by  local  agencies  are 

screened, prioritized, and summarized in the 

Shasta  County  RTIP.    State  and  federal 

funding  for  certain  categories  of 

transportation projects is dependent on their 

inclusion in the RTIP. 

 

Regional Transportation Plan (RTP) 

The  RTP  is  a  long‐range  twenty‐year 

transportation  plan  that  covers  all 

transportation modes in Shasta County.  The 

RTP  is  based  on  federal  and  state 

transportation laws requiring comprehensive, 

cooperative,  and  continuous  transportation 

planning.  

 

The purpose of the RTP is to provide strategic 

direction  for  transportation  capital 

investments  by  assessing  regional  growth 

and  economic  trends.  The  RTP  helps 

transportation planner’s  link  transportation 

investments to provide a cohesive, balanced, 

and multimodal  transportation  system  that 

will help relieve traffic congestion.  The RTP 

is in the process of being updated and will be 

adopted during this OWP cycle. 

 

Other Activities 

 
Congestion and Air Quality 

The  SCRTPA  coordinates  transportation 

system  performance  monitoring  and 

maintains the Shasta County Travel Demand 

Model.    The model  is  used  to  forecast  the 

trends  of  both  traffic  congestion  and  air 

pollution related to mobile sources. 
 
Shasta County  is  currently  classified  as  an 

attainment area with respect to all National 

Ambient Air Quality  Standards.    If  Shasta 

County  is designated  “non‐attainment”  for 

any federal air quality standard, then federal 

regulations will require  the RTP, FTIP, and 

federally‐funded  projects  to  demonstrate 

conformity with a state plan to meet federal 

air quality standards. 

 

Development  of  strategies  to  reduce 

greenhouse gas emissions from cars and light 

trucks as a factor of land‐use is now required 

under Senate Bill (SB) SB 375.  Since land‐use 

authority  lies  with  the  local  jurisdictions, 

increased coordination efforts between land‐

use  and  transportation  planning  may  be 

required.  

 
Transportation Studies 

At  the  request  of  local  jurisdictions  and 

federal or  state agencies,  the SCRTPA may 

prepare transportation studies and/or plans 

that seek to improve a specific transportation 

problem within the region.  
 
Technical Activities   

The  following  are  technical  activities 

performed by the SCRTPA: 
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 Scenario  planning  and  visioning 

(ShastaForward>>, SB375). 

 Corridor  circulation  planning  and 

funding programs. 

 Road system condition studies. 

 Performance measure documentation. 

 Traffic inventories and analysis. 

 Implementation of technology to analyze 

and manage the transportation system.  

 Application and coordination  to receive 

other  state  or  federal  transportation 

grants.  

 Regional Transportation Plan process. 

 

Various  projections  and  information  on 

economic,  demographic,  air  quality,  and 

land‐use issues are available to the SCRTPA 

staff through other planning agencies. 

Planning Certification 
 

SCRTPA staff annually review all applicable 

federal  regulations  and  state  planning 

certification procedures.   SCRTPA staff has 

consulted  with  Caltrans  District  2  and 

Caltrans Division of Transportation Planning 

staff in this evaluation.   

 

The  planning  certification  process  is  now 

accomplished  through  the  OWP  approval 

process.  By  adoption  of  the  OWP,  the 

SCRTPA  certifies  compliance  with  federal 

planning  requirements,  including  a  signed 

certification form developed by the California 

Department of Transportation (Appendix A) 
 

 

I) 23 U.S.C. 134 and 135 

II) Sections 174 and 176(c) and (d) of the Clean 

Air Act as amended (42 U.S.C. 7504, 7506(c) 

and  (d))  (Note  ‐  applicable  only  to  non‐

attainment areas) 

III) Title VI of the Civil Rights Act of 1964 and 
the  Title  VI  Assurance  executed  by 

California under 23 U.S.C. 324 and 29 U.S.C. 

794 

IV) Section 1101(b) of the Transportation Equity 
Act for the 21st Century (Pub L. 105‐178 112 

Stat.  107)  regarding  the  involvement  of 

disadvantaged business programs in FHWA 

and FTA‐ funded projects (FR Vol. 64 No. 21, 

49 CFR part 26) 

V) The  provision  of  the  Americans  with 

Disabilities Act of 1990 (PUB L. 101‐336, 104 

Stat  327,  as  amended)  and  the  U.S. 

Department of Transportation implementing 

regulations (49 CFR 27, 37 and 38)  

 

Certification of private sector participation in 

the  development  of  transit  projects  is 

included in the RTIP in accordance with FTA 

Circular 7005.1. 
 
Procurement  and property management of 

any  equipment acquired and any  contracts 

using  federal  funds  will  comply  with  the 

requirements  of  the  Code  of  Federal 

Regulations  (49 CFR Part 18).   Appropriate 

approvals  will  be  obtained  prior  to  any 

equipment  acquisition  or  contract  award 

under this work program. 
 
The  SCRTPA  works  closely  with  Caltrans 

throughout  the  year.    Should  Caltrans 

identify any concerns regarding adequacy of 

the SCRTPA’s planning process, or  require 

additional documents,  the SCRTPA will be 

immediately informed.  Corrective action will 

be mutually agreed upon and implemented 

during  the  year.    Caltrans  recommends 

acceptance  and  approval  of  the  OWP 

document annually to the FHWA and FTA. 

Inter‐jurisdictional Coordination 
 

The  SCRTPA  also  has  a  role  in  fostering 

regional  cooperation.    In  addition  to 

coordination  with  federal,  state,  and  local 

transportation  agencies,  the  SCRTPA 

coordinates with other agencies such as: the 

stcrd
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U.S.  Forest  Service, National  Park  Service, 

Bureau  of  Land  Management,  Bureau  of 

Reclamation, Tribal Governments, and other 

federal  land  management  agencies,  as 

needed. 
 

Projects  such  as  the  Fix  5  Partnership,  I‐5 

South Redding Six Lane, and ShastaForward>> 

have included participation of local regional 

planning agencies, city councils, supervisors, 

city managers, county administrative officers, 

tribal  governments,  and  federal  land 

management agencies within Shasta County 

and other north region counties. 

 

The OWP also provides for the coordination 

of a variety of planning activities which are 

conducted  outside  the  framework  of  the 

OWP,  such as city and county general and 

specific plan review.   

 

In  2008,  Caltrans  Division  of  Mass 

Transportation  requested  that  the  SCRTPA 

act as lead agency for a nine‐county study to 

determine  if  an  Internet  trip  planner  is 

feasible in rural northern California.  The trip 

planner utilizes Google Maps’ search engines 

to plan  transit  trips.   Twenty‐two  agencies 

participated  in  the  study.    Based  on  the 

success  of  this  project,  there  are  plans  to 

launch  the  trip  planner  statewide  in  rural 

areas. 
 

Tribal  Governments  in  Shasta 

County 
 

SCRTPA has two federally recognized tribal 

governments  within  its  boundaries:  the 

Redding Rancheria and  the Pit River Tribe.  

Each  Tribe’s  transportation  plan  was 

reviewed and data incorporated into Shasta 

County’s 2010 RTP.   

 

There  are  also  a  number  of  non‐federally 

recognized California Native American tribes, 

communities,  organizations,  groups,  or 

individuals  living  within  the  SCRTPA’s 

jurisdiction.   

 

SCRTPA  will  strive  to  enlist  early  Native 

American involvement.  These efforts involve 

early  coordination,  consultation,  and 

participation  measures  as  mandated  by 

federal  and  state  guidelines,  regulations, 

and/or  statutes  to  ensure  that  the needs of 

Native  American  tribes  are  identified, 

considered, and addressed during the earliest 

stages of transportation projects.  

 

The  SCRTPA  will  work  to  enhance 

government‐to‐government  relationships 

with  tribal  governments.    SCRTPA  shall 

encourage  involvement  of  Tribal 

governments in the transportation planning 

process. 
 

The  SCRTPA  2010 RTP  incorporates Tribal 

Transportation  Plans.    This OWP  includes 

funds  to  develop  a  tribal  consultation, 

coordination, and communication procedure 

as  it  relates  to  transportation planning and 

programming, consistent with CFR 23 U.S.C. 

134 and 135. 
 

Public Participation 
 

The  SCRTPA  website  contains  up‐to‐date 

information on public notices, meeting dates, 

agendas  and  minutes,  and  other  items  of 

transportation interest. The website address is 

www.scrtpa.org. 

 

A major  component  in  the development of 

transportation plans, programs, and studies is 

consultation  and public participation.   The 

SCRTPA has developed and implemented a 

proactive public participation process.   The 

http://www.scrtpa.org/
stcrd
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plan  was  updated  in  April,  2008.    The 

SCRTPA  periodically  reviews  the 

effectiveness  of  the  strategies  in  the Public 

Participation Plan (23 CFR 450.316(a)(1)(x)). 
 
Consultation  includes  the members  of  the 

Social  Services  Transportation  Advisory 

Council (SSTAC) as outlined in the provisions 

of PUC Section 99238.  The SSTAC assists in 

the determination of transportation needs of 

older‐adults,  persons with  disabilities,  and 

those  of  limited means.    The  SSTAC  is  an 

active  partner  in  the  development  and 

implementation of the CHTP. 
 
The SCRTPA assembles ad hoc committees 

for  special  high  visibility  projects,  such  as 

RTP  updates.    Committees  to  discuss 

performance measures, census impacts, and 

Intelligent  Transportation  System 

implementation  are  also  considered  in  this 

OWP.  

 

To maintain coordination and communication 

with the local agencies within the County, a 

Technical  Advisory  Committee  is  utilized.  

This committee is made up of representatives 

from each of the local jurisdictions, Caltrans, 

the CTSA, and RABA.   This group reviews 

and advises the SCRTPA on all transportation 

planning policies and issues. 

 

Needs, Priorities, and Goals 
 

Shasta  County’s  transportation  system  is 

under‐funded  in  the  areas  that  are  most 

important to the traveling public.  Nearly all 

of the discretionary transportation funding is 

needed to meet the most critical maintenance 

needs.  Roads are not being maintained and 

rehabilitated at the rate necessary to preserve 

their  structural  integrity.    Expenses  are 

projected to exceed revenues earmarked for 

maintenance.  At risk is the traveling public.   

 

The  SCRTPA has developed work  element 

categories consistent with federal, state, and 

regional needs and goals.  A table of Planning 

Emphasis Areas and Federal Planning Factors 

and the work elements associated with them 

is included in Section III. 

 

701  System  Planning:    In  2009/10,  the 

SCRTPA prepared and adopted the 2010 RTP. 

 The  SCRTPA  will  continuously  monitor 

progress of the 2010 RTP for consistency with 

state and federal regulations. 

 

The  SCRTPA  continues  to  maintain  and 

update the Regional Travel Demand Model.  

The model  is  used  to  forecast  current  and 

future  traffic conditions  for  integration  into 

the RTP.    Funds  are  provided  to  the  local 

jurisdictions  to  collect  traffic  data  and 

perform  speed  studies  that will be used  to 

calibrate  and  validate  the  Travel  Demand 

Model.    Funds  are  also provided  to  assess 

pavement  conditions  for  tracking  and 

integration into the RTP.  

 

Shasta County is currently in attainment with 

federal air quality requirements.  RTPA staff 

must monitor air quality conformity should 

Shasta County reach non‐attainment.   

 

During  2010/11,  the  SCRTPA will  prepare 

strategies  to  develop  and  implement  a 

Sustainable Communities Strategy to reduce 

regional greenhouse gas emissions from cars 

and light trucks.  Proposition 84 grant funds 

will be used for this project. 

 

702  Financial  Planning  and  Programming:  

New funding sources are needed to address 

the mobility, air quality, and land‐use needs 

facing the region.   The SCRTPA will assure 

that  the  FTIP  is  fiscally  constrained  and 

reflects accurate cost information.   
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703 Non‐Motorized Network Planning:  The 

SCRTPA  will  continue  to  coordinate  the 

development and integration of bicycle and 

pedestrian  facilities  in  roadway and  transit 

planning. 

 

704  Public  Participation  and  Partnership 

Planning: The SCRTPA continues  to create, 

strengthen, and use partnerships to facilitate 

and  conduct  regional  planning  activities.  

This element provides staff time to prepare 

and  report annual Disadvantaged Business 

Enterprise goals and actual payments.   

 

In  2008,  the  SCRTPA  updated  the  Public 

Participation Plan.  The plan will be updated 

to incorporate improvements identified in the 

development of the 2010 RTP. 

 

In  response  to  federal  and  state  Tribal 

Government  consultation  requirements  for 

transportation  planning  and  programming 

activities,  the 2010/11 OWP provides  funds 

for  SCRTPA  staff  to  develop  Tribal 

Consultation Policies and Procedures. 

 

705 Technology Applications:  The SCRTPA 

maintains  and  updates  the  Regional  ITS 

Architecture, which is required to be used for 

federally funded ITS projects. 

 

706  Transit  Planning:    The  SCRTPA  will 

continue to monitor transit performance and 

coordinate  transit  planning  with  transit 

operators.  In 2009, RABA developed a new 

marketing plan.    In  this OWP cycle, RABA 

will  review  marketing  initiatives  for  goal 

attainment and report progress to the RABA 

Board. 

 

707  Special  Planning  Studies:    SCRTPA 

coordinates,  directs,  and  participates  in  a 

number  of  corridor  studies  and  other 

planning studies; including those of the local 

jurisdictions and state and federal agencies.  

The objective is to develop a comprehensive 

approach  to  corridor  congestion  and 

operational  improvements  in  conjunction 

with capacity enhancements.   

 

Funds are programmed in this OWP for the 

City  of  Anderson  to  perform  a 

comprehensive traffic study for current traffic 

patterns,  thus enabling  the City  to plan  for 

future growth and development in the study 

area.  
 

The  SCRTPA  is  in  the  final  phase  of  the 

regional  blueprint  plan,  known  as 

ShastaForward>>.  The draft final report will 

be adopted this year. 
 
708  Management  of  the  Transportation 

Development Act:    This  element  is  a  non‐

federal  element  and  is  used  for  the 

management  of  TDA  and  other  SCRTPA 

administrative tasks. 

 

Planning efforts will continue to include ways 

to  measure  and  evaluate  transportation 

needs.  Development of solutions will require 

partnerships between governmental agencies, 

assessment of  feasibilities, analysis of  costs 

and  funding  sources,  documentation  of 

economic  impacts,  and  continued  data 

evaluations.   

 

Explanation of OWP Work Tasks 
 

A work element describes a single category of 

work such as: System Planning or Financial 

Planning and Programming.  A sub‐element 

is a task within each major category such as: 

the  Regional  Travel  Demand  Model  or 

Programming  of  Transportation 

Improvement Programs. 
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Tasks describe the specific work for  each  

activity including but not limited to:  

 

 Previous accomplishments; 

 Project description; 

 Task objectives; 

 Steps to achieve objectives; 

 New activities; 

 Project product, if any; 

 A description and delivery schedule 

for any output or products developed 

within the task; 

 Identification  of  entities  responsible 

for the task;  and 

 Resources and funding requirements 

for all activities. 

 

The  following  sections  contain  detailed 

financial summaries and work elements.  
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SCRTPA BOARD 
Shasta County Supervisors (3) 
Anderson City Council (1) 
Redding City Council (1) 
Redding Area Bus Authority (1) 
City of Shasta Lake Council (1) 
 
 
STAFF 
Executive Director (1) 
Senior Planner (5) 
Accountant Auditor III (1) 
Administrative Secretary II (1) 
 

TECHNICAL ADVISORY COMMITTEE 
Air Quality Management District 
Caltrans  
Consolidated Transportation Services         
    Agency (CTSA) 
City of Anderson staff 
City of Redding staff  
City of Shasta Lake staff  
County of Shasta staff  
Redding Area Bus Authority 
Redding Airports  
 
SOCIAL SERVICES TRANSPORTATION 
ADVISORY COUNCIL (SSTAC) 
TDA required.  This committee includes 
nine members representing older adults, 
persons with disabilities, and those of 
limited means.  

Social Services 
Transportation Advisory 

Council (SSTAC) 

Executive Director Technical Advisory 
Committee 

SCRTPA Staff 



 

Section II – Financial Summaries 

 

Financial Summaries
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Allocation  Carryover Total Required
% of Budget by 

Fund Source

Federal Highway Administration PL (FHWA PL) 601,612$      135,329$   736,941$          41.97%

Federal Transit Admin (FTA PL) Section 5303 66,304$        23,102$     89,406$            5.09%

Federal Transit Admin (FTA) 5311 Planning Grant 122,500$   122,500$          6.98%

Transportation Development Act Funds (TDA) 12,063$        12,063$            0.69%

Local In-Kind Match (Highway Users Tax or General Fund) 12,731$        12,731$            0.73%

Prop 84 180,574$          10.28%

Programming, Planning and Monitoring (PPM) * -$              337,240$   337,240$          19.21%
*From 2008/09 & 2009/10PPM Allocation ($364K, $365K)

Other- Safe Routes to Schools (SRTS) -$                  264,339$   264,339$          15.06%

Total Resources: 692,710$      882,511$   1,755,795$      100.00%
Less Total Expenses Budgeted in FY 2010/11 (1,755,795)$     
Difference between Revenues and Expenses -$                  

Funds Required

Sources of Revenue:

Available Revenue by Source

SHASTA COUNTY REGIONAL TRANSPORTATION PLANNING AGENCY
2010/11 OVERALL WORK PROGRAM 

Prepared by Sue Crowe 2011/12 Revenue Summary

04/21/2010
Page 14



SHASTA COUNTY REGIONAL TRANSPORTATION PLANNING AGENCY

FINANCIAL SUMMARY BY LOCAL AGENCY

2010 - 2011 OVERALL WORK PROGRAM 

Funding 
Sources

RTPA COUNTY REDDING SHASTA LAKE ANDERSON RABA TOTAL % of 
Budget

701 FHWA PL 100,847$         34,438$       113,531$     43,380$       2,494$         294,690$            

Prop 84 180,574$         -$               -$               -$               -$               180,574$            

INKIND -$                    -$               -$               -$               -$               -$                      

TDA -$                    -$               -$               -$               -$               -$                      

PPM 56,666$           4,462$         14,709$       5,620$         323$           81,780$              

Total 701 338,088$       38,900$     128,240$   49,000$     2,817$       557,044$          31.73%

702 FHWA PL 80,547$           80,547$              

FTA 5303 -$                    -$                      

INKIND -$                    -$                      

TDA -$                    -$                      

PPM 10,436$           10,436$              

Total 702 90,983$         -$               -$               -$               -$               -$               90,983$            5.18%

703 Non Motorized Network Planning

FHWA PL 13,347$           -$               23,571$       -$               9,953$         46,871$              

FTA 5303 -$                      

INKIND -$                    -$               -$               -$               1,147$         1,147$               

TDA -$                    -$               -$         -$               -$                      

PPM 1,729$             -$               3,054$          -$               143$           4,926$               

Total 703 15,076$         -$               26,625$     -$               11,242$     -$               52,944$            3.02%

704 Public Participation & Partnership 
Planning

FHWA PL 136,008$         6,817$         12,208$       2,709$         157,742$            

FTA 5303 -$                      

INKIND -$                      

TDA -$                    -$                      

PPM 17,621$           883$           1,582$         351$           20,437$              

Total 704 153,629$       7,700$       13,790$     -$               3,060$       -$               178,179$          10.15%

705 Technology Applications FHWA PL 9,266$             -$               9,266$               

FTA 5303 -$                      

INKIND -$                      

TDA -$                      

PPM 1,200$             -$               1,200$               

Total 705 10,466$         -$               -$               -$               -$               -$               10,466$            0.60%

706 FHWA PL -$                    -$                      

FTA 5303 89,406$       89,406$              

INKIND 11,584$       11,584$              

TDA -$                      

PPM 23,427$           -$               23,427$              

Total 706 23,427$         -$               -$               -$               -$               100,990$   124,417$          7.09%

707 Special Planning Studies Other 264,339$         264,339$            

Prop 84 -$                    -$                      

FHWA PL 48,901$           80,120$       18,806$       147,826$            

FTA 122,500$         122,500$            

TDA -$                      

PPM 6,336$             10,380$       2,437$         19,152$              

Total 707 442,076$       90,500$     -$               -$               21,242$     -$               553,818$          31.54%

708 TDA 12,063$           12,063$              

PPM 175,881$         175,881$            

Total 708 187,945$       -$               -$               -$               -$               187,945$          10.70%

FHWA PL 388,916$         121,375$     149,310$     43,380$       33,961$       -$               736,941$            41.97%

FTA 5303PL 89,406$       89,406$              5.09%

INKIND -$                    -$               -$               -$               1,147$         11,584$       12,731$              0.73%

TDA 12,063$           -$               -$               -$               -$               -$               12,063$              0.69%

PPM 293,296$         15,725$       19,345$       5,620$         3,253$         -$               337,240$            19.21%

SPR PL -$                    -$               -$               -$               -$               -$               -$                      0.00%

FTA 5311 122,500$         122,500$            6.98%

Prop 84 180,574$         180,574$            10.28%

SRTS 264,339$         -$               -$               -$               -$               -$               264,339$            15.06%
1,261,689$    137,100$   168,655$   49,000$     38,361$     100,990$   1,755,795$       100.00%

Percent of Budget by Agency 71.86% 7.81% 9.61% 2.79% 2.18% 5.75% 100.00%

A   G   E   N   C   I   E   S

OWP Work Element Totals:

Management of the Transportation 
Development Act

Work Element and Description

Transit Planning

System Planning

Financial Planning and 
Programming

Prepared by Sue Crowe Financial Summary
04/21/2010
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SHASTA COUNTY REGIONAL TRANSPORTATION PLANNING AGENCY

FINANCIAL SUMMARY BY FUNDING SOURCE 

2010 - 2011 OVERALL WORK PROGRAM  

FHWA PL FTA PL SEC   
5303

IN KIND TDA SPR PL PPM Other ELEMENT       
SUB-TOTALS

701 294,690$     

-$               180,574$        

-$               

-$               

81,780$       

Total 701 294,690$   -$               -$               -$               81,780$     180,574$      557,044$         

702 80,547$       

-$               

-$               

-$               

10,436$       

Total 702 80,547$     -$               -$               -$               10,436$     90,983$           

703 Non Motorized Network Planning

46,871$       

-$               

1,147$         

4,926$         

Total 703 46,871$     -$               1,147$       -$               4,926$       52,944$           

704 Public Participation & Partnership Planning

157,742$     

-$               

-$               

-$               

20,437$       

Total 704 157,742$   -$               -$               -$               20,437$     178,179$         

705 Technology Applications 9,266$         

-$               

-$               

1,200$         

Total 705 9,266$       -$               -$               -$               1,200$       10,466$           

706 -$               

89,406$       

11,584$       

-$               

23,427$       

Total 706 -$               89,406$     11,584$     -$               23,427$     124,417$         

707 Special Planning Studies 264,339$        

-$               

147,826$     

122,500$        

-$               

19,152$       

Total 707 147,826$   -$               -$               -$               -$               19,152$     386,839$      553,818$         

708 Management of the Transportation 12,063$     
Development Act 175,881$   

Total 708 12,063$     175,881$   187,945$         
-$                     

736,941$     736,941$           

89,406$       89,406$             

12,731$       12,731$             

12,063$       12,063$             

337,240$     337,240$           

-$               -$                     

122,500$        122,500$           

180,574$        180,574$           

264,339$        264,339$           
TOTAL FUNDING REQUIREMENTS 736,941$   89,406$     12,731$     12,063$     -$               337,240$   567,414$      1,755,795$      

F   U   N   D   I   N   G     S   O   U   R   C   E    S
Work Element and Description

Transit Planning

System Planning

Financial Planning and Programming

Prepared by Sue Crowe Financial Summary
04/21/2010
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Information Element 
    

The following matrix is a list of Caltrans transportation planning activities in the region 

during this OWP cycle: 

Information Element – Fiscal Year 2010/11 

Product  Funding 

Source 

Due Date Activity Description 

Assist SCRTPA staff with programming 

documents for their RTIP amendments 

 Shasta County RTIP  State & 

Federal  

Ongoing 

 Payment of invoices 

 Shasta Blueprint  

 Various transit grants 

State & 

Federal  

Ongoing Monitor OWP work progress, process OWP 

invoices for payment, including grant 

progress 

System Management 
 

 SR 273 TCR update 

 CTIS database 

 ITMS database 

State & 

Federal  

FY 10/11 

and 

ongoing 

 Shasta County ITS 

Architecture Plan 

updates and 

amendments 

State & 

Federal  

FY 10/11 

and 

ongoing 

Shasta County Intelligent Transportation 

System (ITS) Architecture  

 Participation by Tribes 

in the transportation 

planning process 

State & 

Federal  

Ongoing Assist Shasta SCRTPA staff in outreach and 

participation by Native American Tribal 

Governments 

 Aeronautics 

 Bicycle Plan 

 Transit planning 

 Pedestrian 

 ADA accessibility 

State & 

Federal  

Ongoing Multi‐modal planning coordination 

Coordination with staff on miscellaneous 

transportation related issues 

 Public Participation 

 Greenhouse Gas/ Air 

Quality  

 Intergovernmental 

review 

State & 

Federal  

Ongoing 
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SECTION III – WORK ELEMENTS 
 

Work elements identify specific planning activities or tasks that will be completed during the 

term of the OWP.  The SCRTPA has seven work element categories with sub‐categories related 

to specific planning activities.  Each work element contains sub‐categories that include: 

1. The objective or goal of the activity; 

2. The purpose of the activity; 

3. Identification of previous, ongoing, or future work; 

4. A description of the activity or task; 

5. Activity products and schedules; 

6. A table of who will perform the work; and 

7. Identification of fund sources. 
Work Elements and Sub‐Categories 

701  System Planning 

  701.01  Development of the Regional Transportation Plan  

  701.02  Regional Travel Demand Model  

  701.03  Agency Support of the Regional Travel Demand Model Support 

  701.04  Traffic and HPMS Data Collection 

  701.05  SB 375 Implementation 

  701.06  Monitoring Air Quality Requirements 

702  Financial Planning and Programming 

  702.01  Programming of TIPS 

  702.02  OWP Development & Monitoring 

703  Non‐Motorized Network Planning 

  703.01  Management of Bicycle and Pedestrian Facilities 

  703.02  Non‐Motorized Safety and Improvement Needs 

704  Public Participation and Partnership Planning 

  704.01  Partnership Planning and Coordination 

  704.02  Tribal Consultation Policies and Procedures 

  704.03  Public Participation Plan 

  704.04  Information Distribution 

  704.05  Coordinated Human Transportation Plan 

  704.06  Agency Planning and Coordination 

705  Technology Applications 

  705.01  Regional ITS Architecture Updates 

706  Transit Planning  

  706.01  Transit Monitoring (RABA) 

  706.02  Special Projects (RABA) 

  706.03  Public Transit Coordination 

  706.04  Management of Federal Transit Grants 

707  Special Planning Studies 

  707.03  Corridor Planning and Goods Movement Action Plan 

  707.04  Manage Safe Route to Schools Grant 

  707.05  Traffic Device Inventory Control System Improvements 

  707.06  Google Transit – Phase 2 

708  Management of the Transportation Development Act 

  708.01  Office Operations 

  708.02  Fiscal Management 

  708.03  Unmet Transit Needs Process 



WORK ELEMENT PRODUCTS AND SCHEDULE

Work Element and Description Product July Aug Sept Oct Nov  Dec Jan Feb Mar Apr May June
701  System Planning
701.01 Development of the RTP Monitor progress and amend RTP as needed Ongoing
701.02 Regional Travel Demand Model Performance measure tracking Ongoing

Maintain and improve travel demand model Ongoing
Model output files and reports Ongoing

701.03 Agency Support of Travel Demand Model County ‐ Acquisition of GPS receiver and upgrade existing traffic control devices

County ‐ Obtain GIS coordinates for signs with substandard retro‐reflectivity 
Shasta Lake ‐ Travel speed study
Shasta Lake ‐ General plan circulation element
Anderson‐ Traffic Data Collection
Redding ‐ Sign condition survey and replacement plan
Redding ‐ Traffic corridor study
Redding‐ Pavement Management plan
County, Shasta Lake, Anderson, Redding ‐ Performance measure tracking Ongoing
County, Shasta Lake, Anderson, Redding ‐ Input for travel demand model Ongoing
County, Shasta Lake, Anderson, Redding ‐ Model outputs files and reports Ongoing

701.04 Traffic and HPMS Data Collection County ‐Updated collision database
County ‐ Monthly reports on serious injury and fatality collisions
County ‐ Plot 2009 countywide collision pin map
County ‐ Road rating report
Redding ‐ Yearly census flow map
Redding ‐ Updated HPMS report
Redding ‐ Traffic volume data reports
Redding ‐ List of deficiency and needs for RTIP and FTIP

701.05 SB 375 Implementation Sustainable Communities Strategy Ongoing thru  6/30/2014
701.06 Air Quality and Congestion Management Monitor for air quality conformity

702 Financial Planning and Programming
702.01 Programming of TIPS Amendments to 2010 RTIP As needed

Adopt 2010 FTIP
Maintain CTIPS Ongoing
Annual obligation plan review and documentation Ongoing

702.02 Overall Work Program Quarterly Reports
Annual certification of expenditures
Draft and final 2011/12 OWP

703 Non‐Motorized Network Planning
703.01 Management of Bicycle and Ped Facilities Review community bike plans  Ongoing

704 Public Participation and Partnership Planning 
704.01 Partnership planning and coordination Coordination of transportation planning Ongoing

Attend transit conferences
Annual DBE reporting Ongoing

704.02 Tribal Consultation Policies and Procedures Prepare a documented Tribal Consultation process
Update Public Participation Plan to include tribal procedures

704.03 Public Participation Review effectiveness of Public Participation Plan Ongoing
704.04 Information Distribution Agenda packets

Meeting documentation
Public notices
RTPA website
SCRTPA annual report

704.06 Agency Planning and Coordination County, Anderson, Redding ‐ Attend RTPA TAC and Board meetings



WORK ELEMENT PRODUCTS AND SCHEDULE

Work Element and Description Product July Aug Sept Oct Nov  Dec Jan Feb Mar Apr May June
705 Technology Applications
705.01 Regional ITS Architecture Updated Regional ITS Architecture As needed

706 Transit Planning
706.01 Transit Monitoring RABA ‐ Monthly transit reports

RABA ‐ FTA 5307 grant submittal
RABA ‐ FTA 5307 quarterly reports
RABA ‐ Input to annual National Transit Database
RABA ‐ Input to FTA MIS Drug and Alcohol Testing
RABA ‐ FTA contract oversight

706.02 Transit Special Projects RABA ‐ Review marketing program 
706.03 Public Transit Coordination Farebox ratio analysis

CTSA performance criteria
Attend RABA and CTSA meetings

706.04 Manage Federal Transit Grants Annual FTA grant process Per Caltrans Schedule
ARRA reporting Per Caltrans Schedule

707 Special Planning Studies
707.01‐02 Blueprint Planning Adopt Shasta County Regional Blueprint Plan
707.03 Corridor Planning Anderson ‐ North Street at Hwy 273 Traffic  Study

Submit  STIP eligible corridor projects As needed
707.04 Safe Routes to Schools Special non‐infrastructure grant Ongoing thru 9/30/2012
707.05 TDCI System Improvements Web‐based TCDI system

708 Management of TDA 
These elements are funded with state TDA funds and are 
used for RTPA office operations, fiscal management,
and the unmet needs process



SHASTA COUNTY REGIONAL TRANSPORTATION PLANNING AGENCY
Summary of 2010/11Overall Work Program Funding Requirements
Expenditure by Sub-Element

88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($)
In-Kind General 
Fund or HUTA

Other         
SRTS, Prop 84

RTPA
701.01 Dev of RTP 13,428.60$        11,888.34$          -$              1,540.26$     -$              -$              -$              -$              -$                  1.44%
701.02 Travel Demand Model 86,307.00$        76,407.59$          -$              9,899.41$     -$              -$              -$              -$              -$                  9.25%
701.03 Model Support 83,546.60$        73,963.80$          -$              9,582.80$     -$              -$              -$              -$              -$                  8.95%
701.04 Traffic Data Collection 135,410.00$       119,878.47$        -$              15,531.53$   -$              -$              -$              14.51%
701.05 SB 375 224,174.40$       -$                    -$              43,600.00$   -$              -$              180,574.40$  -$                  0.00%
701.06 Air Quality 14,177.60$        12,551.43$          1,626.17$     -$              1.52%

557,044.20$       294,689.63$        -$              81,780.17$   -$              -$              -$              180,574.40$  557,044.20$      35.66%
702.01 TIPS 68,486.55$        60,631.14$          -$              7,855.41$     -$              -$              -$              -$              -$                  7.34%
702.02 OWP Development 22,496.20$        19,915.89$          -$              2,580.31$     -$              -$              -$              -$              -$                  2.41%

90,982.75$        80,547.03$          -$              10,435.72$   -$              -$              -$              90,982.75$        9.75%
703.01 Non-Motorized 15,076.10$        13,346.87$          -$              1,729.23$     -$              -$              -$              -$                  1.62%
703.02 NM Safety Needs 37,867.45$        33,524.05$          -$              3,196.40$     -$              -$              1,147.00$     -$                  4.06%

52,943.55$        46,870.92$          -$              4,925.63$     -$              -$              1,147.00$     -$              52,943.55$        5.67%
704.01 Partnership Planning 108,794.40$       96,315.68$          -$              12,478.72$   -$              -$              -$              -$                  11.66%
704.02 9,471.40$          8,385.03$            -$              1,086.37$     -$              -$              -$              1.01%
704.03 6,199.20$          5,488.15$            -$              711.05$        -$              -$              -$              0.66%
704.04 Info Distribution 27,201.60$        24,081.58$          -$              3,120.02$     -$              -$              -$              2.91%
704.05 Coordinated Plan 1,962.40$          1,737.31$            -$              225.09$        -$              -$              -$              0.21%
704.06 Agency Planning 24,549.70$        21,733.85$          2,815.85$     2.63%

178,178.70$       157,741.60$        -$              20,437.10$   -$              -$              -$              -$              178,178.70$      19.1%
705.01 ITS Architecture 10,466.20$        9,265.73$            -$              1,200.47$     -$              -$              -$              -$                  1.12%
705.02 GIS Applications -$                   -$                    -$              -$              -$              -$              -$              -$                  0.00%

10,466.20$        9,265.73$            1,200.47$     10,466.20$        1.12%
706.01 Transit (RABA) 70,390.00$        -$                    -$              -$              -$              62,316.27$   8,073.73$     7.54%
706.02 Transit (RABA) 30,600.00$        -$                    -$              -$              -$              27,090.18$   3,509.82$     3.28%
706.03 Transit Planning 11,537.00$        -$                    -$              11,537.00$   -$              -$              -$              0.00%
706.04 FTA Grant Admin 11,889.80$        -$                    -$              11,889.80$   -$              -$              -$              0.00%

124,416.80$       -$                    -$              23,426.80$   89,406.45$   11,583.55$   124,416.80$      10.82%
707.01-02 ShastaForward -$                   -$                    -$              -$              -$              -$              -$              0.00%
707.03 Corridor Planning 76,478.85$        67,706.73$          -$              8,772.12$     -$              -$              -$              8.19%
707.04 Safe Routes to School 264,339.35$       -$                    -$              -$              -$              -$              -$              264,339.35$  -$                  0.00%
707.05 TCDI System 90,500.00$        80,119.65$          10,380.35$   9.70%
707.06 Phase 2-Google 122,500.00$       122,500.00$  

553,818.20$       147,826.38$        -$              19,152.47$   -$              386,839.35$  553,818.20$      17.89%
708.01 Office Operations 133,899.80$       -$                    -$              133,899.80$  -$              -$              -$              0.00%
708.02 Fiscal Management 41,981.60$        -$                    -$              41,981.60$   -$              -$              -$              0.00%
708.03 Unmet Needs 12,063.20$        -$                    12,063.20$   -$              -$              -$              -$              0.00%

187,944.60$       -$                    12,063.20$   175,881.40$  -$              -$              -$              -$              187,944.60$      
1,755,795.00$    736,941.29$       12,063.20$  337,239.76$ -$             89,406.45$  12,730.55$  567,413.75$ 1,755,795.00$  100.00%

Percent of Budget by Fund Source 100.00% 41.97% 0.69% 19.21% 0.00% 5.09% 0.73% 32.32%

Tribal Consultation
Public Participation

Total Work Element 701

Expenditure by Fund Source

% of FTA & 
FHWA MPO PL 

Funds
Total By Fund 

Source

Total Work Element 702

Total Work Element 703

Total Work Element 705

Total Work Element 706

Total Work Element 707

Total Work Element 708

Total Work Element 704

TOTAL LABOR AND EXPENSES

Prepared by Sue Crowe Expenditure Summary by Sub-Element   04/21/2010



Shasta County Regional Transportation Planning Agency
Table of Planning Emphasis Areas and Federal Planning Factors

701 
System 

Planning

702 
Financial 
Planning

703       
Non-

Motorized

704         
Public 

Participation

705 
Technology 

Apps.

706       
Transit 

Planning

707       
Special 
Studies

708     
TDA

1 X X X X
2
3 X

701 
System 

Planning

702 
Financial 
Planning

703       
Non-

Motorized

704         
Public 

Participation

705 
Technology 

Apps.

706       
Transit 

Planning

707       
Special 
Studies

708     
TDA

1
X X X

2 X X X X X

3
X X X X X

4 X X X X X X X X

5
X X X X

6
X X X X X X

7 X X X X X X

8 X X X X X

Federal Planning Factors                                                                                                           
The federal planning factors in Title 23 of the USC 124 (f) revised in SAFETEA-LU emphasize 
planning factors from a national perspective.  MPO's must consider these planning factors in 
developing projects and strategies for metropolitan planning.  The following table indentifies 
these eight planning factors and the work elements in the SCRTPA 2010/11 OWP that 
addresses them:

Planning Emphasis Areas                                                                                                           
The following three California Planning Emphasis Areas are required to be addressed in the 
SCRTPA's 2010/11 Overall Work Program:

Performance Management
TMA Certification Review  (Shasta is a non-TMA area)
Public Involvement Procedures

P
a

g
e

 2
3

Support the economic vitality of the metropolitan area, especially enabling global 
competiveness, productivity, and efficiency

Increase the safety of the transportation system for motorized and non-motorized users

Increase the security of the transportation system for motorized and non motorized users

Increase the accessibility and mobility options available to people and freight

Protect and enhance the environment, promote energy conservation, and improve quality 
of life

Enhance the integration and connectivity of the transportation system across and between 
modes, for people and freight

Promote efficient system management and operation

Emphasize the preservation of the existing transportation system



WORK ELEMENT 701.01 TASK:  Development of the Regional Transportation Plan

Agency RTPA Total Budget: 13,429$          Percent of Fed. Budget: 1.61%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 13,428.60$             100% 11,888.34$          1,540.26$      13,428.60$      
Services & Supplies -$                        -$                     -$                 
Consultant Fees -$                        -$                     -$              -$                 

Anderson -$                 
Personnel -$                        -$                 

Services & Supplies -$                        -$                 
Consultant Fees -$                        -$                 

Redding -$                 
Personnel -$                        -$                 
Services & Supplies -$                       -$                
Consultant Fees -$                        -$                 

Shasta Lake -$                 
Personnel -$                        -$                 
Services & Supplies -$                        -$                 
Consultant Fees -$                        -$                 

Shasta County -$                 
Personnel -$                        -$                 
Services & Supplies -$                        -$                 
Consultant Fees -$                        -$                 

13,428.60$             100% 11,888.34$         -$           1,540.26$      -$         -$           -$             13,428.60$     
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Product
Step No Step Description Step Started Completed
1 07/01/2010 thru 06/28/2011

Project Product(s) Completion Date Federal State
1 RTP in compliance with federal and state requirements.  06/30/2011 All 1,2

RTPA monitors progress of the 2010 RTP to ensure consistency with state and federal requirements.

TOTAL

Total By Fund 
Source

RTPA prepared and adopted the 2010 Regional Transportation Plan for Shasta County.

Develop the Regional Transportation Plan consistent with state and federal requirements while addressing the region's transportation needs.                             

Develop, maintain, manage, and update the Regional Transportation Plan (RTP) (23 CFR 450.306 (a)). Ensure that the RTP is consistent with state and federal requirements
while addressing the region's short and long range transportation needs.  The next RTP update is in 2014.  

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

SCRTPA OWP FY 10/11 701.01



WORK ELEMENT 701.02 TASK:  Regional Travel Demand Model 

Agency RTPA Total Budget: 86,307$         Percent of Fed. Budget: 10.37%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 26,307.00$             30.48% 23,289.59$            3,017.41$      26,307.00$ 

10,000.00$             11.59% 8,853.00$              1,147.00$      10,000.00$ 
Consultant Fees 50,000.00$             57.93% 44,265.00$            5,735.00$      50,000.00$ 

Anderson -$            
Personnel -$                        -$                      -$               -$            

Services & Supplies -$                        -$            
Consultant Fees -$                        -$            

Redding -$            
Personnel -$                        -$            
Services & Supplies -$                       -$           
Consultant Fees -$                        -$            

Shasta Lake -$            
Personnel -$                        -$            
Services & Supplies -$                        -$            
Consultant Fees -$                        -$            

Shasta County -$            
Personnel -$                        -$            
Services & Supplies -$                        -$            
Consultant Fees -$                        -$            

86,307.00$             100.00% 76,407.59$           -$          9,899.41$      -$      -$             -$             86,307.00$
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Total By Fund 
Source

Maintain and update Regional Travel Demand Model.  Participate in model user groups.  Provide travel demand output/results for various state and local projects.

To maintain the regional travel model in support of all transportation planning and programming activities and air quality conformity. This tool is used to analyze existing and
future traffic conditions of local roadways. Traffic counts are updated and incorporated into the travel model to forecast and assess the safety of the transportation system.
(23 CFR 450.306(a)(2)) Shasta County is currently in attainment with federal air quality standards. This element allows for monitoring air quality should the county reach non-
attainment. (23 CFR 450.306(a))5))

Provide modeling support for the RTP, RTIP, FTIP (23 USC 134), corridor studies, special projects, HPMS, and air conformity.  

Services & Supplies (Cube software, 
new computer)

EXPENDITURES

TOTAL

REVENUE
Revenue by Fund Source ($)

SCRTPA OWP FY 10/11
701.02



Steps and Products
Step No Step Description Product Step Started Completed
1 1,3 07/01/2010 thru 09/30/2010
2 2 07/01/2010 thru 06/30/2011
3 2 07/01/2010 thru 06/30/2011
4 2 07/01/2010 thru 06/30/2011
5 1,3 07/01/2010 thru 06/30/2011

Project Product(s) Completion Date Federal State
1 2,6,7,8 1,3
2 2,6,7,8 1,3
3 2,6,7,8 1,3

Maintain and improve traffic model
Model output files and reports 06/30/2011

RTPA will calculate current and forecast future traffic conditions for integration in to the RTP.

06/30/2011
06/30/2011

RTPA participates in model users group for update of model data.

RTPA generates Regional Travel Demand results for input into a FHWA Highway Performance Monitoring 
System.

RTPA manages consultant contract to improve and upgrade the Regional Travel Demand Model.

Performance Measure Tracking

RTPA and consultant  will refine, update, and maintain Regional Travel Demand Model.

SCRTPA OWP FY 10/11
701.02



WORK ELEMENT 701.03 TASK:  Agency Support of the Regional Travel Demand Model 

Agency Cities and County Total Budget: 83,547$              Percent of Fed. Budget: 10.04%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel -$                        -$                      -$                   -$           
Services & Supplies -$                        -$                      -$                   -$           
Consultant Fees -$                        -$                      -$                   -$           

Anderson -$           
Personnel 2,816.60$               3.37% 2,493.54$             323.06$             2,816.60$   
Services & Supplies -$                        -$           
Consultant Fees -$                        -$           

Redding -$           
Personnel 49,530.00$             59.28% 43,848.91$           5,681.09$          49,530.00$ 

1,200.00$               1.44% 1,062.36$             137.64$             1,200.00$   

Consultant Fees -$                        -$           
Shasta Lake -$           

Personnel 3,000.00$               3.59% 2,655.90$             344.10$             3,000.00$   
Services & Supplies -$                        -$           
Consultant Fees (Traffic Study) 27,000.00$             32.32% 23,903.10$           3,096.90$          27,000.00$ 

Shasta County -$           
Personnel -$                        -$                      -$                   -$           

-$                        -$                      -$                   -$           

Consultant Fees -$                        -$           
83,546.60$             100.00% 73,963.80$           -$            9,582.80$          -$         -$            -$              83,546.60$ 

Federal State Local State Federal Local
Previous Accomplishments 

Objective

Project Description 
This sub-element provides funds for local agencies to collect traffic and road data for incorporation in the Regional Travel Demand Model. 

Provide modeling support for the RTP, RTIP, FTIP (23 USC 134), corridor studies, special projects, and air conformity.  The travel demand model is used to project traffic volumes 
due to growth and development within the region.

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Collected traffic and road data for incorporation in the Regional Travel Demand Model.

EXPENDITURES

TOTAL

Services & Supplies                            
(Travel Demand Software License fee)

SCRTPA OWP 10/11
701.03



Steps and Products
Step No Step Description Product Step Started Completed
Shasta Lake SL1 07/01/2010 12/31/2010

Shasta Lake SL2 07/31/2010 12/31/2010

Anderson A,C 05/30/2011

Redding A,C 05/30/2011

Redding R1 07/01/2010 03/30/2011

Redding R3 07/01/2010 05/31/2011

Redding R2 07/01/2010 05/31/2011

Project Product(s) Completion Date Federal State
A. All agencies 05/31/2011 2,7,8 1,3
B.All agencies 05/31/2011 2,7,8 1,3
C.All agencies 05/31/2011 2,7,8 1,3
Shasta Lake 1. City of Shasta Lake Travel Speed Study 12/31/2010 2,7,8 1

2. General Plan Circulation Element 12/31/2010 6,7 1
Redding 03/01/2011 2,6,8 1

05/31/2011 2,8 1
05/31/2011 2,7,8 1,3

Traffic Operations Coordination:  Coordinate with multiple jurisdictions: City of Redding Engineering/Police/Streets 
Maintenance, Caltrans, Shasta County, City of Anderson, to share information and assess physical, operational 
accessibility and safety conditions of interregional highway systems and local streets.  Share effective planning 
strategies to improve transportation system efficiencies. Coordinate efforts to improve traffic flow and pedestrian access 
across City and County boundaries.  Provide any documents as a result of these coordination efforts to the RTPA for use 
in updating of the Regional Travel Demand Model.

1. Sign Condition Survey and Replacement Plan
2. Pavement Management Plan

Performance Measure Tracking
Maintain and improve traffic model

3. Traffic Corridor Study

Model output files and reports for input into plans, studies, and projects including the RTP

Traffic Sign Reflectivity Survey: Assess sign conditions citywide for retro reflectivity compliance with the Federal 
Manual on Uniform Traffic Control Devices. Develop an implementation plan for replacement of deficient signing. Provide 
the implementation plan to the RTPA for use in updating of the Regional Travel Demand Model.
Traffic Safety Corridor Studies: Each study will focus on a corridor in the City that has particularly high traffic and 
pedestrian counts and will survey the corridor's signing, striping, sidewalk, ADA access, analyze collision and safety 
data.  The completed report will be one of several tools used to determine strategies for enhancing the regional travel 
model capabilities to carryout transportation planning and programming activities and to ensure air quality conformity. 
Provide each completed corridor study to the RTPA for use in updating of the Regional Travel Demand Model.

Pavement Management System: Survey streets for pavement condition and deficiencies.  Develop strategies for 
preservation of the existing roadway through accepted methods and practices.  Prioritize projects and prepare an 
implementation plan. Provide the implementation plan to the RTPA for use in updating of the Regional Travel Demand 
Model.

Travel Speed Study:  Hire consultant to perform an analysis of travel speeds on vehicle miles traveled on the city street 
system. Calibration points will be used for the Regional Travel Demand Model base year validation. (Consultant )

Traffic and Pedestrian Counts for General Plan Circulation Element:  The City of Shasta Lake is updating their 
general plan.  A major component is the circulation element.  The project will allow the City to hire a consultant to collect 
traffic and pedestrian data at various intersections throughout the City.  Data will be integrated into the General Plan 
Circulation Element and provided to the RTPA for use with the regional travel demand model.

Traffic Data Collection: City staff will collect traffic data used for support in traffic modeling activities.  Information 
collected is made available to local planners and the public about travel characteristics on the street system for use in 
future development.
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WORK ELEMENT 701.04 TASK:  Traffic and HPMS Data Collection

Agency Cities and County Total Budget: 135,410$     Percent of Fed Budget: 16.27%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) HUTA/GF ($)
Personnel -$                        -$                
Services & Supplies -$                        -$                
Consultant Fees -$                        -$                

Anderson -$                
Personnel -$                        -$                        -$            -$                
Services & Supplies -$                        -$                        -$             -$                
Consultant Fees -$                        -$                        -$             -$                

Redding -$                
Personnel 67,510.00$             49.86% 59,766.60$             7,743.40$   67,510.00$     

10,000.00$             7.38% 8,853.00$               1,147.00$   10,000.00$     
Consultant Fees -$                       -$                       -$               

Shasta Lake -$                
Personnel 2,000.00$               1.48% 1,770.60$               229.40$      2,000.00$       
Services & Supplies -$                        -$                        -$                
Consultant Fees 17,000.00$             12.55% 15,050.10$             1,949.90$   17,000.00$     

Shasta County -$                
Personnel 33,900.00$             25.04% 30,011.67$             3,888.33$   33,900.00$     
Services & Supplies (travel/mileage) 5,000.00$               3.69% 4,426.50$               573.50$      5,000.00$       
Consultant Fees -$                        -$                        -$                

135,410.00$           100.00% 119,878.47$          -$           15,531.53$ -$         -$           -$            135,410.00$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

EXPENDITURES

Services & Supplies                               
(training, batteries, parts)

TOTAL

Input data to Caltrans Highway Performance Monitoring System.  Traffic counts and speed counts support the travel demand model and long-range planning efforts.

This element provides funds for data collection for performance assessments and monitoring of the existing road network for future system development, and to improve
efficiency, maximize existing infrastructure, and reduce infrastructure investment in the existing road network. CFR 450.306 (8)) Traffic count data is collected and used to
calibrate and validate the Travel Demand Model. In addition, growth trend data is required to monitor traffic growth. Pavement conditions are assessed for tracking and
integration into the RTP.

Preserve existing transportation facilities and to collect traffic collision and pavement condition data for federal and state reporting.

SCRTPA OWP 10/11
701.04



Steps and Products
Step No Step Description Product Step Started Completed
County Accident Analysis: Monthly, staff will collect collision reports from CHP and sort/file reports. C1,C2,C3 07/01/2010 thru 05/31/2011

Staff performs a field review and prepares reports for serious injury and fatal collisions.

County
C4

07/01/2010 12/31/2010

Redding

R1, R3,R4

07/01/2010 thru 05/31/2011

Redding

R2, R3,R4

07/01/2010 thru 05/31/2011

Project Product(s) Completion Date Federal State
County 1. Updated Collision database 05/31/2011 2,7,8 1

2. Monthly reports on serious injury and fatality collisions 05/31/2011 2,7,8 1
3. Plot 2009 countywide collision PIN map 12/31/2010 2,7,8 1
4. Road rating report 12/31/2010 2,7,8 1

Redding 05/31/2011 1,2,6,7,8 1
05/31/2011 1,2,6,7,8 1
05/31/2011 2,7,8 1
06/30/2011 2,7,8 1

2. Updated HPMS report
1. Yearly census flow maps

3. Traffic Volume Data reports
4. List of deficiency and needs for RTIP and FTIP 

Traffic/Pedestrian/Bike Counts: Provide counts for the State Highway Performance Monitoring 
System (HPMS) report.  Prepare traffic volume data reports and yearly census flow maps for input and 
update of the Regional Travel Demand Model.

Collision Analysis/History: Monitor Redding citywide collision history using Crossroads Computer 
Software which provides maps pinpointing problem areas on the City of Redding roadway system. The 
completed map will be one of several tools used to determine strategies to carryout transportation 
planning and programming activities and to improve safety.  Collision reports and mapping are 
available to the public through a request to the City of Redding Police Department.

Pavement Management: Drive county roads and evaluate pavement conditions for entry into 
Pavement Condition database and in support of the travel demand model.

Data is downloaded to SWITRS using Crossroads software. Data is rectified every six months. State 
law requires that reports be redacted to remove all personal data before they can be released to the 
public.  The County produces a PIN map that shows the type of collision and severity.  Crossroads 
reports can be provided to citizens and interested parties upon request.  
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WORK ELEMENT 701.05 TASK:  SB 375 Implementation 

Agency RTPA Total Budget: 224,174$                Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 100.00%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) Prop 84 ($)
Personnel 180,574.40$            80.55% -$                      -$                      -$              180,574.40$     180,574.40$    
Services & Supplies 43,600$                   43,600$                 43,600.00$      
Consultant Fees -$                

Anderson -$                
Personnel -$                         -$                
Services & Supplies -$                         -$                
Consultant Fees -$                         -$                

Redding -$                
Personnel -$                         -$                
Services & Supplies -$                         -$                
Consultant Fees -$                        -$               

Shasta Lake -$                
Personnel -$                         -$                
Services & Supplies -$                         -$                
Consultant Fees -$                         -$                

Shasta County -$                
Personnel -$                         -$                
Services & Supplies -$                         -$                      -$                
Consultant Fees -$                         -$                

224,174.40$            80.55% -$                     -$           43,600.00$            -$             -$           180,574.40$    224,174.40$   
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Product
Step No Step Description Product Step Started Completed
1 1 07/01/2010 thru 06/30/2014

2

1

07/01/2010 thru 06/30/2014

3 2 07/01/2010 08/31/2010
Project Product(s) Completion Date Federal State
1 06/30/2014 5,6,7,8 1,3

Aerial Orthophotography

Sustainable Communities Strategy

RTPA will develop SCS consistent with available data and modeling capabilities.

RTPA will continue to collect, assess, and refine land-use and transportation data; improve modeling scenario 
development capabilities for more accurate projections required in the development of a SCS for inclusion in 
the 2014 RTP.

SB 375 requires all metropolitan planning organizations in California to develop a SCS. An SCS is a forecast development plan for the region that, when integrated with the regional
transportation network, would reduce regional greenhouse gas emissions from cars and light trucks sufficient to meet regional targets set by the California Air Resources Board (CARB) (23 
CFR 450.300 (a)). The SCS will be incorporated into the 2014 RTP update. The SCS must be consistent with local general plans. Within these confines, the SCS will indentify priority
areas for coordinated land use/transportation strategies shown to reduce vehicle miles travels (VMT). An unconstrained Alternative Planning Strategy may be needed if the adopted SCS
cannot meet greenhouse gas emissions reduction targets.  The purchase of core aerial orthophotography to be used to create GIS data layers.  

Develop and implement a Sustainable Communities Strategy (SCS), including incorporation into the Regional Transportation Plan (RTP).  

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Prepare strategy to develop and implement SB 375.  Complete Prop 84 application.

EXPENDITURES

TOTAL
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WORK ELEMENT 701.06 TASK:  Monitoring Air Quality Requirements

Agency RTPA Total Budget: 14,178$         Percent of Fed. Budget: 1.70%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 14,177.60$   100.00% 12,551.43$   1,626.17$     14,177.60$   
Services & Supplies -$             -$             -$             
Consultant Fees -$             -$             -$             -$             

Anderson -$             
Personnel -$             -$             
Services & Supplies -$             -$             
Consultant Fees -$             -$             

Redding -$             
Personnel -$             -$             
Services & Supplies -$             -$             
Consultant Fees -$            -$            

Shasta Lake -$             
Personnel -$             -$             
Services & Supplies -$             -$             
Consultant Fees -$             -$             

Shasta County -$             
Personnel -$             -$             
Services & Supplies -$             -$             
Consultant Fees -$             -$             

14,177.60$   100.00% 12,551.43$   -$             1,626.17$     -$             -$             -$             14,177.60$   
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
1 07/01/2010 thru 06/30/2011

2 07/01/2010 thru 06/30/2011
Project Product(s) Completion Date Federal State
1 06/30/2011 1,5,7 1Information on air quality issues

EXPENDITURES

TOTAL

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Monitor for air quality conformity.

Shasta County is currently in attainment with federal air quality requirements. RTPA staff must monitor air quality conformity should Shasta County reach non-attainment.
(CFR 23 450.306 (a))  

Participate in federal and state air quality planning, analysis, documentation, and policy implementation.

Work with Shasta County Air Quality Management District.  Participate in County Air Quality Board meetings.

Monitor county, state, and federal air quality regulations, plans, and programs as they relate to regional 
transportation  planning and programs.  Advise RTPA governing Board on air quality programs and regulations.
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WORK ELEMENT 702.01 TASK:  Programming of Transportation Improvement Programs (TIPS)

Agency RTPA Total Budget: 68,487$        Percent of Fed. Budget: 8.23%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 68,486.55$  100.00% 60,631.14$  7,855.41$    68,486.55$  
Services & Supplies -$            -$            -$            
Consultant Fees -$            -$            -$            -$            

Anderson -$            
Personnel -$            -$            
Services & Supplies -$            -$            
Consultant Fees -$            -$            

Redding -$            
Personnel -$            -$            
Services & Supplies -$            -$            
Consultant Fees -$            -$            

Shasta Lake -$            
Personnel -$            -$            
Services & Supplies -$            -$            
Consultant Fees -$            -$            

Shasta County -$            
Personnel -$            -$            
Services & Supplies -$            -$            
Consultant Fees -$            -$            

68,486.55$ 100.00% 60,631.14$ -$           7,855.41$    -$           -$         -$           68,486.55$ 
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
1 1,2 07/01/2010 06/28/2011

2 1,2,3 07/01/2010 06/28/2011

3 3 07/01/2010 06/28/2011
4 2,4 07/01/2010 04/30/2011
Project Product(s) Completion Date Federal State
1 06/28/2011 All 1,3
3 06/30/2011 All 1,3
4 11/30/2010 All 1,3

Total By Fund 
Source

EXPENDITURES

TOTAL

REVENUE
Revenue by Fund Source ($)

RTPA will work with local jurisdictions to identify projects for funding in 2010 TIPS.

Prepare amendments to 2010 FTIP (FY 09/10 approx 17 amendments were required)

Prepare amendments to the 2008 Federal Transportation Improvement Program.  Maintain and update California Transportation Improvement Program System 
(CTIPS). 

To prepare the Regional and Federal Transportation Improvement Programs (RTIP)(FTIP) consistent with the Regional Transportation Plan and financial constraints.   
(23 USC Sec 134 (c)), (49 USC 5303(j)), and (23 CFR 450.324)

To identify and develop candidate projects for the region's transportation programming needs for federal, state, and local transportation improvement programs.
(23 USC Section 134 (c )( j)) and (23 CFR 450.324) 

Maintain California Transportation Improvement Program System (CTIPS).
Annual Obligation Plan review and documentation

Updates to 2010 Regional Transportation Improvement Plan

Assure FTIP is fiscally constrained and reflects accurate cost information.
Develop 2010 Regional and Federal Transportation Improvement Programs.
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WORK ELEMENT 702.02 TASK:  Overall Work Program (OWP) Development and Monitoring

Agency RTPA Total Budget: 22,496$       Percent of Fed. Budget: 2.70%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 22,496.20$   100.00% 19,915.89$    2,580.31$   22,496.20$   
Services & Supplies -$              -$               -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

22,496.20$   100.00% 19,915.89$    -$           2,580.31$   -$          -$          -$             22,496.20$   
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Development, reporting, and monitoring of previous Overall Work Program and Budget.

EXPENDITURES

To prepare, monitor, and provide oversight to the annual Overall Work Program and Budget (23 CFR 450.308). This includes monitoring and controlling
expenditures against the budget, performing audits, and providing needed documentation for planning certifications and quarterly reporting.  

Development of the Overall Work Program is a required function of the MPO.  The OWP provides a detailed description of planning activities that will be 
completed by the MPO and partners in the fiscal year.

TOTAL
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Steps and Products
Step No Step Description Product Step Started Completed
1 3 12/01/2010 03/01/2011
2 3 March xx March xx
3 4 04/26/2011 04/26/2011
4 4 10/25/2010 04/26/2011
5 1,2 07/01/2010 thru 06/30/2011

Project Product(s) Completion Date Federal State
1 05/25/2011 All 1
2 12/31/2010 All 1
3 03/01/2011 All 1
4 04/26/2011 All 1

Prepare 2011/12 Overall Work Program and Budget.

Final 2011/12 Overall Work Program and Budget

2009/10 Certification of Expenditures
Draft  2011/12 Overall Work Program and Budget

2010/11 Quarterly progress reports

Monitor OWP project performance and produce required progress reporting to funding 
agencies, including Caltrans Quarterly Progress reports.

OWP Amendments (historically 3-4 amendments per year)

Participate in annual MPO meeting.
Adopt 2011/12 OWP.
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WORK ELEMENT 703.01 TASK:  Management of Bicycle and Pedestrian Facilities

Agency RTPA Total Budget: 15,076$       Percent of Fed. Budget: 1.81%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind
Personnel 15,076.10$   100.00% 13,346.87$    1,729.23$   15,076.10$   
Services & Supplies -$              -$               -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

15,076.10$  100.00% 13,346.87$   -$          1,729.23$  -$         -$          -$            15,076.10$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
1

1
07/01/2010 06/30/2011

2

1,2

07/01/2010 06/30/2011

3 1 07/01/2010 06/30/2011

Project Product(s) Completion Date Federal State
1 06/30/2011 2,4,3,6 1,3
2 06/30/2011 2,3,4,6 1,3

EXPENDITURES

Total By Fund 
Source

The objective of this element is to coordinate the development and integration bicycle and pedestrian facilities with roadway and transit planning.
(23 CFR 450.306 (a)(3))

Develop, coordinate, and review non-motorized transportation components on a regional basis.

REVENUE
Revenue by Fund Source ($)

TOTAL

Update non-motorized section of the 2010 Regional Transportation Plan, attend bike meetings, and review bike plans for local agencies.

Review community bike plans
Funding and implementation of bicycle and pedestrian projects

RTPA will coordinate and participate with bicycle and pedestrian committees and working groups to 
keep them informed of proposed plans and projects.
RTPA coordinates with local, state, and federal agencies to ensure that planning efforts for 
infrastructure improvements consider the needs of pedestrian and bicycle travelers.

RTPA provides technical assistance and reviews of local jurisdictions bicycle plans
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WORK ELEMENT 703.02 TASK:  Non-Motorized Safety and Improvement Needs

Agency Redding and Anderson Total Budget: 37,867$       Percent of Fed. Budget: 4.55%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) HUTA/GF ($)
Personnel -$             0.00% -$              
Services & Supplies -$             -$              
Consultant Fees -$             -$              

Anderson -$              
Personnel 1,242.45$     3.28% 1,099.94$      142.51$      1,242.45$     
Services & Supplies -$             -$              -$            -$              
Consultant Fees (ADA Study ) 10,000.00$   26.41% 8,853.00$      1,147.00$          10,000.00$   

Redding -$              
Personnel 26,625.00$   70.31% 23,571.11$    3,053.89$   26,625.00$   
Services & Supplies -$             -$              
Consultant Fees -$            -$             

37,867.45$   100.00% 33,524.05$    -$           3,196.40$   -$         -$          1,147.00$          37,867.45$   
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
Redding 1,2,3 07/01/2010 05/30/2011

Redding 1,2,3 07/01/2010 05/30/2011

Anderson 4 08/01/2010 12/31/2010

Project Product(s) Completion Date Federal State
1. Redding - ADA Accessibility Assessment 05/30/2011 2,4,6 1
2. Redding - Updated GIS map layer with ADA assessment and sidewalk assessment 05/30/2011 2,4,6 1
3. Redding - Sidewalk Condition Assessment 05/30/2011 2,4,6 1
4. Anderson - Sidewalk and Curb Return ADA Evaluation 12/31/2010 2,4,6 1

ADA Accessibility Improvements:  Hire consultant to review existing sidewalk and curb return 
infrastructure and develop a prioritized list to correct ADA deficiencies.

Prioritization of safety and improvement needs for non-standard bicycle and pedestrian facilities to ensure compliance with ADA.  

Sidewalk Condition Assessment: Assess sidewalk gaps and safety conditions for prioritization of non-
standard facilities.  Prepare implementation plan and strategy to correct deficiencies.
ADA Accessibility Improvements:  Assess pedestrian facilities for ADA deficiencies and prioritization 
areas needing improvement. Prepare implementation plan and strategy to correct deficiencies.

 Assessment of City of Redding ADA sidewalk deficiences

Provide for the development and integrated management and operation of transportation systems and facilities, including accessible pedestrian walkways and
bicycle transportation. (23 CFR 450.306 (a) (2,3,4))

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

TOTAL

Total By Fund 
Source
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WORK ELEMENT 704.01 TASK:  Partnership Planning and Coordination

Agency RTPA Total Budget: 108,794$     Percent of Fed. Budget: 13.07%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 91,794.40$   84.37% 81,265.58$    10,528.82$ 91,794.40$   

17,000.00$   15.63% 15,050.10$    1,949.90$   17,000.00$   
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$             -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$               -$            -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

108,794.40$ 100.00% 96,315.68$   -$          12,478.72$ -$         -$         -$            108,794.40$
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 
This is element provides funds for transportation planning consistent with federal and state requirements (23 CFR 450.300). The element provides funds for staff
to participate in decisions regarding transportation plans, programs, and projects for consistency with federal and state planning requriements.   

Total By Fund 
Source

Services & Supplies (travel and 
conference fees)

EXPENDITURES

TOTAL

REVENUE
Revenue by Fund Source ($)

Conduct RTPA and Technical Advisory Committee meetings and prepare annual Disadvantaged Business Enterprise goals.

To create, strengthen, and use partnerships to facilitate and conduct regional planning activities .

SCRTPA OWP FY 10/11 704.01



Steps and Products
Step No Step Description Product Step Started Completed
1 Prepare staff reports and agenda packets for 5 RTPA Technical Advisory Committee meetings 1

TAC meeting dates
2 Prepare staff reports and agenda packets for  5 RTPA Board meetings 2

RTPA Board dates
1 2,3 07/01/2010 06/30/2011

2 3 07/01/2010 06/30/2011

3 3 07/01/2010 06/30/2011

4 3 07/01/2010 06/30/2011

5 3 07/01/2010 06/30/2011

6 3 07/01/2010 06/30/2011

7 1 07/01/2010 12/31/2010

Project Product(s) Completion Date Federal State
1 Conduct 5 RTPA TAC Meetings 06/14/2011 All All
2 Conduct 5 RTPA Board Meetings 06/28/2011 All All
3 12/31/2010 All 1
4 Oct/10  & March/11 All 1,3
5 06/30/2011 All 1,3

Develop partnerships with local agencies to facilitate coordination of transportation planning with land-
use, jobs-housing, environmental concerns, and growth management.

Coordination of transportation planning

Annual Disadvantaged Business Enterprise reporting

10/26/10, 12/xx/10,2/22/11,4/26/11,6/28/11

10/12/10, 11/xx/10,2/8/11,4/12/11,6/14/11

Attend California Association of Coordinated Transit conferences

Development and review of annual Disadvantaged Business Enterprise goals and DBE reporting.

RTPA participation in meetings, workshops, and conferences related to transportation projects to 
ensure consistency with regional plans and studies.

Coordinate transportation projects and funding with local jurisdictions, federal, state, and local 
agencies.
Identify and plan policies, strategies, programs, and actions that maximize and implement regional 
transportation infrastructure.
Review and comment on draft reports, plans, studies, traffic fee impact programs, and environmental 
documents.
Coordinate with business and community organizations on transportation issues.
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WORK ELEMENT 704.02 TASK:  Tribal Consultation Policies and Procedures

Agency RTPA Total Budget: 9,471$          Percent of Fed. Budget: 1.14%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 9,471.40$     100.00% 8,385.03$      1,086.37$   9,471.40$     
Services & Supplies -$              -$               -$            -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$             -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

9,471.40$    100.00% 8,385.03$     -$          1,086.37$  -$         -$            -$            9,471.40$    
Federal State Local State Federal Local

Previous Accomplishments 

Objective
Develop Tribal Consultation Policies and Procedures.  (23 CFR 450.104; 450.202; 450.312(i); 450.324(f)(1), and 450.330(a))
Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 thru 09/30/2011

2 10/01/2010 02/28/2011

3 02/28/2011 thru 04/26/2011

4 04/26/2011 04/26/2011
5 04/27/2011 06/28/2011
6 04/26/2011 thru 06/28/2011
Project Product(s) Completion Date Federal State
1 04/26/2011 All 1,3

EXPENDITURES REVENUE
Revenue by Fund Source ($)

In partnership with Redding Rancheria and Pit River Tribe staff, prepare draft protocol document.

Update Public Participation Plan to include Tribal Consultation Policies and Procedures.

Formal Tribal Consultation Policies and Procedures

Total By Fund 
Source

Inclusion of Tribal Transportation in 2010 RTP.  RTPA staff met with Caltrans D2 Native American Liaison.  In April thru June RTPA staff will meet with Redding 
Rancheria and Pit River Tribe to discuss government to government consultation process/protocol.

To develop a tribal consultation process to reflect compliance with federal metropolitan and state transportation planning regulations.

TOTAL

Meet with Redding Rancheria and Pit River Tribe to continue discussions on government to government 
consultation process/protocol.  A minimum of two meetings will be scheduled.

RTPA and tribal staff present draft protocol document to tribal councils.

Formal documentation on tribal outreach.

RTPA adopts Tribal Government to Government Consultation policies.
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WORK ELEMENT 704.03 TASK:  Public Participation Plan

Agency RTPA Total Budget: 6,199$         Percent of Fed. Budget: 0.74%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 6,199.20$     100.00% 5,488.15$      711.05$      6,199.20$     
Services & Supplies -$              -$               -$            -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$             -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

6,199.20$     100.00% 5,488.15$     -$          711.05$      -$         -$          -$            6,199.20$    
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 thru 05/30/2011
Project Product(s) Completion Date Federal State
1 05/30/2011 All 3

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

Total By Fund 
Source

TOTAL

Public Participation Plan Review

Included in 709.03 previously

To facilitate and encourage public participation in the transportation planning process

To effectively communicate the importance of regional cooperation and employing regional solutions to policy challenges, improve communications with
interested parties, and implement the strategies contained in SCRTPA's Public Participation Plan. (23 CFR 450.212). This element includes staff time to
periodically review the effectiveness of the strategies in the Public Participation Plan  (23 CFR 450.316(a)(1)(x).

Review effectiveness of the Public Participation Plan. 
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WORK ELEMENT 704.04 TASK:  Information Distribution

Agency RTPA Total Budget: 27,202$       Percent of Fed. Budget: 3.27%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 21,201.60$                  77.94% 18,769.78$    2,431.82$   21,201.60$   

6,000.00$                    22.06% 5,311.80$      688.20$      6,000.00$     
Consultant Fees -$                             -$              

Anderson -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Redding -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                            -$             

Shasta Lake -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta County -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

27,201.60$                 100.00% 24,081.58$   -$          3,120.02$   -$         -$        -$             27,201.60$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

REVENUE
Revenue by Fund Source ($)

Services & Supplies (public 
notices, internet hosting, 
publications)

EXPENDITURES

Total By Fund 
Source

SCRTPA newsletters, website maintenance, agenda packets for bi-monthly RTPA meetings, posting public notices, meeting documentation.

To provide information to partner agencies and the general public on transportation issues and processes within our region.  ( 23 CFR 450.316) 

To provide current information and materials and conduct events to inform and educate interested parties on various SCRTPA activities.

TOTAL
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Steps and Products
Step No Step Description Product Completed
1 Prepare and publish public meeting notices. 3 By 10/5/10,11/16/10, 2/1/11, 4/5/11, 6/7/11 06/07/2011
2 1 06/23/2011
3 2 By 10/5/10,11/16/10, 2/1/11, 4/5/11, 6/7/11 06/07/2011
4 4 06/23/2011
5 3,4 Per Caltrans schedule 06/28/2011
6 5 09/01/2010 06/28/2011
Project Product(s) Completion Date Federal State
1 All 3
2 By 10/5/10,11/16/10, 2/1/11, 4/5/11, 6/7/11 All 3
3 By 10/5/10,11/16/10, 2/1/11, 4/5/11, 6/7/11 All 3
4 All 3
5 06/30/2011 All 3

Step 1-4 are performed for the following meeting dates 

SCRTPA Annual Report

Agenda Packets
Meeting Documentation

RTPA Website
Public Notices

Prepare and distribute RTPA agenda packets to member agencies. 10/21/10,12/14/10,2/17/11,4/21/11,6/23/11

10/21/10,12/14/10,2/17/11,4/21/11,6/23/11

10/21/10,12/14/10,2/17/11,4/21/11,6/23/11

Prepare and distribute SCRTPA annual report.

Document RTPA meetings. 
Post agenda items to website.
Publicize opportunities for local and state funding grants.

10/21/10,12/14/10,2/17/11,4/21/11,6/23/11
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WORK ELEMENT 704.05 TASK:  Coordinated Human Transportation Plan

Agency RTPA Total Budget: 1,962$        Percent of Fed. Budget: 0.24%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 1,962.40$                    100.00% 1,737.31$      225.09$      1,962.40$     
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Anderson -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Redding -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                            -$             

Shasta Lake -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta County -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

1,962.40$                   100.00% 1,737.31$     -$          225.09$      -$         -$        -$            1,962.40$    
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 06/30/2011
Project Product(s) Completion Date Federal State
1 06/30/2011 4,6 1,3Continue implementation of the Shasta County Coordinated Human Transportation Plan 

Review and implement strategies and goals of the Shasta County Coordinated Human Transportation Plan.

A coordinated public-transit human transportation plan provides strategies for meeting local needs. It prioritizes transportation services for funding and implementation, with
an emphasis on the transportation needs of individuals with disabilities, older-adults, and people with low incomes. (23 CFR 450.208 (a)(7)) and (450.210 (a)(1)(viii)).
RTPA will coordinate with CTSA, SSTAC, and transit providers in implementing strategies from the CHTP.

Coordination of public transit, social service, and private transportation providers. 

Implementation of the Shasta County Coordinated Human Transportation Plan.

EXPENDITURES

Total By Fund 
Source

TOTAL

REVENUE
Revenue by Fund Source ($)
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WORK ELEMENT 704.06 TASK:  Agency Planning and Coordination (Agency & RTPA elements can not be co-mingled due to cost accounting software)

Agency Cities and County Total Budget: 24,550$      Percent of Fed. Budget: 2.95%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel -$              -$               -$            -$              
Services & Supplies -$              -$               -$            -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel 3,059.70$     12.46% 2,708.75$      350.95$      3,059.70$     
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel 13,790.00$   56.17% 12,208.29$    1,581.71$   13,790.00$   
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel 7,700.00$     31.36% 6,816.81$      883.19$      7,700.00$     
Services & Supplies -$              -$              
Consultant Fees -$              -$              

24,549.70$  100.00% 21,733.85$   -$          2,815.85$  -$         -$             -$            24,549.70$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 10/12/10, 11/xx/10,2/8/11,4/12/11,6/14/11 06/14/2011
2 10/26/10, 12/xx/10,2/22/11,4/26/11,6/28/11 06/28/2011

Project Product(s) Completion Date Federal State
1 06/30/2011 All 1,3

REVENUE
Revenue by Fund Source ($)

Coordination of transportation planning with regional partners

EXPENDITURES

TOTAL

Participation in coordination of transportation planning.

This is an ongoing element associated with the coordination of transportation planning consistent with federal and state requirements (23 CFR 450.300). The
element provides funds for partner staff to participate in decisions regarding short and long range transportation planning.

Partners: Attend RTPA TAC meetings.
Partners: Attend RTPA Board Meetings.

Total By Fund 
Source

Create, strengthen, and use partnerships to facilitate and conduct regional planning activities.
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WORK ELEMENT 705.01 TASK:  Regional ITS Architecture Update

Agency RTPA Total Budget: 10,466$       Percent of Fed. Budget: 1.26%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 10,466.20$                  100.00% 9,265.73$      1,200.47$   10,466.20$   
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Anderson -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Redding -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta Lake -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta County -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

10,466.20$                 100.00% 9,265.73$     -$          1,200.47$   -$         -$         -$            10,466.20$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 6/30/2011

2 07/01/2010 6/30/2011
3 07/01/2010 6/30/2011
Project Product(s) Completion Date Federal State
1 6/30/2011 2,4,6,7,8 1,3Updated Regional ITS Architecture

Ensure linkage of Intelligent Transportation System (ITS) Architecture to the 2010 RTP update, quarterly meetings with stakeholders and California & Oregon Advanced 
Transportation System (COATS) attendees.

Intelligent Transportation System (ITS) planning is a required activity of the MPO. SCRTPA maintains and updates the Regional ITS Architecture, which is required to be
used for federally funded ITS projects. (23 CFR 940.9 and 940.11)

To consult with federal, state and regional stakeholders to maintain the Regional ITS Architecture, including updates and amendments to the architecture.

Work with federal, state, and local agencies in planning and facilitating ITS projects included in the 
adopted ITS Architecture
Review and incorporate ITS projects into regional transportation planning and project prioritization.
Attend quarterly COATS meetings.

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

TOTAL

Total By Fund 
Source
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WORK ELEMENT 706.01 TASK:  Transit Monitoring

Agency RABA Total Budget: 70,390$      Percent of Fed. Budget: 69.70%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

RABA ONLY Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 54,390.00$   77.27% -$               -$            48,151.47$      6,238.53$           54,390.00$   

16,000.00$   22.73% -$            14,164.80$      1,835.20$           16,000.00$   
Consultant Fees -$              -$              

-$              
-$              
-$              
-$              
-$              
-$              
-$              
-$             
-$              
-$              
-$              
-$              
-$              
-$              
-$              
-$              

70,390.00$   100.00% -$              -$          -$            -$         62,316.27$     8,073.73$          70,390.00$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 
This work element contains tasks related to local public transportation and the transportation planning processes within the region.
(23 CFR 450.306 (a) (4)) and 49 USC 5305

REVENUE
Revenue by Fund Source ($)

To coordinate the required transit planning activities in developing statewide transportation plans.

TOTAL

Prepared grant applications, quarterly reports and reviewed system performance indicators.  Attended planning coordination meetings, conferences and workshops needed 
for efficient system operation and compliance with federal and state regulations.  

EXPENDITURES

Total By Fund 
Source

Services & Supplies (training, 
conferences, travel)
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Steps and Products
Step No Step Description Step Started Completed
1 07/01/2011 thru 05/31/2011
2 07/01/2011 thru 05/31/2011

3 07/01/2011 thru 06/28/2011
4 07/01/2011 thru 06/30/2011
Project Product(s) Completion Date Federal State
1 Monthly All 1,3
2 05/31/2011 All 1,3
3 Quarterly All 1,3
4 Input to annual National Transit Database 10/31/2010 All 1,3
5 03/30/2011 All 1,3
6 FTA contract oversight All 1,3

RABA staff will prepare grant submittals and reports

RABA staff will review system performance indicators and ridership data
RABA staff will review local land-use documents to ensure circulation for transit vehicles and placement of 
passenger loading improvements and amenities

Input to annual FTA MIS Drug and Alcohol Testing

Monthly transit reports
FTA 5307 Grant submittal
FTA 5307 quarterly reports

RABA staff will attend RTPA, and federal and state required workshops
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WORK ELEMENT 706.02 TASK:  Public Transit Special Projects

Agency RABA Total Budget: 30,600$      Percent of Fed. Budget: 30.30%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 11.47% 80/20% 88.53% 11.47%

RABA ONLY Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 30,600.00$   100.00% -$               -$            27,090.18$           3,509.82$           30,600.00$   
Services & Supplies -$              -$                      -$                    -$              
Consultant Fees -$              -$              

-$              
-$              
-$              
-$              
-$              
-$              
-$              
-$             
-$              
-$              
-$              
-$              
-$              
-$              
-$              

30,600.00$   100.00% -$              -$           -$            -$         27,090.18$          3,509.82$          30,600.00$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 Monthly
2 07/01/2010 Monthly
Project Product(s) Completion Date Federal State
2 Monthly 4,6,7 1,3

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Results of marketing programs

EXPENDITURES

TOTAL

RABA staff will report progress to RABA Board.

Developed the First Year Marketing Plan, conducted ridership surveys, implemented system appeal changes, increased system exposure, and developed new web site and 
ride guide.

RABA staff will review marketing initiatives for goal attainment.

To coordinate the required transit planning activities in developing a statewide transportation plan that will serve the mobility needs of people.
(23CFR 450.306 (a) (4))

To increase ridership, farebox revenue, and public understanding of the transit system.
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WORK ELEMENT 706.03 TASK:  Public Transit Coordination

Agency RTPA Total Budget: 11,537$       Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 100.00% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 11,537.00$                  100.00% -$               11,537.00$ 11,537.00$   
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Anderson -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Redding -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta Lake -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

Shasta County -$              
Personnel -$                             -$               -$            -$              
Services & Supplies -$                             -$              
Consultant Fees -$                             -$              

11,537.00$                 100.00% -$              -$          11,537.00$ -$         -$         -$            11,537.00$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
1 3 Monthly 06/20/2011
2 2,3 Monthly/bi-monthly 06/20/2011
3 1 12/2010 02/28/2011
4 3 07/01/2010 06/30/2011
5 1 12/2010 02/28/2011
Project Product(s) Completion Date Federal State
1 02/28/2011 1
2 02/28/2011 1
3 06/20/2011 1

REVENUE
Revenue by Fund Source ($)

RTPA will attend RABA and CTSA meetings.

Total By Fund 
Source

Attend RABA and CTSA meetings, perform farebox ratio analysis.

RTPA will review RABA agendas and staff reports.

Coordination of public transit services. (PUC Section 15975)

Provide technical assistance to transit operators and the CTSA.

EXPENDITURES

TOTAL

Attend RABA and CTSA meetings

Evaluate farebox ratio recovery for compliance with RTPA farebox requirements.
RTPA coordinates planning processes with transit agencies.
RTPA reviews CTSA performance criteria.

CTSA Performance Criteria
Farebox Ratio Analysis
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WORK ELEMENT 706.04 TASK:  Management of Federal Transit Grants

Agency RTPA Total Budget: 11,890$       Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 11.47% 100.00% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 11,889.80$                  100.00% -$              11,889.80$ 11,889.80$   
Services & Supplies -$                            -$              
Consultant Fees -$                            -$              

Anderson -$              
Personnel -$                            -$              -$            -$              
Services & Supplies -$                            -$              
Consultant Fees -$                            -$              

Redding -$              
Personnel -$                            -$              -$            -$              
Services & Supplies -$                            -$              
Consultant Fees -$                           -$             

Shasta Lake -$              
Personnel -$                            -$              -$            -$              
Services & Supplies -$                            -$              
Consultant Fees -$                            -$              

Shasta County -$              
Personnel -$                            -$              -$            -$              
Services & Supplies -$                            -$              
Consultant Fees -$                            -$              

11,889.80$                 100.00% -$             -$         11,889.80$ -$        -$       -$            11,889.80$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 Per Caltrans schedule
2 Per Caltrans schedule
3 Per Caltrans schedule
4 Per Caltrans schedule
Project Product(s) Completion Date Federal State
1 Per Caltrans schedule 2,3,4,5,7,8 1,3
2 06/30/2011 2,3,4,5,7,8 1,3

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

TOTAL

Total By Fund 
Source

Annual FTA call for projects.

Oversee Federal Transit Administration (FTA) grant programs.

Annual FTA grant process

Coordination of transportation planning consistent with state and federal regulations. (23 CFR 450.300)

To manage annual FTA grants.

ARRA reports

FTA 5307 and 5311 program of projects.
ARRA reporting.

Score and review FTA 5310,5316,5317 applications. 
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WORK ELEMENT 707.03 TASK:  Corridor Planning and Goods Movement Action Plan

Agency RTPA & Anderson Total Budget: 76,479$       Percent of Fed. Budget: 9.19%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 20.00% 11.47% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 55,236.40$   72.22% 48,900.78$    6,335.62$   55,236.40$   
Services & Supplies -$              -$               -$              
Consultant Fees -$              -$               -$            -$              

Anderson -$              
Personnel 1,242.45$     1.62% 1,099.94$      142.51$      1,242.45$     
Services & Supplies -$              -$              
Consultant Fees 20,000.00$   26.15% 17,706.00$    2,294.00$   20,000.00$   

Redding -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$             

Shasta Lake -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Shasta County -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

76,478.85$   100.00% 67,706.73$   -$           8,772.12$   -$               -$        -$            76,478.85$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

REVENUE
Revenue by Fund Source ($)

Total By Fund 
Source

Fix 5 Partnership, Ox Yoke/Riverside Fee Program, Southern Region Planning Study update.

Develop and review community-supported studies that address safety, traffic circulation, bicycle and pedestrian facilities, tail/vehicle conflicts, intermodal freight
deficiencies, and aesthetic deficiencies within the major transportation corridors. ( 23 CFR 450.318)  

To prepare area transportation plans, review corridor plans, and develop a goods movement action plan consistent with the metropolitan planning process.

EXPENDITURES

TOTAL
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Steps and Products
Step No Step Description Step Started Completed
RTPA 07/01/2010 06/30/2011

RTPA 07/01/2010 10/01/2010

RTPA 07/01/2010 06/30/2011

RTPA 07/01/2010 03/30/2011

Anderson 07/01/2010 09/01/2010

10/01/2010 03/01/2011
Project Product(s) Completion Date Federal State
1 03/01/2011 1,2,4,6,7,8 1,3
2 10/01/2010 All 1,3
3 06/30/2011 All 1,3
4 03/30/2011 All
5 06/30/2011 All 1,3

Goods Movement Action Plan
Documented Intermodal Freight Movement Deficiencies
Update Regional ITS Architecture Plan with identified goods movement products

Documented Rail/Vehicle Conflict
Anderson - Traffic Study at North Street from Hwy 273 to the west.

Traffic Study North Street at Hwy 273: Issue an RFP for a consultant to perform a 
comprehensive traffic study for current traffic patterns to plan for future growth and 
development in the area of the study.
Consultant will conduct traffic study and produce final report.

Coordinate with Caltrans and affected jurisdictions in the early consultation/outreach and 
review of Project Study Reports and other scoping documents. Historically, the RTPA annually 
reviews approx. 3 EIR reports, 2 PSRs, and 1-2 Caltrans TCR reports.

Document rail/vehicle conflicts for performance measure inclusion in the FTIP/RTIP. 

Study planned improvement projects and identify obstacles that prevent or impede goods 
movement in the region.
Document intermodal freight movement deficiencies in the region.  Work with rail and trucking 
professionals to identify and support attempts to gain funding sources.
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WORK ELEMENT 707.04 TASK:  Safe Routes to Schools Non Infrastructure Grant

Agency RTPA Total Budget: 264,339$     Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 20.00% 11.47% 80/20% 88.53% 11.47% 100%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($) Other 
Personnel 3,339.35$     1.26% 3,339.35$     
Public Health 261,000.00$ 98.74% 261,000.00$ 
Consultant Fees -$              

Anderson -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Redding -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$             

Shasta Lake -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Shasta County -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

264,339.35$ 100.00% -$              -$           -$            -$               -$        -$            264,339.35$
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 05/08/2009 09/30/2012
Project Product(s) Completion Date
1
2
3

EXPENDITURES REVENUE
Revenue by Fund Source ($)

This is a funding mechanism for Shasta County Department of Public Health's Safe Routes to School non-infrastructure grant. The SCRTPA is the responsible agency
on behalf of Public Health.

To increase safety for non-motorized users.

 Note:  Safe Route administered by RTPA.  RTPA receives $10K fee for staff time.  
There are no indirect costs.  Project allocated over 3 years.   

TOTAL

Identification of safe routes

Walking School Buses Program
Frequent Walker/Biker Program

As described in the Personal Services Agreement
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WORK ELEMENT 707.05 TASK:  Traffic Device Control Inventory (TCDI) System Improvements

Agency County Total Budget: 90,500$       Percent of Fed. Budget: 10.87%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 20.00% 11.47% 80/20% 88.53% 11.47% 100%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel -$               -$            
Services & Supplies -$               -$            
Consultant Fees -$              

Anderson -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Redding -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Shasta Lake -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Shasta County -$              
Personnel 8,500.00$     9.39% 7,525.05$      974.95$      8,500.00$     
Services & Supplies -$              
Consultant Fees 82,000.00$   90.61% 72,594.60$    9,405.40$   82,000.00$   

90,500.00$   100.00% 80,119.65$   -$           10,380.35$ -$               -$        -$            90,500.00$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 09/30/2010
2 09/30/2010 12/31/2010
3 12/31/2010 05/31/2011
4 12/31/2010 05/31/2011
Project Product(s) Completion Date Federal State
1 05/31/2010 2,6,7,8 1,3Sign Management System (including retroreflectivity assessment)

Prepare contracts and obtain approvals.
Consultant collects sign location and condition and inputs to GIS database.
Acquisition of notebook computers and software.  
Staff training.

EXPENDITURES REVENUE
Revenue by Fund Source ($)

Sign assessment is for compliance with the Federal Manual on Uniform Traffic Control Devices.  Assessment will be provided to the RTPA for use in updating the 
Regional Travel Demand Model. (CFR 450.306 (8)).  The proposed sign management system will replace the County's outdated method of "distance from intersection" 
system.  

Videotape and perform condition assessment of all County road signs and establish GPS coordinates for all locations.  Data will be stored on a web-based server.

Improve TCDI system through acquisition of a web-based service.

TOTAL

None.
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WORK ELEMENT 707.06 TASK:  Google Transit - Phase 2

Agency County Total Budget: 122,500$     Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 20.00% 11.47% 80/20% 88.53% 11.47% 100%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
5303 Planning 

Grant

Personnel -$               -$            
Services & Supplies -$               -$            
Consultant Fees -$              

Anderson -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Redding -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$             

Shasta Lake -$              
Personnel -$              
Services & Supplies -$              
Consultant Fees -$              

Shasta County -$              
Personnel 12,500.00$       10.20% 12,500.00$   
Services & Supplies 110,000.00$     89.80% 110,000.00$ 
Consultant Fees -$              

122,500.00$     100.00% -$              -$           -$            -$               -$        -$            122,500.00$
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products
Step No Step Description Product Step Started Completed
1 1,2 05/01/2010 06/30/2011
2 1 09/01/2010 06/30/2011
3 2 09/01/2010
Project Product(s) Completion Date Federal State
1 06/30/2011

Implement Phase 2 counties.

This is Phase 2 of the Google Transit study. Shasta RTPA will continue as lead agency for Phase 2. Phase 2 implements the following counties; Lassen, Plumas,
Inyo/Mono, Amador, and Calaveras.  Secures 3-year contract for Phase 1 and 2 counties for publishing software.

Implement and/or interface Google Transit in rural counties.

TOTAL

Northern California Google Transit Feasibility Study

Implement Phase 2 counties.

Procure 3-year contract for Google Transit Feed Specification Software 

Prepare Request for Proposals.

EXPENDITURES REVENUE
Revenue by Fund Source ($)
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WORK ELEMENT 708.01 TASK:  Office Operations

Agency RTPA Total Budget: 133,900$               Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 100.00% 100.00% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 73,899.80$   55.19% 73,899.80$           73,899.80$   
Services & Supplies 40,000.00$   29.87% 40,000.00$           40,000.00$   
Consultant Fees (legal) 20,000.00$   14.94% 20,000.00$           20,000.00$   

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$             -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

133,899.80$ 100.00% -$              -$           133,899.80$         -$         -$           -$            133,899.80$
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description Proposed Expenditure of Federal Funding (PL/FTA 5303) -$             

Steps and Products
Step No Step Description Step Started Completed
1 07/01/2010 06/30/2011
2 07/01/2010 06/30/2011
3 07/01/2010 06/30/2011
4 07/01/2010 06/28/2011
Project Product(s) Completed
1 06/30/2011
2 06/30/2011
3 Legal Services 06/28/2011

TOTAL

REVENUE
Revenue by Fund Source ($)  

Total By Fund 
Source

EXPENDITURES

Archival of correspondence and documents

Prepare state and federal documents.
Staff will maintain records.
Contract with legal counsel.

Recurring office activities, maintenance of records, data transcription, legal counsel.

Staff performs management activities.

Provide staff support in compliance with Transportation Development Act statutes and regulations.

Correspondence

All other non-federally funded tasks related to administration of the SCRTPA.
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WORK ELEMENT 708.02 TASK:  Fiscal Management

Agency RTPA Total Budget: 41,982$       Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 100.00% 100.00% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 16,981.60$   40.45% 16,981.60$ 16,981.60$   
Services & Supplies -$              -$            -$              
Consultant Fees (auditor) 25,000.00$   59.55% 25,000.00$ 25,000.00$   

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$             -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

41,981.60$   100.00% -$              -$           41,981.60$ -$         -$          -$            41,981.60$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description Proposed Expenditure of Federal Funding (PL/FTA 5303) -$             

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

TOTAL

Total By Fund 
Source

Annually the RTPA oversees the TDA fiscal audits of the jurisdictions, transit operators, and the RTPA.  Reporting requirements include the annual State Controller 
Report for the agency, Transportation Development Act audits,  Transportation Development Findings and Allocations,  Transportation Development Act True-Up of 
revenue and expenses, and other reporting requirements, as necessary.  Every 3-years, a triennial performance audit is prepared for transit operators and the RTPA.  
The most recent performance audit is for fiscal years ending June 2007, June 2008, and June 2009.

SCRTPA is responsible for the allocation of Transportation Development Act funds for planning, transit, and streets and roads in accordance (PUC Section 99200). 
This sub-element provides funding for Transportation Development Act management and reporting requirements.

Administer Transportation Development Funds in compliance with laws and regulations. 
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Steps and Products
Step No Step Description Step Started Completed
1 12/01/2010 03/31/2011

2 08/01/2010 12/31/2010
3 10/01/2010 12/31/2010
4 07/01/2010 06/30/2011
5 07/01/2010 06/30/2011
6 Review rules, regulations, and legislation related to transit and transit funding. 07/01/2010 06/30/2011
7 Manage, coordinate, and distribute Transportation Development Act funds. 07/01/2010 06/30/2011
Project Product(s) Completion Date
1 12/31/2010
2 12/31/2010
3 03/31/2011
4 03/31/2011TDA true-up of prior year revenue and expenses

Annual State Controller's Report
Transportation Development Act fiscal audits
Transportation Development Act claim instructions

Conduct annual TDA fiscal audits.

Monitor transit funding as part of the TDA claims process.
Liaison with County Auditor-Controller's Office.

Receive and file State Controller Report of planning agencies.

Apportion TDA funds, approve claims, allocate funds, submit annual reports.
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WORK ELEMENT 708.03 TASK:  Unmet Transit Needs Process

Agency RTPA Total Budget: 12,063$       Percent of Fed. Budget: 0.00%

ESTIMATED EXPENDITURE AND ANTICIPATED REVENUE:  FY 2010/11

Staff Allocations and Funding Requirements
88.53% 100.00% 100.00% 80/20% 88.53% 11.47%

Shasta RTPA Amount ($) % of WE FHWA PL ($) TDA ($) PPM ($) SPR PL($) FTA PL ($) In-Kind ($)
Personnel 10,063.20$   83.42% 10,063.20$           10,063.20$   
Services & Supplies (notices) 2,000.00$     16.58% 2,000.00$             2,000.00$     
Consultant Fees -$              -$              

Anderson -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Redding -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$             

Shasta Lake -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

Shasta County -$              
Personnel -$              -$              
Services & Supplies -$              -$              
Consultant Fees -$              -$              

12,063.20$   100.00% -$              12,063.20$          -$           -$         -$          -$            12,063.20$  
Federal State Local State Federal Local

Previous Accomplishments 

Objective

Project Description 

Steps and Products Proposed Expenditure of Federal Funding (PL/FTA 5303) -$             
Step No Step Description Step Started Completed
1 12/01/2010 03/31/2011
2 03/01/2011 04/30/2011
3 Bi-monthly thru 06/15/2011
4 Bi-monthly thru 06/15/2011Staff attends SSTAC meetings.

The agency is responsible for the annual unmet transit needs process per (PUC Section 99401.5). The agency must determine that all transit needs that are "reasonable
to meet" are being met before TDA allocations can be used for on-transit purposes. The task is accomplished with the assistance of the Social Services Transportation
Advisory Council (SSTAC) (PUC Section 99238).

Staff prepares SSTAC meeting agendas, public notices, meeting notes.
Board adopts resolution of unmet transit needs findings.

To coordinate the annual unmet transit needs process.

Staff conducts the annual unmet transit needs process. 

Total By Fund 
Source

Annual unmet needs process, Transit Needs Assessment, SSTAC meetings and documentation of SSTAC meeting notes.

REVENUE
Revenue by Fund Source ($)

EXPENDITURES

TOTAL
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Project Product(s) Completion Date
1 02/28/2011
2 04/30/2011
3 Bi-monthly thru June
4 SSTAC meeting notes Bi-monthly thru June

Annual Transit Needs Assessment Report

SSTAC agendas 
Annual Unmet Transit Needs Findings
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APPENDIX D ‐ List of Frequently Used Acronyms 
 

CALTRANS  The California Department of Transportation  is part of  the state cabinet‐level California 

Business, Transportation and Housing Agency.   Caltrans mission is to improve mobility 

across the state.  Caltrans manages the state highway system and is actively involved with 

public transportation systems throughout the state 

 

CFR  The Code of Federal Regulations  is  the codification of  the general and permanent rules 

published in the Federal Register by the executive departments and agencies of the Federal 

Government.  It  is  divided  into  50  titles  that  represent  broad  areas  subject  to  Federal 

regulation. Each volume of the CFR is updated once each calendar year and is issued on a 

quarterly basis 

 

CHTP  Coordinated Human Transportation Plan  is a coordinated public‐transit human‐service 

transportation plan providing strategies for local needs.  It prioritizes transportation services 

for  funding  and  implementation,  with  an  emphasis  on  the  transportation  needs  of 

individuals with disabilities, older‐adults, and people with low incomes. 

 

CTSA  Consolidated Transportation Services Agency.  A local agency designated by the Regional 

Transportation  Planning  Agency  to  implement  local  social  service  transportation 

coordination plans.   

 

FHWA  Federal Highway Administration.  One of the modal administrations of the U.S. Department 

of  Transportation.   Among  other  things,  responsible  for  the  administration  of  FHWA 

planning funds program. 

 

FTA  Federal Transit Administration.  Federal Funds to provide transportation for elderly and/or 

persons with disabilities, and to aid in the development of transit systems in both urbanized 

and non‐urbanized areas. 

 

FTIP  Federal  Transportation  Improvement  Program.   A  three‐year  list  of  all  transportation 

projects proposed for federal funding within the planning area of an MPO.  It is developed as 

a requirement for funding.  

 

MOU  Memorandum of Understanding.  A legal instrument representing an agreement between 

governmental entities.  

 

MPO  Metropolitan  Planning  Organization.    An  organization  created  by  intergovernmental 

agreement to carry out regional transportation planning responsibilities in urbanized areas 

(with  a  population  over  50,000)  through  an  Overall  Work  Program  (OWP).    These 

responsibilities are mandated by the U.S. Department of Transportation as a condition to 

receive federal planning funds. 
 

OWP  Overall  Work  Program.    An  annual  program  of  planning  projects  required  to  be 

accomplished by each MPO.  The OWP specifies the scope of each planning element, which 

party to the MOU is responsible, and funding sources and amounts.  
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RABA  Redding Area Bus Authority.   A public transit authority governed by a board of elected 

officials from  the county and City of Redding.   RABA derives  its authority from a Joint 

Powers Agreement between the city and county and from a ballot measure passed in the 

November 1977 general election. 

 

RTIP   Regional Transportation Improvement Program.  This is a phased, multi‐year program of 

planned transportation improvement projects arranged by priority, describing each project, 

funding amounts and sources, and time frame.  Projects nominated for funding are approved 

by the California Transportation Commission.   The RTIP is used at the state and federal 

levels to compile their STIP and FTIP and assign relative priorities. 

 

RTP  Regional Transportation Plan.  A coordinated planning effort of local agencies that identifies 

and attempts to resolve regional transportation issues.   State law requires each RTPA to 

prepare, adopt and submit a Regional Transportation Plan every five years. 

 

SCRTPA  Shasta County Regional Transportation Planning Agency.  

 

SSNP  Shasta Senior Nutrition Programs.  Designated as the counties Consolidated Transportation 

Services Agency (CTSA), this non‐profit agency provides senior transportation to the elderly 

population of Shasta County. 

 

SSTAC  Social  Services Transportation Advisory Council.   As  outlined  in  the California Public 

Utilities Code Section 99238, this group advised the SCRTPA on other major transit issues, 

including  the  coordination  of  specialized  transit  services  and  implementation  of  the 

American with Disabilities Act.  

 

STIP  State  Transportation  Improvement  Program.    A  seven‐year  program  identifying  all 

transportation improvement projects for which the California Transportation Commission 

has committed funding. 

 

TIPs  Transportation  Improvement  Programs.    TIPs  refer  to  a  number  of  transportation 

improvement programs.  Work element 706 contains work tasks for the development and 

coordination of these programs, primarily the RTIP, STIP, and FTIP (see definition above.) 
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